
Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1G00B20040

Activity Filter * Starts In FY *
WBS No: 1GAB0201 Title: Group NE-1 (B-1, B-2, B-3 Ponds)
Activity ID: 1G00B20040 Description: B Ponds ConceptuaI Design Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Conceptual Design 1.00 each 240EE 240 6,347 4,229 10,576 12,3661,7900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,779 1,77901,779

Total for Activity 1G00B20040: 240 6,347 4,229 12,355 14,1451,7901,779

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Conceptual Design

Resources

BOE Estimators Experience - Similar work with Design documents for Groundwater Plume projects.
Experience Item Desc - Conceptual Design
Breakdown of Cost Data:
 Item - Develop conceptual Design
 Units - 1
 Unit Cost - 
$2,500 subcontractor support for conceptual design from the RISS Subcontracted Ecology Group.  Dollar amounts are based on similar project support 
requirements.
$2,500 subcontract support for GIS support.  Dollar amounts are based on similar project support requirements.
2 weeks work for one Environmental Engineer and 2 Civil Engineers
 Unit Cost Adjustment factor - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCIVIL ENGINEERS Linear 160.00 HoursR100S750 E020STRAIGHT TIME BASE

160 hrsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 HoursFactors
ER ProgramsENVIRONMENTAL ENGINEERS Linear 4,228.80 DollarsK265SA5H E050SUBCONTRACTED SRVS

5000 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 591.86 DollarsZDEPTCON 0000CONTINGENCY

591.863 DollarsFactors
No DepartmentNONE Linear 1,187.33 DollarsZDEPTESC 0000ESCALATION

1187.33 DollarsFactors
Activity ID: 1G00B20080 Description: B Ponds Readiness Assessment Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Readiness Assessment/IWCP Pond B-2 1.00 each 320HC 320 9,459 23,343 32,802 35,4702,6670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,103 5,10305,103

Total for Activity 1G00B20080: 320 9,459 23,343 37,906 40,5732,6675,103

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Readiness Assessment/IWCP Pond B-2

Resources

BOE 320 Hours for task integration and oversight, documentation development, and issue resolution.  2 people full time for one month.

$27,600 for contractor to assist with finalization of the IWCP, perform pre-job evolutions, and obtain Site-specific worker training. This is the amount from 
the East Trenches Plume project subcontract bid.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 320.00 HoursR100S750 E050STRAIGHT TIME BASE

320 hoursFactors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1G00B20080

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 23,342.98 DollarsK265SA5H 0000SUBCONTRACTED SRVS

27600 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,697.67 DollarsZDEPTCON 0000CONTINGENCY

1697.67 DollarsFactors
No DepartmentNONE Linear 3,405.67 DollarsZDEPTESC 0000ESCALATION

3405.67 DollarsFactors
Activity ID: 1G00B20085 Description: B Ponds Site Preparation Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 Site Preparation 1.00 each 180HC 180 4,976 13,617 18,593 19,9961,4030
020 Equipment Repair 3.00 each 0EE 0 0 60,000 60,000 60,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,422 11,422011,422

Total for Activity 1G00B20085: 180 4,976 73,617 90,015 91,4181,40311,422

Cost Element Skill Quantity UnitsCurve

Line Item 010 - Site Preparation

Resources

BOE Historical Data Source - Field preparation and mobilization costs were derived from the East Trenches Plume Project.  
Item Desc - 
Breakdown of Historical Data:
 Item - Subcontract Bid was $16,100 to mobilize personnel to the Site.
Based on the East Trenches Plume Project, support includes a fulltime RCT, 2 fulltime project engineer support personnel, 1 fulltime project manager and a 
halftime health and safety support.

 Units - dollars/hours
 Unit Cost - $16,100/ 40 hours RCT support, 80 hours Env. Eng, 40 hours project management  and 20 hours health and safety support
 Unit Cost Adjustment factor - none

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

40 hFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 20.00 HoursR100S750 P090STRAIGHT TIME BASE

20 hFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKG10H750 T050STRAIGHT TIME BASE

40 hFactors
ER ProgramsNONE Linear 13,616.74 DollarsK265SA5H 0000SUBCONTRACTED SRVS

16100 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item 020 - Equipment Repair
BOE Estimators Experience - Discussions with Site personel

Experience Item Desc - Repair of 3 onsite pump trucks
Breakdown of Cost Data:
 Item - Repair of trucks will involve preventive maintenance and major component repair since these have been sitting idle and unmaintained for 5 years.  
Tires, hoses, belts will have to be replaced along with pump motors.
 Units - 3
 Unit Cost - $20,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 
 Basis for adjustment -

6/23/00 9:02:18 AMPage 2 of 182 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1G00B20085

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Non Project SteelworkersAUTO MECHANIC Linear 20,000.00 DollarsKT10HA5N C100FUEL & UTILITIES

20000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,741.49 DollarsZDEPTCON 0000CONTINGENCY

3741.5 DollarsFactors
No DepartmentNONE Linear 7,680.91 DollarsZDEPTESC 0000ESCALATION

7680.92 DollarsFactors
Activity ID: 1G00B20090 Description: Pond B-2 Sediment Removal Schedule Risk 3Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Pre- and Post-Remediation Sampling 1.00 each 0VQ 0 0 55,083 55,083 55,08300
0030 Excavation -- Pond B-2 1.00 each 4,252EE 4,252 92,520 155,197 247,717 279,91332,1970
0050 Waste Handling -- Pond B-2 1.00 each 340EE 340 10,050 84,576 94,626 98,1243,4980
070 Water control 1.00 each 0EE 0 0 42,288 42,288 42,28800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 262,268 262,2680262,268

Total for Activity 1G00B20090: 4,592 102,570 337,144 701,981 737,67635,694262,268

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Pre- and Post-Remediation Sampling

Resources

BOE This activity includes pre, post and in-process sampling the pond sediments as required.  This task also includes the waste acceptance sampling required for 
disposal. Sampling will take place using hand held equipment and the Site sampling team. 

Vendor Name - KH ASD 
Vendor Quote - costs provided during baseline development
Quote Received by - A. Primrose
Date Received - 4/28/00
Item being quoted - sample costs
    230 sample bottles  at $7 each = $1,610
    Shipping at $42 for 10 bottles. There will be 23 groups of 10 bottles times $42 = $966
    60 rad screens at $32 each = $1,920
    60 isotopics at $590 each = $35,400
    20 VOCs at $280 each = $5,600
    20 metals at $345 each = $6,950
    10 PCBs at $150 each = $1,500
    Data validation will be done for 3 sets of 20 samples each
      1 VOC Data validation cost for > 11 samples at $246 each = $246
      3 rad data validation costs for >11 samples at $312 each = $936

Sampling - Rad (base cost per day) $1,000.  10 days of sampling = $10,000

Total Cost $65,128

Availability - yes

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 55,082.66 DollarsK267SA5H 0000SUBCONTRACTED SRVS

65128 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item 0030 - Excavation -- Pond B-2
BOE The existing pump trucks will be used to excavate the pond sediment after the water is drained from the pond.  Assume that 1.5 roll-offs per day of sediment 

can be removed per day and stockpiled per day.  43 roll-offs are required for this pond, for approximately 30 days effort with 4 days weather delay.  Each 
day is a 10 hour day.  Assume that the sediment to be removed is within 2 feet of the surface and unconsolidated.  No additional equipment will be required 
to break up the sediment for removal.  Assume 6 KH laborers will be required each day to guide the hoses and perform other tasks.  3 KH teamsters will be 
required to operate trucks and pumpers.  One subcontract Project Manager and one field supervisor will be required
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1G00B20090

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

KH Remediation Laborers  34 days * 10 hours/day * 6 people = 2,040 hours
KH Remediation Operators 34 days * 10 hours/day * 3 people = 1,020 hours
KH RCT support 34 days * 10 hours/day * 2 people = 680 hours

Subcontract Project Manager = $75/hr*34*10 = $25,500 
Subcontract Field Supervisor = $60/hr*34*10 = $20,400
Subcontract Health & Safety = $60/hr*34*10 = $20,400
Subcontract Pumper truck operators = 3 at $60/hr*34*10 = $61,200
Materials and fuel = $50,000
Truck leasing (3 at $2,000 each) = $6,000
Total A5h = $183,500

KH/RMRS oversight includes a full time engineer, 1/4 time H&S oversight, 1/4 time Rad Engineering support.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 340.00 HoursR100S750 E050STRAIGHT TIME BASE

340 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 86.00 HoursR100S750 P080STRAIGHT TIME BASE

86 HoursFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 86.00 HoursR100S750 P090STRAIGHT TIME BASE

86 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 680.00 HoursKG10H750 T050STRAIGHT TIME BASE

680 hrsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,060.00 HoursKG10H750 T060STRAIGHT TIME BASE

3060 HoursFactors
ER ProgramsNONE Linear 155,197.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

183500 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0050 - Waste Handling -- Pond B-2

Resources

BOE 34 days*10 hours/day = 340 hours for a full-time waste generator on the project to perform the following tasks. 

1) Preparing Waste Acceptance Forms
2) Performing Waste Acceptance Sampling
3) Inspection of stored wastes until shipment

It is assumed that the sediments will need to be dewatered prior to dispositioning.  $100,000 as an A5H cost has been included in this estimate as a place-
holder until the dewatering methodology has been indentified and costed.  This may be a simple centrifuge, or press.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 340.00 HoursR100S750 E050STRAIGHT TIME BASE

340 hoursFactors
ER ProgramsNONE Linear 84,576.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

100000 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 070 - Water control

Resources

BOE A small dam or containment is needed upgradient of the B-2 Pond to divert incoming water during the construction period.  A sump pump will be required along 
with flexible piping to bypass the B-2 Pond and direct water to B-3 Pond.  Estimated cost is $50,000 for the engineering design, installation and removal of 
this structure.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 42,288.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

50000 d
0.84576  [SYS 061400] .84576000 - System 

Factors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1G00B20090

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 188,619.70 DollarsZDEPTCON 0000CONTINGENCY

188620 DollarsFactors
No DepartmentNONE Linear 73,648.07 DollarsZDEPTESC 0000ESCALATION

73648.1 DollarsFactors
Activity ID: 1G00B20100 Description: Pond B-2 Site Restoration Schedule Risk 3Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0040 Site Restoration -- Pond B-2 1.00 each 170HC 170 4,862 13,532 18,394 20,0861,6920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,081 11,081011,081

Total for Activity 1G00B20100: 170 4,862 13,532 29,475 31,1671,69211,081

Cost Element Skill Quantity UnitsCurve

Line Item 0040 - Site Restoration -- Pond B-2

Resources

BOE Site Restoration involves Regrading and Revegetation
Based on similar projects, this effort will require 80 hours Environmental Scientists, 60 hours civil engineers, 30 hours of ecologists (other 
professionals), $16,000 in subcontracted services.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCIVIL ENGINEERS Linear 60.00 HoursR100S750 E020STRAIGHT TIME BASE

60 hrsFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 30.00 HoursR100S750 P170STRAIGHT TIME BASE

30 hrsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 80.00 HoursR100S750 S020STRAIGHT TIME BASE

80 hrsFactors
ER ProgramsNONE Linear 13,532.16 DollarsK265SA5H 0000SUBCONTRACTED SRVS

16000 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,969.19 DollarsZDEPTCON 0000CONTINGENCY

7969.19 DollarsFactors
No DepartmentNONE Linear 3,111.63 DollarsZDEPTESC 0000ESCALATION

3111.63 DollarsFactors
Activity ID: 1G00B30020 Description: B Ponds Decision Document Preparation Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 PAM 1.00 each 740EE 740 21,568 0 21,568 27,6506,0820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,978 3,97803,978

Total for Activity 1G00B30020: 740 21,568 0 25,546 31,6286,0823,978
Line Item 010 - PAM

BOE Estimator's Experience based generally on historical data for Ryan's Pit

Item Desc:
Preparation of PAM in support of source removal of previously characterized UBC.

Breakdown of Cost Data:
   Item:  Preparation of PAM for Ryan's Pit source removal action modified to include GIS support.
   Units:  hours
   Unit Cost:   40 hours GIS support, 72 hours project manager technical support, 628 hours for technical staff to write document.
   Unit Cost Adjustment Factor:  None
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1G00B30020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Revised Unit Hours:  None

Basis for adjustment.  None

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 628.00 HoursR100S750 E050STRAIGHT TIME BASE

628 hrsFactors
ER ProgramsFOREMEN / TEAM LEADS / GROUP Linear 72.00 HoursK265S750 M010STRAIGHT TIME BASE

72 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 40.00 HoursR100S750 P060STRAIGHT TIME BASE

40 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,323.38 DollarsZDEPTCON 0000CONTINGENCY

1323.38 DollarsFactors
No DepartmentNONE Linear 2,654.82 DollarsZDEPTESC 0000ESCALATION

2654.82 DollarsFactors
Activity ID: 1G00B30090 Description: Pond B-3 Sediment Removal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Pre- and Post-Remediation Sampling 1.00 each 0VQ 0 0 55,083 55,083 55,08300
0030 Excavation -- Pond B-3 1.00 each 3,250EE 3,250 70,699 129,824 200,523 225,12724,6030
0050 Waste Handling -- Pond B-3 1.00 each 260EE 260 7,686 84,576 92,262 94,9362,6750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 202,686 202,6860202,686

Total for Activity 1G00B30090: 3,510 78,385 269,483 550,553 577,83127,278202,686

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Pre- and Post-Remediation Sampling

Resources

BOE This activity includes pre, post and in-process sampling the pond sediments as required.  This task also includes the waste acceptance sampling required for 
disposal. Sampling will take place using hand held equipment and the Site sampling team. 

Vendor Name - KH ASD 
Vendor Quote - costs provided during baseline development
Quote Received by - A. Primrose
Date Received - 4/28/00
Item being quoted - sample costs
    230 sample bottles  at $7 each = $1,610
    Shipping at $42 for 10 bottles. There will be 23 groups of 10 bottles times $42 = $966
    60 rad screens at $32 each = $1,920
    60 isotopics at $590 each = $35,400
    20 VOCs at $280 each = $5,600
    20 metals at $345 each = $6,950
    10 PCBs at $150 each = $1,500
    Data validation will be done for 3 sets of 20 samples each
      1 VOC Data validation cost for > 11 samples at $246 each = $246
      3 rad data validation costs for >11 samples at $312 each = $936

Sampling - Rad (base cost per day) $1,000.  10 days of sampling = $10,000

Total Cost $65,128

Availability - yes

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 55,082.66 DollarsK267SA5H 0000SUBCONTRACTED SRVS

65128 $
0.84576  [SYS 061400] .84576000 - System 

Factors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1G00B30090

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 0030 - Excavation -- Pond B-3

Resources

BOE The existing pump trucks will be used to excavate the pond sediment after the water is drained from the pond.  Assume that 1.5 roll-offs per day of sediment 
can be removed per day and stockpiled per day.  33 roll-offs are required for this pond, for approximately 26 days total.  Each day is a 10 hour day.  Assume 
that the sediment to be removed is within 2 feet of the surface and unconsolidated.  No additional equipment will be required to break up the sediment for 
removal.  Assume 6 KH laborers will be required each day to guide the hoses and perform other tasks.  3 KH teamsters will be required to operate trucks and 
pumpers.  One subcontract Project Manager and one field supervisor will be required

KH Remediation Laborers  26 days * 10 hours/day * 6 people = 1,560 hours
KH Remediation Operators 26 days * 10 hours/day * 3 people = 780 hours
KH RCT support 26 days * 10 hours/day * 2 people = 520 hours

Subcontract Project Manager = $75/hr*26*10 = $19,500 
Subcontract Field Supervisor = $60/hr*26*10 = $15,600
Subcontract Health & Safety = $60/hr*26*10 = $15,600
Subcontract Pumper truck operators = 3 at $60/hr*26*10 = $46,800
Materials and fuel = $50,000
Truck leasing (3 at $2,000 each) = $6,000
Total A5h = $153,500

KH/RMRS oversight includes a full time engineer, 1/4 time H&S oversight, 1/4 time Rad Engineering support.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 260.00 HoursR100S750 E050STRAIGHT TIME BASE

260 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 65.00 HoursR100S750 P080STRAIGHT TIME BASE

65 HoursFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 65.00 HoursR100S750 P090STRAIGHT TIME BASE

65 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 520.00 HoursKG10H750 T050STRAIGHT TIME BASE

520 hrsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,340.00 HoursKG10H750 T060STRAIGHT TIME BASE

2340 HoursFactors
ER ProgramsNONE Linear 129,824.20 DollarsK265SA5H 0000SUBCONTRACTED SRVS

153500 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0050 - Waste Handling -- Pond B-3

Resources

BOE 26 days*10 hours/day = 260 hours for a full-time waste generator on the project to perform the following tasks. 

1) Preparing Waste Acceptance Forms
2) Performing Waste Acceptance Sampling
3) Inspection of stored wastes until shipment

It is assumed that the sediments will need to be dewatered prior to dispositioning.  $100,000 as an A5H cost has been included in this estimate as a place-
holder until the dewatering methodology has been indentified and costed.  This may be a simple centrifuge, or press.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 260.00 HoursR100S750 E050STRAIGHT TIME BASE

260 hoursFactors
ER ProgramsNONE Linear 84,576.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

100000 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1G00B30090

Activity Filter * Starts In FY *
No DepartmentNONE Linear 144,569.70 DollarsZDEPTCON 0000CONTINGENCY

144570 DollarsFactors
No DepartmentNONE Linear 58,115.85 DollarsZDEPTESC 0000ESCALATION

58115.9 DollarsFactors
Activity ID: 1G00B30120 Description: Pond B-3 Site Restoration Schedule Risk 3Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Site Restoration -- Pond B-3 1.00 each 170HC 170 4,862 13,532 18,394 20,0861,6920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,081 11,081011,081

Total for Activity 1G00B30120: 170 4,862 13,532 29,475 31,1671,69211,081

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Site Restoration -- Pond B-3

Resources

BOE Site Restoration involves Regrading and Revegetation
Based on similar projects, this effort will require 80 hours Environmental Scientists, 60 hours civil engineers, 30 hours of ecologists (other 
professionals), $16,000 in subcontracted services.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCIVIL ENGINEERS Linear 60.00 HoursR100S750 E020STRAIGHT TIME BASE

60 hrsFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 30.00 HoursR100S750 P170STRAIGHT TIME BASE

30 hrsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 80.00 HoursR100S750 S020STRAIGHT TIME BASE

80 hrsFactors
ER ProgramsNONE Linear 13,532.16 DollarsK265SA5H 0000SUBCONTRACTED SRVS

16000 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,969.19 DollarsZDEPTCON 0000CONTINGENCY

7969.19 DollarsFactors
No DepartmentNONE Linear 3,111.63 DollarsZDEPTESC 0000ESCALATION

3111.63 DollarsFactors
Activity ID: 1G00B30130 Description: Prepare Closeout Report - IHSS Group NE-1 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

01000 develop closeout report 1.00 each 648EE 648 18,702 2,842 21,544 28,0526,5080
02000 develop NFA documentation 1.00 each 138EE 138 4,099 0 4,099 5,5251,4260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,141 18,141018,141

Total for Activity 1G00B30130: 786 22,801 2,842 43,783 51,7187,93518,141
Line Item 01000 - develop closeout report

BOE Estimator's Experience on similar projects

Item Desc: Perform Data Analysis including GIS representation of data,  Characterization Report, and associated project management.

Breakdown of Cost Data:
   Item:  Develop Characterization Report
   Units:  648 hours

2 Environmental Engineers full time for 2 weeks to develop draft  160 hrs
1 Project Manager full time for 4 weeks                           160 hrs
1 Secretary 1/2 time for 4 weeks to format and copy                80 hrs
1 QA person 8 hours for review                                      8 hrs
2 GIS individuals 2 weeks to create/revise maps                   160 hrs
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1G00B30130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

2 Environmental Engineer full time 1 week for comment response     80 hrs
1 project planner 1/2 time for 4 weeks.                            80 hrs

   Unit Cost Adjustment Factor: none
   Revised Unit Hours:  

Basis for adjustment.  None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 240.00 HoursR100S750 E050STRAIGHT TIME BASE

240 hrsFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 8.00 HoursR100S750 E110STRAIGHT TIME BASE

8 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 80.00 HoursR100S750 G010STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 160.00 HoursR100S750 M040STRAIGHT TIME BASE

160 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 160.00 HoursR100S750 P060STRAIGHT TIME BASE

160 hrsFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 2,841.75 DollarsK265SA5H P070SUBCONTRACTED SRVS

80 hrs 42 estimated $/hr
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 02000 - develop NFA documentation

Resources

BOE Estimator's Experience:
This estimate was constructed based on actual hours required to complete previous NFA Reports (obtained from actual author) and professional judgement of 
level of effort required for remaining reports.

Item Desc:
Perform Data Analysis including GIS representation of data,  Characterization Report, and associated project management.

Breakdown of Cost Data:
 Item:  Develop Documentation
 Units:  Hours
 Unit Cost: 138
         Environmental Engineer  45 hrs  Evaluate & assemble existing data.  Draft Report.
         SWD Technician          10 hrs  Identify & pull existing data from database.
         GIS Technician          15 hrs  Develop maps for Report.  Print multiple copies.
         Technical Editor        15 hrs  Complete initial and revised tech edits of Report.
         Technical Reviews  
               QA                 4 hrs  Review and comment per area of expertise.
               Peer (2)           8 hrs  Review and comment per area of expertise.
               Compliance         4 hrs  Review and commnet per area of expertise.
               Environmental      4 hrs  Review and comment per area of expertise.
               Management (2)     8 hrs  Review and comment per area of expertise.
               Legal              4 hrs  Review and comment per area of expertise.
         Environmental Engineer  15 hrs  Disposition comments and finalize document.
         Administrative Support   6 hrs  Copy & assemble final documents, submit to records.
 Unit Cost Adjustment Factor:  none
 Revised Unit Hours:  138
 Basis for adjustment.  N/A

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 60.00 HoursR100S750 E050STRAIGHT TIME BASE

60 hrsFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 4.00 HoursR100S750 E110STRAIGHT TIME BASE

4 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 6.00 HoursR100S750 G010STRAIGHT TIME BASE

6 hrsFactors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1G00B30130

Activity Filter * Starts In FY *
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 4.00 HoursK265S750 M020STRAIGHT TIME BASE

4 hrsFactors
Env Sys, Stewardship & ComplianceMANAGERS (GRADE 64 - 68) Linear 4.00 HoursK109S750 M040STRAIGHT TIME BASE

4 hrsFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 4.00 HoursR100S750 M040STRAIGHT TIME BASE

4 hrsFactors
Information Resource MgtCOMPUTER SYSTEMS ANALYSTS Linear 25.00 HoursK215S750 P060STRAIGHT TIME BASE

25 hrsFactors
RMRS SalariedTECHNICAL WRITERS AND EDITOR Linear 15.00 HoursR100S750 P160STRAIGHT TIME BASE

15 hrsFactors
General CounselOTHER ADMINISTRATIVE & PROFE Linear 4.00 HoursK101S750 P170STRAIGHT TIME BASE

4 hrsFactors
Remediation, Industrial & Site ServENVIRONMENTAL SCIENTISTS Linear 4.00 HoursK253S750 S020STRAIGHT TIME BASE

4 hrsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 8.00 HoursR100S750 S020STRAIGHT TIME BASE

8 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,939.54 DollarsZDEPTCON 0000CONTINGENCY

12939.5 DollarsFactors
No DepartmentNONE Linear 5,201.59 DollarsZDEPTESC 0000ESCALATION

5201.59 DollarsFactors
Activity ID: 1GCM920515 Description: B Ponds Biological Assessment Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010a Biological Assessment 1.00 each 80HC 80 2,365 67,661 70,026 70,6926670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,171 10,171010,171

Total for Activity 1GCM920515: 80 2,365 67,661 80,197 80,86466710,171

Cost Element Skill Quantity UnitsCurve

Line Item 0010a - Biological Assessment

Resources

BOE This task involves performing a Biological Assessment for the Pond B-1, B-2, and B-3 Pond Sediment Removal Project.  This Biological Assessment must be 
reviewed by the regulators, which will issue a Biological Opinion.  The area and type of wetland and/or habitat must be characterized before the regulators 
can determine if the proposed mitigation will be sufficient to offset the loss.  In accordance with Section 7 of the Endangered Species Act and the 
Interagency Cooperation Regulations (50 CFR 402), the Biological Opinion is required for the project.  The Biological Assessment and subsequent Biological 
Opinion are based upon information regarding cumulative effects, conditions forming the environmental baseline, each species ecological status, and the 
importance of habitats affected by the project to the survival and recovery of affected species.

It was assumed that one Biological Assessment would be developed, which would encompass sediment removal activities planned for Ponds B-1, B-2, and B-3.

80 Hours for task integration and oversight, issue resolution, and regulatory agency interface.

$75,000 for a contractor to develop a Biological Assessment which addresses the cumulative effects, conditions forming the environmental baseline, evaluating 
potential ecological and sensitive habitat impacts.

$5,000 for an Ecological contractor to assist in developing the Biological Assessment and to coordinate with the U.S. Fish and Wildlife Service on the 
species and habitat of concern.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hoursFactors
Env Sys, Stewardship & ComplianceNONE Linear 4,228.80 DollarsK109SA5H 0000SUBCONTRACTED SRVS

5000 $
0.84576  [SYS 061400] .84576000 - System 

Factors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1GCM920515

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 63,432.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

75000 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,383.52 DollarsZDEPTCON 0000CONTINGENCY

3383.52 DollarsFactors
No DepartmentNONE Linear 6,787.63 DollarsZDEPTESC 0000ESCALATION

6787.63 DollarsFactors
Activity ID: 1GCM920525 Description: B Ponds Procurement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Procurement/Contractor Selection 1.00 each 480HC 480 13,250 0 13,250 16,9863,7360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,444 2,44402,444

Total for Activity 1GCM920525: 480 13,250 0 15,694 19,4303,7362,444

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Procurement/Contractor Selection

Resources

BOE This activity involves the project bid phase to subcontract sediment removal from the Ponds B-1, B-2, and B-3.   This activity includes issuing the Bidding 
Requirements, Contract Forms, Conditions of the Contract, and Specifications for the sediment removal project.  

160 Hours for statement of work preparation, review of bids, conducting Site walkdown for prospective bidders, and integrating Health and Safety requirements 
into the Bid Package.

It was assumed that only one Procurement/Contractor Selection activity would be required for the Pond B-1, B-2, and B-3 Sediment Removal Project.

160 Hours for Engineering construction requirements interpretation, bid technical review, identification of construction specification requirements, 
providing numerous copies of Contract Drawings, and review/approval of Design drawings.

160 hours for Procurement to issue bid notices, provide construction requirements interpretation, received bid cost review, providing numerous copies of 
Contract Bid Packages, conducting prospective bidders conference, review and approval of Contract Award, and performance of contract addenda and revisions.

Department
RMRS SalariedCIVIL ENGINEERS Linear 160.00 HoursR100S750 E020STRAIGHT TIME BASE

160 hrsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 hrsFactors
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 160.00 HoursK216S750 P030STRAIGHT TIME BASE

160 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 812.99 DollarsZDEPTCON 0000CONTINGENCY

812.991 DollarsFactors
No DepartmentNONE Linear 1,630.93 DollarsZDEPTESC 0000ESCALATION

1630.93 DollarsFactors
Activity ID: 1GCM920535 Description: B Ponds Field Document Preparation Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Sampling and Analysis Plan 1.00 each 340EE 340 9,830 0 9,830 12,6022,7720
0025 Health and Safety Plan 1.00 each 50HC 50 1,684 6,089 7,773 8,2484750
0050 Field Implementation Plan 1.00 each 60HC 60 2,251 14,716 16,968 17,6036350
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,532 5,53205,532

Total for Activity 1GCM920535: 450 13,765 20,806 40,103 43,9853,8825,532
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1GCM920535

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Sampling and Analysis Plan

Resources

BOE The Sampling and Analysis Plan directs the collection of field data.  The objective of the Sampling and Analysis Plan is to delineate the specific data 
needs, sampling and analysis requirements, data handling procedures, and associated Quality Assurance/Quality Control requirements for the sediment removal 
at the ponds.  This task is expected to be completed by Site Personnel.

Estimators Experience - 10 years experience estimating similar tasks
Experience Item Desc - preparation of the sampling and analysis plan
Breakdown of Cost Data:
   Item:  Prepare SAP address DOE and regulatory agency comments.  The estimate is based on other limited sampling projects such as that for IHSS 118.1.  

   Units:  hours
   Unit Cost:   340 
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  340

E050 Environmental Engineer 2.5 Weeks for document development
M010 Project Management     10% oversight of project
P090 Industrial Hygienist   1 week for HASP development    
P080 Health Physicist       1 week for ALARA review and RWP
G010 Administrative         40 hours Secretarial support for document prep and distribution
E110 Quality Control Engineers 40 hours for document review and comment resolution
P070 Project Controls    40 hours planning and scheduling support based on similar projects.

Total = 340 hours

Basis for adjustment: None

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.00 HoursR100S750 G010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 40.00 HoursR100S750 P070STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 40.00 HoursR100S750 S020STRAIGHT TIME BASE

40 hrsFactors
Line Item 0025 - Health and Safety Plan

BOE The subcontractor working on the pond sediment removal project must develop a Health and Safety Plan acceptable to the Site.  This activity addresses the 
Health and Safety Plan for sediment removal at Ponds B-1, B-2, and B-3.  It was assumed that only one HASP would be sufficient to perform similar work in 
these ponds.  This task will be performed by subcontract personnel with Site input.

Historical Data Source - Successful subcontract bid for the East Trenches Plume project.  
Breakdown of Historical Data:
 Item - health and safety plan
 Units - 1
 Unit Cost - $7,200 (from successful bidder)
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 
 Basis for adjustment - 

40 hours IH support and 10 hours rad engineer support are required based on previous experience with the East Trenches Plume Project.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1GCM920535

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedHEALTH PHYSICISTS Linear 10.00 HoursR100S750 P080STRAIGHT TIME BASE
10 hrsFactors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE
40 hrsFactors

ER ProgramsNONE Linear 6,089.47 DollarsK265SA5H 0000SUBCONTRACTED SRVS
7200 d

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0050 - Field Implementation Plan

Resources

BOE The Field Implementation Plan will delineate the placement of any soil stockpile, the rip-rap stockpile, and will identify the disposition process for any 
accumulated water.  This activity will develop the Plan for removal of sediment in Ponds B-1, B-2, and B-3.

Historical Data Source - Successful Bid for East Trenches Plume Project
Item Desc - Field Implementation Plan
Breakdown of Historical Data:
 Item - FIP
 Units - 1
 Unit Cost - $17,400 based on the subcontract bid.
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 
 Basis for adjustment - 

40 hours environmental engineer and 20 hours of project management support for document reviews, issue resolution will be required based on the East Trenches 
Plume project.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 20.00 HoursR100S750 M020STRAIGHT TIME BASE

20 hrsFactors
ER ProgramsNONE Linear 14,716.22 DollarsK265SA5H 0000SUBCONTRACTED SRVS

17400 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,840.43 DollarsZDEPTCON 0000CONTINGENCY

1840.43 DollarsFactors
No DepartmentNONE Linear 3,692.06 DollarsZDEPTESC 0000ESCALATION

3692.06 DollarsFactors
Activity ID: 1GCM920545 Description: Pond B-1 Sediment Removal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Pre- and Post-Remediation Sampling 1.00 each 0VQ 0 0 55,083 55,083 55,08300
0030 Excavation -- Pond B-1 1.00 each 4,252EE 4,252 92,520 155,197 247,717 279,46931,7530
0050 Waste Handling -- Pond B-1 1.00 each 340EE 340 10,050 84,576 94,626 98,0763,4490
070 Water control 1.00 each 0EE 0 0 42,288 42,288 42,28800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 226,432 226,4320226,432

Total for Activity 1GCM920545: 4,592 102,570 337,144 666,146 701,34835,202226,432
Line Item 0010 - Pre- and Post-Remediation Sampling

BOE This activity includes pre, post and in-process sampling the pond sediments as required.  This task also includes the waste acceptance sampling required for 
disposal. Sampling will take place using hand held equipment and the Site sampling team. 

Vendor Name - KH ASD 
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1GCM920545

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Vendor Quote - costs provided during baseline development
Quote Received by - A. Primrose
Date Received - 4/28/00
Item being quoted - sample costs
    230 sample bottles  at $7 each = $1,610
    Shipping at $42 for 10 bottles. There will be 23 groups of 10 bottles times $42 = $966
    60 rad screens at $32 each = $1,920
    60 isotopics at $590 each = $35,400
    20 VOCs at $280 each = $5,600
    20 metals at $345 each = $6,950
    10 PCBs at $150 each = $1,500
    Data validation will be done for 3 sets of 20 samples each
      1 VOC Data validation cost for > 11 samples at $246 each = $246
      3 rad data validation costs for >11 samples at $312 each = $936

Sampling - Rad (base cost per day) $1,000.  10 days of sampling = $10,000

Total Cost $65,128

Availability - yes

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 55,082.66 DollarsK267SA5H 0000SUBCONTRACTED SRVS

65128 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0030 - Excavation -- Pond B-1

Resources

BOE The existing pump trucks will be used to excavate the pond sediment after the water is drained from the pond.  Assume that 1.5 roll-offs per day of sediment 
can be removed per day and stockpiled per day.  43 roll-offs are required for this pond, for approximately 30 days effort with 4 days weather delay.  Each 
day is a 10 hour day.  Assume that the sediment to be removed is within 2 feet of the surface and unconsolidated.  No additional equipment will be required 
to break up the sediment for removal.  Assume 6 KH laborers will be required each day to guide the hoses and perform other tasks.  3 KH teamsters will be 
required to operate trucks and pumpers.  One subcontract Project Manager and one field supervisor will be required

KH Remediation Laborers  34 days * 10 hours/day * 6 people = 2,040 hours
KH Remediation Operators 34 days * 10 hours/day * 3 people = 1,020 hours
KH RCT support 34 days * 10 hours/day * 2 people = 680 hours

Subcontract Project Manager = $75/hr*34*10 = $25,500 
Subcontract Field Supervisor = $60/hr*34*10 = $20,400
Subcontract Health & Safety = $60/hr*34*10 = $20,400
Subcontract Pumper truck operators = 3 at $60/hr*34*10 = $61,200
Materials and fuel = $50,000
Truck leasing (3 at $2,000 each) = $6,000
Total A5h = $183,500

KH/RMRS oversight includes a full time engineer, 1/4 time H&S oversight, 1/4 time Rad Engineering support.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 340.00 HoursR100S750 E050STRAIGHT TIME BASE

340 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 86.00 HoursR100S750 P080STRAIGHT TIME BASE

86 HoursFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 86.00 HoursR100S750 P090STRAIGHT TIME BASE

86 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 680.00 HoursKG10H750 T050STRAIGHT TIME BASE

680 hrsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,060.00 HoursKG10H750 T060STRAIGHT TIME BASE

3060 HoursFactors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1GCM920545

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 155,197.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

183500 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0050 - Waste Handling -- Pond B-1

Resources

BOE 34 days*10 hours/day = 340 hours for a full-time waste generator on the project to perform the following tasks. 

1) Preparing Waste Acceptance Forms
2) Performing Waste Acceptance Sampling
3) Inspection of stored wastes until shipment

It is assumed that the sediments will need to be dewatered prior to dispositioning.  $100,000 as an A5H cost has been included in this estimate as a place-
holder until the dewatering methodology has been indentified and costed.  This may be a simple centrifuge, or press.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 340.00 HoursR100S750 E050STRAIGHT TIME BASE

340 hoursFactors
ER ProgramsNONE Linear 84,576.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

100000 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 070 - Water control

Resources

BOE A small dam or containment is needed upgradient of the B-1 Pond to divert incoming water during the construction period.  A sump pump will be required along 
with flexible piping to bypass the B-1 Pond and direct water to B-2 Pond.  Estimated cost is $50,000 for the engineering design, installation and removal of 
this structure.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 42,288.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

50000 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 154,868.10 DollarsZDEPTCON 0000CONTINGENCY

154868 DollarsFactors
No DepartmentNONE Linear 71,564.34 DollarsZDEPTESC 0000ESCALATION

71564.3 DollarsFactors
Activity ID: 1GCM920560 Description: Pond B-1 Site Restoration Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0040 Site Restoration -- Pond B-1 1.00 each 170HC 170 4,862 13,532 18,394 20,0861,6920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,081 11,081011,081

Total for Activity 1GCM920560: 170 4,862 13,532 29,475 31,1671,69211,081

Cost Element Skill Quantity UnitsCurve

Line Item 0040 - Site Restoration -- Pond B-1

Resources

BOE Site Restoration involves Regrading and Revegetation
Based on similar projects, this effort will require 80 hours Environmental Scientists, 60 hours civil engineers, 30 hours of ecologists (other 
professionals), $16,000 in subcontracted services.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCIVIL ENGINEERS Linear 60.00 HoursR100S750 E020STRAIGHT TIME BASE

60 hrsFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 30.00 HoursR100S750 P170STRAIGHT TIME BASE

30 hrsFactors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0201
Activity ID: 1GCM920560

Activity Filter * Starts In FY *
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 80.00 HoursR100S750 S020STRAIGHT TIME BASE

80 hrsFactors
ER ProgramsNONE Linear 13,532.16 DollarsK265SA5H 0000SUBCONTRACTED SRVS

16000 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,969.19 DollarsZDEPTCON 0000CONTINGENCY

7969.19 DollarsFactors
No DepartmentNONE Linear 3,111.63 DollarsZDEPTESC 0000ESCALATION

3111.63 DollarsFactors
Activity ID: 1GCM920570 Description: B Ponds Project Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Project Management 1.00 each 2,740HC 2,740 70,987 0 70,987 93,19522,2080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,176 30,176030,176

Total for Activity 1GCM920570: 2,740 70,987 0 101,163 123,37122,20830,176

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Project Management

Resources

BOE The following basis of estimate provides a description of hours/dollars necessary to perform budget preparation and management for the entire WADlet.  Hours 
and dollars budgeted for this ongoing activity item are based on actual values needed to perform same activities during FY98 and FY99.

A full time project manager is required for this project.  1820 hours per year.

Based on previous projects, a 1/4 time budget analyst/scheduler is required for budget/schedule tracking = 460 hours

Based on previous projects, a 1/4 time secretary is required for project support = 460 hours

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 460.00 HoursR100S750 G010STRAIGHT TIME BASE

460 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,820.00 HoursR100S750 M010STRAIGHT TIME BASE

1820 hrsFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 460.00 HoursR100S750 P070STRAIGHT TIME BASE

460 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,592.83 DollarsZDEPTCON 0000CONTINGENCY

18592.8 DollarsFactors
No DepartmentNONE Linear 11,582.82 DollarsZDEPTESC 0000ESCALATION

11582.8 DollarsFactors
WBS No: 1GAB0202 Title: Group NE-2 (Trench 7)
Activity ID: 1GNE200105 Description: T-7 Project Scoping - IHSS Group NE-2 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Scoping 1.00 each 80EE 80 2,365 9,878 12,243 13,0788350
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,975 1,97501,975

Total for Activity 1GNE200105: 80 2,365 9,878 14,218 15,0538351,975
Line Item 10 - Scoping

BOE Estimators Experience - Estimator has entertained numerous SAP scoping questions and issue delivered by regulators
Experience Item Desc - 903 Pad SAP development
Breakdown of Cost Data:
 Item - lot
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0202
Activity ID: 1GNE200105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - site hours, subcontractor dollars
 Unit Cost - 80 site hours, $11,680 Subcontractor dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Assumes 1 site FTE and 1 Subcontractor FTE (engineer level at $73/hour) to complete scoping activity

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 HoursFactors
ER ProgramsNONE Linear 9,878.48 DollarsK265SA5H 0000SUBCONTRACTED SRVS

11680 Dollars Subcontactor
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,363.67 DollarsZDEPTCON 0000CONTINGENCY

1363.67 DollarsFactors
No DepartmentNONE Linear 611.16 DollarsZDEPTESC 0000ESCALATION

611.156 DollarsFactors
Activity ID: 1GNE200110 Description: T-7 PAM Prep & Internal Rev - IHSS Group NE-2 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 PAM Preperation 1.00 each 320EE 320 9,893 42,288 52,181 55,6733,4920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,589 8,58908,589

Total for Activity 1GNE200110: 320 9,893 42,288 60,770 64,2623,4928,589

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - PAM Preperation

Resources

BOE Estimators Experience - Estimator hasexperience preparing an IM/IRA 
Experience Item Desc - 903 Drum Storage IM/IRA
Breakdown of Cost Data:
 Item - Site personnel hours, Subcontract dollars
 Units - hours, dollars
 Unit Cost - 320 Site hours, $50,000 Subcontractor Dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Site hours
Estimate provides for 2.00 FTE for one month spread over the duration of the PAM (2 months).  Includes K-H management, a Environmental Engineer and a 
compliance specialist.

Subcontract Dollars
Two subcontract FTE (engineer level at $73/hour) full time for a peroid of two months. One admin support for 100 hours at $32/hour

2 x 160 x 40 x $73 = $46,720 
1 x 100 x $32      =   3,200

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 Hours Envir EnginnerFactors
Envir, Safety, Health & QualityENVIRONMENTAL SCIENTISTS Linear 160.00 HoursK266S750 S020STRAIGHT TIME BASE

160 Hours Compliance Specialist (ARARs)Factors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0202
Activity ID: 1GNE200110

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 42,288.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

50000 Dollars Subcontractor
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,987.27 DollarsZDEPTCON 0000CONTINGENCY

5987.27 DollarsFactors
No DepartmentNONE Linear 2,601.68 DollarsZDEPTESC 0000ESCALATION

2601.68 DollarsFactors
Activity ID: 1GNE200130 Description: T-7 Planning & Document Preparation Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Site Resource Support for Documentation 2.00 each 1,600HC 3,200 80,506 0 80,506 108,66728,1610
20 Subcontractor Costs 1.00 each 0EE 0 0 325,990 325,990 325,99000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 86,228 86,228086,228

Total for Activity 1GNE200130: 3,200 80,506 325,990 492,723 520,88528,16186,228

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Site Resource Support for Documentation

Resources

BOE Estimator’s Experience – Estimator interviewed Trench 1 field supervisor to identify Site resources required to complete documentation requirements 
Experience Item Desc – T-1 Site Documentation
Breakdown of Cost Data:
 Item – Labor hours
 Units - Lot
 Unit Cost – 3,200 Site Labor Hours (w months of site labor required)
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This work will be conducted primarily by subcontract personnel with site support.  This basis of estimate assumes site personnel will be on the project for 
two months, the initial planning month and one additional month to review and provide input on draft documents.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 160.00 HoursR100S750 E080STRAIGHT TIME BASE

160 Hours 1 crit engineerFactors
RMRS SalariedSECRETARIES Linear 160.00 HoursR100S750 G040STRAIGHT TIME BASE

160 Hours 1 AdminFactors
Remediation SteelworkersGENERAL LABORER Linear 160.00 HoursKG10H750 L090STRAIGHT TIME BASE

160 Hours 1 laborerFactors
RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE

160 Hours 1 Rad EngineerFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 160.00 HoursR100S750 S020STRAIGHT TIME BASE

160 Hours 1 Env. ScientistFactors
RMRS SalariedGEOLOGISTS Linear 160.00 HoursR100S750 S030STRAIGHT TIME BASE

160 Hours 1 geologistFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKG10H750 T050STRAIGHT TIME BASE

160 Hours 2 RCTsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 320.00 HoursKG10H750 T060STRAIGHT TIME BASE

160 Hours 2 Heavy equipment operatorsFactors
Line Item 20 - Subcontractor Costs

BOE  Estimator’s Experience – Estimator inteviewed Trench 1 field supervisor to identify Subcontractor resouces and time requirements to complete documentation 
requriedments 
Experience Item Desc – T-1 Site Documentation
Breakdown of Cost Data:
 Item –Subcontractor costs
 Units - Lot
 Unit Cost – $385,440 subcontract dollars
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0202
Activity ID: 1GNE200130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

T-1 cost report reported 5,413.13 Site personnel hours for planning and $230,000 for subcontractor costs for a total of approximately $500,000  T-1 was 
planned by site personnel.

The subcontractor costs were estimated by assuming 5.5 FTEs (engineer level) would be required for 6 month duration (5280 hours) totaling $385,440 at 
$73/hour.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 325,989.80 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Dollars 20 days per month8 hours per day5.5  FTEs
6 months 0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 59,981.26 DollarsZDEPTCON 0000CONTINGENCY

59981.3 DollarsFactors
No DepartmentNONE Linear 26,246.73 DollarsZDEPTESC 0000ESCALATION

26246.7 DollarsFactors
Activity ID: 1GNE200150 Description: T-7 Procurement Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RFP Review and Site Procurement 1.00 each 360 360 11,446 0 11,446 15,4063,9600
20 RFP Preperation 1.00 each 0 0 0 43,134 43,134 43,13400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,565 16,565016,565

Total for Activity 1GNE200150: 360 11,446 43,134 71,145 75,1053,96016,565

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RFP Review and Site Procurement

Resources

BOE Estimators Experience - Estimator has 6 years experience preparing and bidding on RFPs
Experience Item Desc - 903 Pad HPGe Characterization SOW
Breakdown of Cost Data:
 Item - Site resources for review and support preparation of SOW
 Units - lot
 Unit Cost - 360 Hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - Comprehensive SOW/RFP for remediation of radiological facility; Trench 7.

Department
Eng, Envir, Safety & Quality ProgramsCIVIL ENGINEERS Linear 40.00 HoursK107S750 E020STRAIGHT TIME BASE

40 HoursFactors
Eng, Envir, Safety & Quality ProgramsMECHANICAL ENGINEERS Linear 40.00 HoursK107S750 E070STRAIGHT TIME BASE

40 HoursFactors
Radiation ProtectionNUCLEAR (CRITICALITY) ENGINEER Linear 40.00 HoursK238S750 E080STRAIGHT TIME BASE

40 HoursFactors
ER ProgramsQUALITY CONTROL ENGINEERS Linear 40.00 HoursK265S750 E110STRAIGHT TIME BASE

40 HoursFactors
Envir, Safety, Health & QualitySAFETY ENGINEERS Linear 40.00 HoursK266S750 E120STRAIGHT TIME BASE

40 HoursFactors
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 160.00 HoursK264S750 P030STRAIGHT TIME BASE

160 HoursFactors
Line Item 20 - RFP Preperation

BOE Estimators Experience - Estimator interviewed T-1 personnel who performed numerous subcontract support procurement and estimated resources required to 
complete RFP
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0202
Activity ID: 1GNE200150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - T-1 Subcontractor Procurements
 Item - Subcontract dollars
 Units - lot
 Unit Cost - 51,000 Dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - Comprehensive SOW/RFP for remediation of radiological facility, 903 Pad, 903 Lip Area and Americium Zone, and East Firing Range and 
Target Area.

Assumes 2 Engineers FTE for two months spread over the activity duration of 60 days.  Also provides 160 of administrative support.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 43,133.76 DollarsK265SA5H 0000SUBCONTRACTED SRVS

51000 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,075.93 DollarsZDEPTCON 0000CONTINGENCY

12075.9 DollarsFactors
No DepartmentNONE Linear 4,489.16 DollarsZDEPTESC 0000ESCALATION

4489.16 DollarsFactors
Activity ID: 1GNE200160 Description: T-7 Field Prep/Mobilization/Readiness Assessment Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Site Resource Hours 4.00 each 6,680EE 26,720 771,909 0 771,909 1,038,989267,0800
20  Subscontractor Dollars & Supplies 1.00 each 0EE 0 0 992,311 992,311 992,31100
30 Leases 4.00 each 0EE 0 0 494,320 494,320 494,32000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 707,229 707,2290707,229

Total for Activity 1GNE200160: 26,720 771,909 1,486,631 2,965,769 3,232,849267,080707,229

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Site Resource Hours

Resources

BOE Estimators Experience - Estimator interviewed T-1 Field Supervisior to determine resource needs for a excavation activity using site resources
Experience Item Desc - T-1 Excavation Mob (2 months) and readiness Assessment (1.5 months)
Breakdown of Cost Data:
 Item - labor hours
 Units - hours
 Unit Cost - 6,680 hours per month (4 month activity duration)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Estimate based on labor resources assumed to be the same as those required to perform T-1 excavation.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 160.00 HoursR100S750 E080STRAIGHT TIME BASE

160 hours 1 Crit Engineer for ABFactors
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 64 - 68) Linear 160.00 HoursK107S750 M040STRAIGHT TIME BASE

160 Hours 1 QAFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 480.00 HoursR100S750 M040STRAIGHT TIME BASE

160 Hours 3 Managers OversightFactors
RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE

160 Hours 1 Rad EngineerFactors
Eng, Envir, Safety & Quality ProgramsINDUSTRIAL HYGIENISTS Linear 160.00 HoursK107S750 P090STRAIGHT TIME BASE

160 Hours 1 SafetyFactors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0202
Activity ID: 1GNE200160

Activity Filter * Starts In FY *
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,080.00 HoursKG10H750 T050STRAIGHT TIME BASE

160 Hours 13 RCTsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 480.00 HoursKG10H750 T060STRAIGHT TIME BASE

40 Hours 12 D&D Worker OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursR100S751 M010OVERTIME BASE & PRE.

40 hours 2 Forman OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 320.00 HoursR100S751 M010OVERTIME BASE & PRE.

160 hours 2 ForemanFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 120.00 HoursR100S751 M040OVERTIME BASE & PRE.

40 Hours 3 Managers OTFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S751 P080OVERTIME BASE & PRE.

40 hours 1 Rad Eng OTFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 520.00 HoursKG10H751 T050OVERTIME BASE & PRE.

40 Hours 13 RCT OvertimeFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,920.00 HoursKG10H751 T060OVERTIME BASE & PRE.

160 Hours 12 D&D workerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 -  Subscontractor Dollars & Supplies

Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation
Experience Item Desc – T-1 Remediation 
Breakdown of Cost Data:
 Item – Subcontracted Services
 Units - month
 Unit Cost – $180,000 per month (4 month activity duration)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Assumes:

1 Project Manager
2 Project Supervisors
2 HSS Specialist
3 Waste Generators
1 Field Supervisor
1 Technician/Runner
2 Geologists to implement SAP

205 hours per person (12 personnel) per month at average of $73 per hour = $180,000 per month for 4 month duration = $720,000

Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation
Experience Item Desc – T-1 Remediation 
Breakdown of Cost Data:
 Item – Materials, Subcontract Dollars for weather Structure setup
 Units - Lot
 Unit Cost – $256,500 Materials,  $150,000 Subcontract dollars 
 Unit Cost Adjustment factor -1
 Revised Unit Cost - 
 Basis for adjustment - 

The material costs include weather structure construction, miscellaneous material and supplies costs, soft sided waste packages, lifting device for a total 
of $256,500.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 200,000.00 DollarsK265SA5C 0000SUPPLIES

200000 Dollars 1 SuppliesFactors
ER ProgramsNONE Linear 28,500.00 DollarsK265SA5C 0000SUPPLIES

380 Dollars 75 Soft Side Waste PackagesFactors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0202
Activity ID: 1GNE200160

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 28,000.00 DollarsK265SA5C 0000SUPPLIES

7000 Dollars 4 Soft Side Waste Pack Lifting FrameFactors
ER ProgramsNONE Linear 126,864.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

150000 Dollars 1 Weather Structure Constructions
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 608,947.20 DollarsK265SA5H 0000SUBCONTRACTED SRVS
180000 Dollars 4 months subcontract personnel

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Leases

Resources

BOE Estimators Experience - Estimator interviewed Trench 1 field supervisor and project controls support to obatin rental equipmient estimates
Experience Item Desc - Trench 1 rental equipment
Breakdown of Cost Data:
 Item - equipment rentals
 Units - month 
 Unit Cost - $123,580 per month  (4 month activity duration)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
ER ProgramsNONE Linear 20,400.00 DollarsK265SA5C 0000SUPPLIES

17 Dollars 20 Days per month2 Suits per Day30 Men PPEFactors
ER ProgramsNONE Linear 14,000.00 DollarsK265SA5L 0000RENTALS

14000 Dollars 1 ExcavatorFactors
ER ProgramsNONE Linear 9,000.00 DollarsK265SA5L 0000RENTALS

9000 Dollars 1 LoaderFactors
ER ProgramsNONE Linear 5,000.00 DollarsK265SA5L 0000RENTALS

5000 Dollars 1 Water TruckFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5L 0000RENTALS

500 Dollars 4  trailersFactors
ER ProgramsNONE Linear 2,500.00 DollarsK265SA5L 0000RENTALS

2500 Dollars 1 Fork LiftFactors
ER ProgramsNONE Linear 22,000.00 DollarsK265SA5L 0000RENTALS

11000 Dollars 2 Breathing Air CompressorsFactors
ER ProgramsNONE Linear 1,000.00 DollarsK265SA5L 0000RENTALS

1000 Dollars 1 FenceFactors
ER ProgramsNONE Linear 80.00 DollarsK265SA5L 0000RENTALS

20 Dollars 4 PortolietsFactors
ER ProgramsNONE Linear 40,000.00 DollarsK265SA5L 0000RENTALS

40000 Dollars 1 H&S Support EquipmentFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5N 0000FUEL & UTILITIES

2000 Dollars 1 FuelFactors
ER ProgramsNONE Linear 5,600.00 DollarsK265SA5R 0000MISC EXPENSES

8 Dollars 20 days per month35 Men LunchesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 513,550.70 DollarsZDEPTCON 0000CONTINGENCY

513551 DollarsFactors
No DepartmentNONE Linear 193,677.90 DollarsZDEPTESC 0000ESCALATION

193678 DollarsFactors
Activity ID: 1GNE200180 Description: T-7 Excavation/Demobilization/Reclamation Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0202
Activity ID: 1GNE200180

Activity Filter * Starts In FY *
10 Site resource Hours 4.00 each 6,680HC 26,720 771,909 0 771,909 991,940220,0310
20 Subcontractor Costs 1.00 each 0HC 0 0 1,611,925 1,611,925 1,611,92500
30 Leases 4.00 each 0EE 0 0 494,320 494,320 494,32000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 536,895 536,8950536,895

Total for Activity 1GNE200180: 26,720 771,909 2,106,245 3,415,048 3,635,079220,031536,895

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Site resource Hours

Resources

BOE Estimators Experience - Estimator interviewed T-1 Field Supervisior to determine resource needs for a excavation activity using site resources
Experience Item Desc - T-1 Excavation excavation 
Breakdown of Cost Data:
 Item - labor hours
 Units - hours
 Unit Cost - 6,680 hours per month (4 month activity duration)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Estimate based on labor resources assumed to be the same as those required to perform T-1 excavation.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 160.00 HoursR100S750 E080STRAIGHT TIME BASE

160 hours 1 Crit Engineer for ABFactors
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 64 - 68) Linear 160.00 HoursK107S750 M040STRAIGHT TIME BASE

160 Hours 1 QAFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 480.00 HoursR100S750 M040STRAIGHT TIME BASE

160 Hours 3 Managers OversightFactors
RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE

160 Hours 1 Rad EngineerFactors
Eng, Envir, Safety & Quality ProgramsINDUSTRIAL HYGIENISTS Linear 160.00 HoursK107S750 P090STRAIGHT TIME BASE

160 Hours 1 SafetyFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,080.00 HoursKG10H750 T050STRAIGHT TIME BASE

160 Hours 13 RCTsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 480.00 HoursKG10H750 T060STRAIGHT TIME BASE

40 Hours 12 D&D Worker OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 320.00 HoursR100S751 M010OVERTIME BASE & PRE.

160 hours 2 ForemanFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursR100S751 M010OVERTIME BASE & PRE.

40 hours 2 Forman OTFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 120.00 HoursR100S751 M040OVERTIME BASE & PRE.

40 Hours 3 Managers OTFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S751 P080OVERTIME BASE & PRE.

40 hours 1 Rad Eng OTFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 520.00 HoursKG10H751 T050OVERTIME BASE & PRE.

40 Hours 13 RCT OvertimeFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,920.00 HoursKG10H751 T060OVERTIME BASE & PRE.

160 Hours 12 D&D workerFactors
Line Item 20 - Subcontractor Costs

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation
Experience Item Desc – T-1 Remediation 
Breakdown of Cost Data:
 Item – Subcontracted Services
 Units - month
 Unit Cost – $180,000 per month (4 month activity duration)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Assumes:
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0202
Activity ID: 1GNE200180

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1 Project Manager
2 Project Supervisors
2 HSS Specialist
3 Waste Generators
1 Field Supervisor
1 Technician/Runner
2 Geologists to implement SAP

205 hours per person (12 personnel) per month at average of $73 per hour = $180,000 per month for 4 month duration = $720,000

Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation
Experience Item Desc – T-1 Remediation 
Breakdown of Cost Data:
 Item –Materials 
 Units - Lot
 Unit Cost – $1,074,650
 Unit Cost Adjustment factor -1
 Revised Unit Cost - 
 Basis for adjustment - 

The material costs include costs for reclaimation, supplies, weather sturcture teardown, analytical costs, and air sampling costs.

LAB SAMPLES

Confirmation sample

One sample required for base of excavation and two sides for every 10 linear feet of excavated trench.  Since trench is 120 feet long assume excavation is 
140 feet long.  3 samples X 140/10 + 2 (samples collect at ends of excavation) = 44 * 1.2 (QA samples)  = 53 samples for  rad, metals, semi- vocs and vocs.

Waste Acceptance

7.4 soft sided bags - assumes 10% of waste packages will require sampling for Envirocare WAC. 83 bags * 0.10 = 8.5 samples *1.2 (QA) = 10.2 samples for Rads, 
metal, voc, semi-vocs.

Air

Air Monitoring group provided a cost estimate for 384K for 18 months on 903 Pad Project which is 21.3k per month.  Assuming a 3 month excavation duration air 
monitoring costs are estimated at 64K.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 130,125.00 DollarsK265SA5C 0000SUPPLIES

15 Dollars yd3 8675 Backfill yd3Factors
ER ProgramsNONE Linear 42,000.00 DollarsK265SA5C 0000SUPPLIES

21000 Dollars acre 2 Topsoil + labor per acreFactors
ER ProgramsNONE Linear 200,000.00 DollarsK265SA5C 0000SUPPLIES

200000 Dollars 1 SuppliesFactors
ER ProgramsNONE Linear 608,947.20 DollarsK265SA5H 0000SUBCONTRACTED SRVS

180000 Dollars 4 months subcontract personnel
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 126,864.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS
150000 Dollars 1 Weather Structure  tear down

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 54,044.06 DollarsK265SA5H 0000SUBCONTRACTED SRVS
21300 Dollars 3 Air monitoring (cost per month)

0.84576  [SYS 061400] .84576000 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0202
Activity ID: 1GNE200180

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 449,944.30 DollarsK267SA5H 0000SUBCONTRACTED SRVS

532000 Dollars 1 Laboratoy Confirmation/WAC/gw/sw
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Leases

Resources

BOE Estimators Experience - Estimator interviewed Trench 1 field supervisor and project controls support to obtain rental equipment estimates
Experience Item Desc - Trench 1 rental equipment
Breakdown of Cost Data:
 Item - equipment rentals
 Units - month 
 Unit Cost - $123,580 per month (4 month activity duration)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - monthly rate provided on resource list

Department
ER ProgramsNONE Linear 20,400.00 DollarsK265SA5C 0000SUPPLIES

17 Dollars 20 Days per month2 Suits per Day30 Men PPEFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5L 0000RENTALS

500 Dollars 4  trailersFactors
ER ProgramsNONE Linear 2,500.00 DollarsK265SA5L 0000RENTALS

2500 Dollars 1 Fork LiftFactors
ER ProgramsNONE Linear 22,000.00 DollarsK265SA5L 0000RENTALS

11000 Dollars 2 Breathing Air CompressorsFactors
ER ProgramsNONE Linear 1,000.00 DollarsK265SA5L 0000RENTALS

1000 Dollars 1 FenceFactors
ER ProgramsNONE Linear 80.00 DollarsK265SA5L 0000RENTALS

20 Dollars 4 PortolietsFactors
ER ProgramsNONE Linear 40,000.00 DollarsK265SA5L 0000RENTALS

40000 Dollars 1 H&S Support EquipmentFactors
ER ProgramsNONE Linear 14,000.00 DollarsK265SA5L 0000RENTALS

14000 Dollars 1 ExcavatorFactors
ER ProgramsNONE Linear 9,000.00 DollarsK265SA5L 0000RENTALS

9000 Dollars 1 LoaderFactors
ER ProgramsNONE Linear 5,000.00 DollarsK265SA5L 0000RENTALS

5000 Dollars 1 Water TruckFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5N 0000FUEL & UTILITIES

2000 Dollars 1 FuelFactors
ER ProgramsNONE Linear 5,600.00 DollarsK265SA5R 0000MISC EXPENSES

8 Dollars 20 days per month35 Men LunchesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 242,313.80 DollarsZDEPTCON 0000CONTINGENCY

242314 DollarsFactors
No DepartmentNONE Linear 294,580.80 DollarsZDEPTESC 0000ESCALATION

294581 DollarsFactors
Activity ID: 1GNE200240 Description: T-7 Closure Report Preparation - IHSS Grp NE-2 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Closure Repor Prep 2.00 each 160EE 320 9,459 44,927 54,386 57,0532,6670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,209 8,20908,209

Total for Activity 1GNE200240: 320 9,459 44,927 62,595 65,2622,6678,209
Line Item 0100 - Closure Repor Prep

BOE Estimators Experience -  Estimator experienced with the preparation of similar report type documents
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0202
Activity ID: 1GNE200240

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - 903 Pad Characterization report
Breakdown of Cost Data:
 Item - Subcontract dollars
 Units - lot
 Unit Cost - $26,560
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Assumes 2 subcontractor FTEs (Engineer level) full time (160 hrs) per month for one month at $73/hour.  One admin assist for 100 hours at $32/hour

2 x 160 x $73 = $23,360
1 x 100 x $32 = $ 3,200

Estimators Experience - Estimator experienced with the preparation of similar report type documents
Experience Item Desc - 903 Pad Characterization Report
Breakdown of Cost Data:
 Item - Site resource hours
 Units - hours
 Unit Cost - 160 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Assumes 1 FTE for one month

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 hrsFactors
ER ProgramsNONE Linear 22,463.38 DollarsK265SA5H 0000SUBCONTRACTED SRVS

26560 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,730.72 DollarsZDEPTCON 0000CONTINGENCY

2730.72 DollarsFactors
No DepartmentNONE Linear 5,478.06 DollarsZDEPTESC 0000ESCALATION

5478.06 DollarsFactors
WBS No: 1GAB0203 Title: Group NE/NW
Activity ID: 1GNENW0100 Description: Planning IHSS - Group NE/NW Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 SAP/HASP 1.00 each 300EE 300 9,724 1,421 11,145 14,5783,4330
0200 PAM 1.00 each 432EE 432 12,463 0 12,463 16,8634,3990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,748 4,74804,748

Total for Activity 1GNENW0100: 732 22,188 1,421 28,356 36,1887,8324,748
Line Item 0100 - SAP/HASP

BOE Estimator's Experience: 15 years of experience planning, estimating and conducting projects of similar scope and size. (S.Serreze)
Item Desc:Preparation of SAP Addendums

Breakdown of Cost Data:
   Item:  Prepare SAP, HASP and QAP addendum.  Address KH, DOE and regulatory agency comments.
   Units:  hours
   Unit Cost:   340
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  340
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0203
Activity ID: 1GNENW0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Basis for adjustment: None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.00 HoursR100S750 G010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 40.00 HoursR100S750 M020STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 40.00 HoursR100S750 S020STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,420.88 DollarsK265SA5H P070SUBCONTRACTED SRVS

42 estimated $/hr 40 hrs
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0200 - PAM

Resources

BOE Estimator's Experience based generally on historical data for Ryan's Pit

Item Desc:
Preparation of PAM in support of source removal of previously characterized UBC.

Breakdown of Cost Data:
   Item:  Preparation of PAM for Ryan's Pit source removal action modified to include GIS support.
   Units:  hours
   Unit Cost:   40 hours GIS support, 72 hours project manager technical support, 628 hours for technical staff to write document.
   Unit Cost Adjustment Factor:  None
   Revised Unit Hours:  None

Basis for adjustment.  Technical staff support was reduced by about 1/2 due to the lesser complexity of this project.  Assumed that 2 people would take 1 
month to write this for 320 hours.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 320.00 HoursR100S750 E050STRAIGHT TIME BASE

320 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 72.00 HoursR100S750 M010STRAIGHT TIME BASE

72 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 40.00 HoursR100S750 P060STRAIGHT TIME BASE

40 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,278.36 DollarsZDEPTCON 0000CONTINGENCY

3278.36 DollarsFactors
No DepartmentNONE Linear 1,469.26 DollarsZDEPTESC 0000ESCALATION

1469.26 DollarsFactors
Activity ID: 1GNENW0120 Description: Field Preparation - Group NE/NW Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 field prep 1.00 each 300EE 300 8,644 710 9,354 12,4053,0510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,854 1,85401,854
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0203
Activity ID: 1GNENW0120

Activity Filter * Starts In FY *
Total for Activity 1GNENW0120: 300 8,644 710 11,208 14,2593,0511,854

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - field prep

Resources

BOE Estimator's Experience based on 10 years of experience planning, estimating, and conducting projects of similar scope and size.

Item Desc:
Prepare Ecology Survey/NEPA Support, and Utility Clearance/Soil Disturbance Permit.

Breakdown of Cost Data:
Item:  Prepare field permits, purchase equip, identify utilities, training
   Units:  hours
   Unit Cost:   320
   Unit Cost Adjustment Factor:  none
   Revised Unit:  none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedSAFETY ENGINEERS Linear 20.00 HoursR100S750 E120STRAIGHT TIME BASE

20 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.00 HoursR100S750 G010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursR100S750 M010STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 80.00 HoursR100S750 P090STRAIGHT TIME BASE

80 hsFactors
ER ProgramsNONE Linear 0.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

0 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 710.44 DollarsK265SA5H 0000SUBCONTRACTED SRVS
20 hrs 42 estimated $/hr - RMRS Corp

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,274.41 DollarsZDEPTCON 0000CONTINGENCY

1274.41 DollarsFactors
No DepartmentNONE Linear 579.71 DollarsZDEPTESC 0000ESCALATION

579.714 DollarsFactors
Activity ID: 1GNENW0140 Description: Readiness Review - Group NE/NW Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 readiness assessment 1.00 each 240EE 240 7,842 2,436 10,278 13,0472,7680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,950 1,95001,950

Total for Activity 1GNENW0140: 240 7,842 2,436 12,228 14,9972,7681,950
Line Item 0010 - readiness assessment

BOE Estimator's Experience based on 15 years of experience planning, estimating and conducting projects of similar scope and size.

Item Desc:
Evaluate readiness of the field characterization team and plans.  

Breakdown of Cost Data:
   Item:  Perform readiness evaluation
   Units:  hours
   Unit Cost:   240
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WBS No: 1GAB0203
Activity ID: 1GNENW0140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  240

Basis for adjustment. None

$1,200 for minimal site training and equipment mobilization.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.00 HoursR100S750 G010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 40.00 HoursR100S750 M020STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 1,014.91 DollarsK265SA5H 0000SUBCONTRACTED SRVS

1200 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsOTHER ADMINISTRATIVE & PROFE Linear 1,420.88 DollarsK265SA5H P170SUBCONTRACTED SRVS
42 estimated $/hr 40 hrs

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,340.30 DollarsZDEPTCON 0000CONTINGENCY

1340.3 DollarsFactors
No DepartmentNONE Linear 609.68 DollarsZDEPTESC 0000ESCALATION

609.684 DollarsFactors
Activity ID: 1GNENW0150 Description: Field Characterization - Group NE/NW Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Geoprobe characterization 1.00 each 192EE 192 5,386 5,575 10,960 12,8611,9010
0200 analyze samples 1.00 each 0VQ 0 0 46,036 46,036 46,03600
0300 project mgmt oversight 1.00 each 160EE 160 3,538 2,842 6,379 7,6281,2490
0400 IHSS 174a remedial action 1.00 each 70EE 70 1,972 42,288 44,260 44,9566960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,199 17,199017,199

Total for Activity 1GNENW0150: 422 10,895 96,741 124,834 128,6803,84617,199
Line Item 0100 - Geoprobe characterization

BOE Estimator's Experience. 10 years experience and input from Steve Singer, Site groundwater expert and landlord of the geoprobe.

The characterization activity consists of drilling 3 geoprobe boreholes in each trench to a depth of 2 feet below the trenches (12 feet) at each of PAC NE-
1412 and PAC NE-1413 for a total of 6 boreholes. Samples will be collected every 2 feet and analyzed for radionuclides and VOCs.  NE-1413 soil samples will 
also be analyzed for PCBs. 

Item Desc:
Collection of soil samples.  A site Environmental Engineer will direct the sample collection, containerize, package, and ship the samples; prepare field QC 
documentation, and prepare field notes on a full time basis.   A site RCT will monitor the site for radiological contamination on a full time basis.  A site 
Industrial Hygieneist will implement the field portion of the HASP on a full time basis.  

Breakdown of Cost Data: 
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WBS No: 1GAB0203
Activity ID: 1GNENW0150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Item:  Site Personnel for support of sample collection  The effort is expected to take 8 days including mobilization and demobilization of equipment and 
personnel. As per similar projects, full time RCT and HSS support will be required as well as a fulltime project manager who will also be the project's 
technical support. Supplies are expected to cost $500 based on similar small projects.
   Units:  hours
   Unit Cost:  8 days at 8 hour days = 64 hours per person
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  

 Item - Geoprobe sample collection.  As per Steve Singer, Site Groundwater expert, the Site owned Geoprobe can drill 2, 10 foot deep boreholes per day.  The 
cost per day is approximately $2,000 per day and includes the geoprobe operators, the sample collection and shipment team, sample data entry, and PPE.  6 
Geoprobe borings will take 3 days for a cost of $6,000.  
  
 1 each at  $6,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - na
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 64.00 HoursR100S750 E050STRAIGHT TIME BASE

64 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 64.00 HoursR100S750 P090STRAIGHT TIME BASE

64 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 64.00 HoursKG10H750 T050STRAIGHT TIME BASE

64 hrsFactors
ER ProgramsNONE Linear 500.00 DollarsK265SA5C 0000SUPPLIES

500 $Factors
ER ProgramsNONE Linear 5,074.56 DollarsK265SA5H 0000SUBCONTRACTED SRVS

6000 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item 0200 - analyze samples
BOE Vendor Quote

Data provided by KH ASD during the rebaselining effort.

Item Desc:
Analyze samples, they will be anlyzed for PCBs.  This item is priced on a per sample basis.

3 boreholes at T-12 samples every 2 feet for 12 foot total depth = 18 samples with 9 QA/QC samples. Analyze for rads and vocs

3 boreholes at T-13 samples every 2 feet for 12 foot total depth = 18 samples with 9 QA/QC samples. Analyze for PCBs, rads and vocs.

Breakdown of Cost Data:
   Item:  Analyze samples at an offsite laboratory.
   Units:  analysis
 Unit Cost:  
    54 rad screens at $32 each = $1,728
    54 isotopics at $590 each = $31,860
    54 VOCs at $280 each = $15,120
    27 PCBs (other industrial hygiene) @ $150 each = $4,050
    Data validation will be done for 3 sets of 20 samples each
      3 VOC Data validation cost for > 11 samples at $246 each = $738
      3 rad data validation costs for >11 samples at $312 each = $936

Total Unit A5H costs are $54,432.  Shipping and bottle charges are included in Geoprobe rate
   Unit Cost Adjustment Factor:  
   Revised Unit Hours:  

Basis for adjustment:  None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1GAB0203
Activity ID: 1GNENW0150

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Analytical Laboratory ServicesNONE Linear 46,036.41 DollarsK267SA5H 0000SUBCONTRACTED SRVS
54432 $

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0300 - project mgmt oversight

Resources

BOE Estimator's Experience

Item Desc:
Four week field task.  Project Management/Oversight.  Based on half time for a Project Manager, Administrative staff, and Cost Estimator/Scheduler

Breakdown of Cost Data:
   Item:  Mgmt oversight
   Units:  hours
   Unit Cost:   80 hours per person
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours: 

Basis for adjustment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 80.00 HoursR100S750 G010STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursR100S750 M010STRAIGHT TIME BASE

80 hrsFactors
ER ProgramsOTHER ADMINISTRATIVE & PROFE Linear 2,841.75 DollarsK265SA5H P170SUBCONTRACTED SRVS

80 hrs 42 estimated $/hr
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0400 - IHSS 174a remedial action

Resources

BOE A limited remedial action will be completed for IHSS 174a. An in-situ bioremediation technology is assumed for this source and will consist of drilling and 
installing 3 geoprobe wells around the identified source area, with injection of patented material into the wells.  No recirculation of material or 
groundwater pumping will occur.  Material will be left in the borehole to naturally degrade.

Based on preliminary data from presentations, a one-time application is expected to take 5 days and cost $50,000.  Additional treatment will not be required.

Estimators Experience - 5 years groundwater remediation
Experience Item Desc - 
Breakdown of Cost Data:
 Item - in-situ bioremediation of VOCs 
 Units - 1 each
 Unit Cost - $50,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - n/a
 Basis for adjustment - n/a

Full time field support is required as well as project support.  These resources are derived from similar projects such as IHSS 118.1.  No samples will be 
collected during the remedial action.  
Env Engineer full time = 40 hours
Secretarial support at 25% FTE = 10 hours
Planning support 25% FTE =  10 hours
Industrial Hygiene support 25% FTE = 10 hours

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 HoursFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 10.00 HoursR100S750 G010STRAIGHT TIME BASE

10 hFactors
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WBS No: 1GAB0203
Activity ID: 1GNENW0150

Activity Filter * Starts In FY *
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 10.00 HoursR100S750 P070STRAIGHT TIME BASE

10 hFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 10.00 HoursR100S750 P090STRAIGHT TIME BASE

10 hFactors
ER ProgramsNONE Linear 42,288.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

50000 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,989.12 DollarsZDEPTCON 0000CONTINGENCY

11989.1 DollarsFactors
No DepartmentNONE Linear 5,209.69 DollarsZDEPTESC 0000ESCALATION

5209.69 DollarsFactors
Activity ID: 1GNENW0170 Description: Prepare NFA - Group NE/NW Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 develop documentation 1.00 each 138EE 138 4,061 0 4,061 5,4921,4310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 851 8510851

Total for Activity 1GNENW0170: 138 4,061 0 4,912 6,3431,431851

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - develop documentation

Resources

BOE Estimator's Experience:
This estimate was constructed based on actual hours required to complete previous NFA Reports (obtained from actual author) and professional judgement of 
level of effort required for remaining reports.

Item Desc:
Perform Data Analysis including GIS representation of data,  Characterization Report, and associated project management.

Breakdown of Cost Data:
 Item:  Develop Documentation
 Units:  Hours
 Unit Cost: 138
         Environmental Engineer  45 hrs  Evaluate & assemble existing data.  Draft Report.
         SWD Technician          10 hrs  Identify & pull existing data from database.
         GIS Technician          15 hrs  Develop maps for Report.  Print multiple copies.
         Technical Editor        15 hrs  Complete initial and revised tech edits of Report.
         Technical Reviews  
               QA                 4 hrs  Review and comment per area of expertise.
               Peer (2)           8 hrs  Review and comment per area of expertise.
               Compliance         4 hrs  Review and commnet per area of expertise.
               Environmental      4 hrs  Review and comment per area of expertise.
               Management (2)     8 hrs  Review and comment per area of expertise.
               Legal              4 hrs  Review and comment per area of expertise.
         Environmental Engineer  15 hrs  Disposition comments and finalize document.
         Administrative Support   6 hrs  Copy & assemble final documents, submit to records.
 Unit Cost Adjustment Factor:  none
 Revised Unit Hours:  138
 Basis for adjustment.  N/A

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 60.00 HoursR100S750 E050STRAIGHT TIME BASE

60 hrsFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 4.00 HoursR100S750 E110STRAIGHT TIME BASE

4 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 6.00 HoursR100S750 G010STRAIGHT TIME BASE

6 hrsFactors
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WBS No: 1GAB0203
Activity ID: 1GNENW0170

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursR100S750 M010STRAIGHT TIME BASE

4 hrsFactors
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 4.00 HoursK265S750 M020STRAIGHT TIME BASE

4 hrsFactors
Env Sys, Stewardship & ComplianceMANAGERS (GRADE 64 - 68) Linear 4.00 HoursK109S750 M040STRAIGHT TIME BASE

4 hrsFactors
Information Resource MgtCOMPUTER SYSTEMS ANALYSTS Linear 25.00 HoursK215S750 P060STRAIGHT TIME BASE

25 hrsFactors
RMRS SalariedTECHNICAL WRITERS AND EDITOR Linear 15.00 HoursR100S750 P160STRAIGHT TIME BASE

15 hrsFactors
General CounselOTHER ADMINISTRATIVE & PROFE Linear 4.00 HoursK101S750 P170STRAIGHT TIME BASE

4 hrsFactors
Remediation, Industrial & Site ServENVIRONMENTAL SCIENTISTS Linear 4.00 HoursK253S750 S020STRAIGHT TIME BASE

4 hrsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 8.00 HoursR100S750 S020STRAIGHT TIME BASE

8 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 581.14 DollarsZDEPTCON 0000CONTINGENCY

581.143 DollarsFactors
No DepartmentNONE Linear 269.86 DollarsZDEPTESC 0000ESCALATION

269.861 DollarsFactors
WBS No: 1GAB0204 Title: Group 900-2 (Oil Burn Pit/Pallet Burn Si
Activity ID: 1G90020000 Description: Planning/Procurement IHSS - Group 900-2 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 SAP/HASP/SOW 1.00 each 340EE 340 9,830 0 9,830 13,2993,4700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,008 2,00802,008

Total for Activity 1G90020000: 340 9,830 0 11,838 15,3083,4702,008
Line Item 0100 - SAP/HASP/SOW

BOE Estimator's Experience: 10 years of experience planning, estimating and conducting projects of similar scope and size. (A Primrose)

Item Desc:Preparation of SAP Addendums.  This is a limited investigation for a small area.  Most of the contaminated soils were probably removed during 
construction of the PSZ fence, so confirmation samples only will be required.

Breakdown of Cost Data:
   Item:  Prepare SAP and HASP addenda.  Address KH, DOE and regulatory agency comments.  The estimate included the limited procurement activities required 
to utilize on site subcontractors and is based on other limited sampling projects such as that for IHSS 118.1.  

   Units:  hours
   Unit Cost:   340 
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  340

E050 Environmental Engineer 2.5 Weeks for document development
M030 Project Management     10% oversight of project
P090 Industrial Hygienist   1 week for HASP development    
P080 Health Physicist       1 week for ALARA review and RWP
G040 Administrative         40 hours Secretarial support for document prep and distribution
E110 Quality Control Engineers 40 hours for document review and comment resolution
P070 Project Controls    40 hours planning and scheduling support based on similar projects.

Total = 340 hours
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WBS No: 1GAB0204
Activity ID: 1G90020000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Basis for adjustment: None

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.00 HoursR100S750 G010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 40.00 HoursR100S750 P070STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 40.00 HoursR100S750 S020STRAIGHT TIME BASE

40 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,386.75 DollarsZDEPTCON 0000CONTINGENCY

1386.76 DollarsFactors
No DepartmentNONE Linear 621.50 DollarsZDEPTESC 0000ESCALATION

621.502 DollarsFactors
Activity ID: 1G90020020 Description: Field Preparation - Group 900-2 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 field prep 1.00 each 380EE 380 13,172 0 13,172 17,8224,6500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,691 2,69102,691

Total for Activity 1G90020020: 380 13,172 0 15,863 20,5134,6502,691

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - field prep

Resources

BOE Estimator's Experience 10 years of experience planning, estimating and conducting projects of similar scope and size. (A Primrose)

Item Desc:
Prepare Radiological Work Permit, Ecology Survey/NEPA Support, and Utility Clearance/Soil Disturbance Permit.  This is a routine activity with extensive 
involvement from project staff to develop these documents.

Breakdown of Cost Data:
Item:  Prepare field permits, purchase equip, identify utilities, training
   Units:  hours
   Unit Cost:   380
   Unit Cost Adjustment Factor:  none
   Revised Unit:  none

E050 Environmental Engineer 120 hours/full time for 3 weeks for document development
M030 Project Management     80 hrs 2/3 support for issue resolution and oversight of project
P090 Industrial Hygienist   80 hrs 2/3 support for issue resolution    
P080 Health Physicist       40 hr 1/3 time to prepare RWP
G040 Administrative         40 hours Secretarial support for document prep and distribution
P070 Project Controls    20 hours planning and scheduling support based on similar projects.

Total = 380 hours

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 120.00 HoursR100S750 E050STRAIGHT TIME BASE

120 hrsFactors
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WBS No: 1GAB0204
Activity ID: 1G90020020

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 80.00 HoursR100S750 E120STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.00 HoursR100S750 G010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 80.00 HoursR100S750 M020STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 20.00 HoursR100S750 P070STRAIGHT TIME BASE

20 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,858.33 DollarsZDEPTCON 0000CONTINGENCY

1858.33 DollarsFactors
No DepartmentNONE Linear 832.85 DollarsZDEPTESC 0000ESCALATION

832.847 DollarsFactors
Activity ID: 1G90020040 Description: Readiness Review - Group 900-2 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 readiness assessment 1.00 each 240EE 240 7,842 1,421 9,263 12,0322,7680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,798 1,79801,798

Total for Activity 1G90020040: 240 7,842 1,421 11,062 13,8302,7681,798

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - readiness assessment

Resources

BOE Estimator's Experience based on 15 years of experience planning, estimating and conducting projects of similar scope and size.

Item Desc:
Evaluate readiness of the field characterization team and plans.  

Breakdown of Cost Data:
   Item:  Perform readiness evaluation
   Units:  hours
   Unit Cost:   240
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  240

Basis for adjustment. None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.00 HoursR100S750 G010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 40.00 HoursR100S750 M020STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsOTHER ADMINISTRATIVE & PROFE Linear 1,420.88 DollarsK265SA5H P170SUBCONTRACTED SRVS

42 estimated $/hr 40 hrs
0.84576  [SYS 061400] .84576000 - System 

Factors
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WBS No: 1GAB0204
Activity ID: 1G90020040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,236.03 DollarsZDEPTCON 0000CONTINGENCY

1236.03 DollarsFactors
No DepartmentNONE Linear 562.26 DollarsZDEPTESC 0000ESCALATION

562.256 DollarsFactors
Activity ID: 1G90020050 Description: Field Characterization - Group 900-2 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 collect soil samples 1.00 each 288EE 288 8,593 6,766 15,359 18,3923,0330
0200 analyze samples 1.00 each 0VQ 0 0 32,218 32,218 32,21800
0300 project mgmt oversight 1.00 each 58EE 58 1,944 0 1,944 2,6306860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,039 8,03908,039

Total for Activity 1G90020050: 346 10,537 38,984 57,561 61,2803,7198,039

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - collect soil samples

Resources

BOE Estimator's Experience

Item Desc:
Collection of soil samples.  A site Environmental Engineer will direct the sample collection, containerize, package, and ship the samples; prepare field QC 
documentation, and prepare field notes on a full time basis.   A site RCT will monitor the site for radiological contamination on a full time basis.  A site 
Industrial Hygieneist will implement the field portion of the HASP on a full time basis.  

Breakdown of Cost Data: 
   Item:  Site Personnel for support of sample collection  The effort is expected to take 12 days including mobilization and demobilization of equipment and 
personnel. As per similar projects, full time RCT and HSS support will be required as well as a fulltime project manager who will also be the project's 
technical support.
   Units:  hours
   Unit Cost:  12 days at 8 hour days = 96 hours per person
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  

 Item - Geoprobe sample collection.  As per Steve Singer, Site Groundwater expert, the Site owned Geoprobe can drill 2, 10 foot deep boreholes per day.  The 
cost per day is approximately $2,000 per day and includes the geoprobe operators, the sample collection and shipment team, sample data entry, and PPE.  8 
Geoprobe borings will take 4 days for a cost of $8,000.  
  
 1 each at  $8,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - na
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 96.00 HoursR100S750 E120STRAIGHT TIME BASE

96 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 96.00 HoursR100S750 P090STRAIGHT TIME BASE

96 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 96.00 HoursKG10H750 T050STRAIGHT TIME BASE

96 hrsFactors
ER ProgramsNONE Linear 6,766.08 DollarsK265SA5H 0000SUBCONTRACTED SRVS

8000 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item 0200 - analyze samples
BOE Vendor Quote
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WBS No: 1GAB0204
Activity ID: 1G90020050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

From Kaiser-Hill ASD spreadsheet.

Item Desc:
Analyze samples, they will be anlyzed for uranium isotopes and VOCs.  This is priced on a per sample basis from the information provided by Kaiser Hill ASD 
for the baseline effort.
40 real samples and 20 QA/QC samples will be collected and analyzed offsite.  Cost includes shipping, data validation, bottle charges, etc.  

Breakdown of Cost Data:
   Item:  Analyze samples at an offsite laboratory.
   Units:  analysis
   Unit Cost:  
    60 rad screens at $32 each = $1,920
    60 isotopics at $295 each ($590 each reduced 50% for uranium isotopes only)= $17,700
    60 VOCs at $280 each = $16,800
    Data validation will be done for 3 sets of 20 samples each
      3 VOC Data validation cost for > 11 samples at $246 each = $738
      3 rad data validation costs for >11 samples at $312 each = $936

Total Unit A5H costs are $38,094.  Shipping and bottle charges are included in Geoprobe rate
   Unit Cost Adjustment Factor:  NA
   Revised Unit Hours:   
   Basis for adjustment:  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 32,218.38 DollarsK267SA5H 0000SUBCONTRACTED SRVS

38094 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0300 - project mgmt oversight

Resources

BOE Estimator's Experience

Item Desc:
Project Management/Oversight.  Additional hours will be used for project management, secretarial support, budget staff.  

Breakdown of Cost Data:
   Item:  Mgmt oversight
   Units:  hours
   Unit Cost:   Based on a 12 day project, this will be 1/4 time for the secretary and Project Manager (24 hours each), 10 hours for the Cost 
Estimator/Scheduler.
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours: 

Basis for adjustment.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 24.00 HoursR100S750 G010STRAIGHT TIME BASE

24 hrsFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 24.00 HoursR100S750 M020STRAIGHT TIME BASE

24 hrsFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 10.00 HoursR100S750 P170STRAIGHT TIME BASE

10 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,551.48 DollarsZDEPTCON 0000CONTINGENCY

5551.48 DollarsFactors
No DepartmentNONE Linear 2,488.01 DollarsZDEPTESC 0000ESCALATION

2488.01 DollarsFactors
Activity ID: 1G90020070 Description: Prepare NFA - Group 900-2 Schedule Risk 3Cost Risk 2
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WBS No: 1GAB0204
Activity ID: 1G90020070

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

0100 develop NFA documentation 1.00 each 138EE 138 4,164 0 4,164 5,6341,4700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 851 8510851

Total for Activity 1G90020070: 138 4,164 0 5,015 6,4851,470851

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - develop NFA documentation

Resources

BOE Estimator's Experience:
This estimate was constructed based on actual hours required to complete previous NFA Reports (obtained from actual author) and professional judgement of 
level of effort required for remaining reports.

Item Desc:
Perform Data Analysis including GIS representation of data,  Characterization Report, and associated project management.

Breakdown of Cost Data:
 Item:  Develop Documentation
 Units:  Hours
 Unit Cost: 138
         Environmental Engineer  45 hrs  Evaluate & assemble existing data.  Draft Report.
         SWD Technician          10 hrs  Identify & pull existing data from database.
         GIS Technician          15 hrs  Develop maps for Report.  Print multiple copies.
         Technical Editor        15 hrs  Complete initial and revised tech edits of Report.
         Technical Reviews  
               QA                 4 hrs  Review and comment per area of expertise.
               Peer (2)           8 hrs  Review and comment per area of expertise.
               Compliance         4 hrs  Review and commnet per area of expertise.
               Environmental      4 hrs  Review and comment per area of expertise.
               Management (2)     8 hrs  Review and comment per area of expertise.
               Legal              4 hrs  Review and comment per area of expertise.
         Environmental Engineer  15 hrs  Disposition comments and finalize document.
         Administrative Support   6 hrs  Copy & assemble final documents, submit to records.
 Unit Cost Adjustment Factor:  none
 Revised Unit Hours:  138
 Basis for adjustment.  N/A

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 60.00 HoursR100S750 E050STRAIGHT TIME BASE

60 hrsFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 4.00 HoursR100S750 E110STRAIGHT TIME BASE

4 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 6.00 HoursR100S750 G010STRAIGHT TIME BASE

6 hrsFactors
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 4.00 HoursK265S750 M020STRAIGHT TIME BASE

4 hrsFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.00 HoursR100S750 M020STRAIGHT TIME BASE

4 hrsFactors
Env Sys, Stewardship & ComplianceMANAGERS (GRADE 64 - 68) Linear 4.00 HoursK109S750 M040STRAIGHT TIME BASE

4 hrsFactors
Information Resource MgtCOMPUTER SYSTEMS ANALYSTS Linear 25.00 HoursK215S750 P060STRAIGHT TIME BASE

25 hrsFactors
RMRS SalariedTECHNICAL WRITERS AND EDITOR Linear 15.00 HoursR100S750 P160STRAIGHT TIME BASE

15 hrsFactors
General CounselOTHER ADMINISTRATIVE & PROFE Linear 4.00 HoursK101S750 P170STRAIGHT TIME BASE

4 hrsFactors
Remediation, Industrial & Site ServENVIRONMENTAL SCIENTISTS Linear 4.00 HoursK253S750 S020STRAIGHT TIME BASE

4 hrsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 8.00 HoursR100S750 S020STRAIGHT TIME BASE

8 hrsFactors
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WBS No: 1GAB0204
Activity ID: 1G90020070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 587.50 DollarsZDEPTCON 0000CONTINGENCY

587.499 DollarsFactors
No DepartmentNONE Linear 263.30 DollarsZDEPTESC 0000ESCALATION

263.3 DollarsFactors
WBS No: 1GAB0205 Title: Group 900-12 (T5, 6, 8, 9, 10, 11)
Activity ID: 1G900C0100 Description: Develop Regrad/Reveg Plan - IHSS Group 900-12 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 develop regrading and revegetating plan 1.00 each 184EE 184 4,575 0 4,575 6,7572,1820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 361 3610361

Total for Activity 1G900C0100: 184 4,575 0 4,936 7,1182,182361

Cost Element Skill Quantity UnitsCurve

Line Item 100 - develop regrading and revegetating plan

Resources

BOE Estimators Experience - 10 years experience in similar projects.

Experience Item Desc - Develop Regrade/revegetation Plan.  This document will be a very short, technical document which will describe the areas to be 
disturbed, soil stockpile areas, and reseeding.   It will not require agency approval.  

Breakdown of Cost Data:
80 hours for civil engineer to develop regrade revegetation approach and write this up.
20 hours for civil engineer to obtain Site approvals and incorporate comments.
20 hours Env. Engineer support.
20 hours GIS support
4 hours for compliance/Quality Assurance review.
20 hours for Secretarial support to distribute, edit and copy
20 hours for project management support

 Basis for adjustment - none

Department
RMRS SalariedCIVIL ENGINEERS Linear 100.00 HoursR100S750 E020STRAIGHT TIME BASE

100 hrsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 20.00 HoursR100S750 E050STRAIGHT TIME BASE

20 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 20.00 HoursR100S750 G010STRAIGHT TIME BASE

20 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 20.00 HoursR100S750 M010STRAIGHT TIME BASE

20 hrsFactors
RMRS SalariedCOMPLIANCE INSPECTORS Linear 4.00 HoursR100S750 P050STRAIGHT TIME BASE

4 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 20.00 HoursR100S750 P060STRAIGHT TIME BASE

20 hrs GIS supportFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 219.25 DollarsZDEPTCON 0000CONTINGENCY

219.250 DollarsFactors
No DepartmentNONE Linear 142.08 DollarsZDEPTESC 0000ESCALATION

142.076 DollarsFactors
Activity ID: 1G900C0110 Description: Procurement/Field Prep - IHSS Group 900-12 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1GAB0205
Activity ID: 1G900C0110

Activity Filter * Starts In FY *
0100 Procurement/HASP 1.00 each 210EE 210 5,812 0 5,812 8,5852,7720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 459 4590459

Total for Activity 1G900C0110: 210 5,812 0 6,271 9,0442,772459

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Procurement/HASP

Resources

BOE Estimator's Experience: 10 years of experience planning, estimating and conducting projects of similar scope and size. (A Primrose)

Item Desc: The HASP will address expected physical conditions such as heat or cold stress.  No contaminants are expected.  The HASP will be generated by Site 
personnel and approved/amended by the subcontractor.  The procurement will take minimal time and will be a modification to an existing Site subcontract.  The 
staff will be previously trained.

Breakdown of Cost Data:
   Item:  Prepare HASP and obtain procurement.  The estimate is based on other limited sampling projects such as that for IHSS 118.1.  

   Units:  hours
   Unit Cost:   
40 hours for health and safety support of HASP, based on previous experience
40 hours project manager support for development of SOW, review of HASP
40 hours env engineer support for development of HASP and SOW
40 hours Secretarial support for document prep and distribution  This is the total secretarial support for this project.
10 hours for QA document review and comment resolution
40 hours planning and scheduling support based on similar projects.  These are the planning costs for the entire project

210 hours.
   Unit Cost Adjustment Factor:  none

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 10.00 HoursR100S750 E110STRAIGHT TIME BASE

10 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.00 HoursR100S750 G010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 40.00 HoursR100S750 P070STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 278.57 DollarsZDEPTCON 0000CONTINGENCY

278.570 DollarsFactors
No DepartmentNONE Linear 180.52 DollarsZDEPTESC 0000ESCALATION

180.515 DollarsFactors
Activity ID: 1G900C0130 Description: Regrade/Reveg - IHSS Group 900-12 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 regrade and revegetate 1.00 each 88HC 88 2,662 37,307 39,969 41,2381,2700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,205 2,20502,205

Total for Activity 1G900C0130: 88 2,662 37,307 42,174 43,4441,2702,205
Line Item 0100 - regrade and revegetate

BOE Historical Data Source - This estimate is from on the Trench 1 regrade revegetation costs from FY00.  It is assumed that the area and level of effort will be 
the same for this project as for Trench 1.  The vendor was Custom Services of Colorado.  Supplier of dirt was Pioneer Sand Company, Inc.

Item Desc - 
Breakdown of Historical Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0205
Activity ID: 1G900C0130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item A5H Subcontracts
1 month rental Port-o-let             $70
1 month rental Hand-wash              $50
1 week front Loader                   $3,175
1 week 140H grader with ripper        $2,315
Mobilization charge                   $600
Topsoil $10/ton * 2,373 tons          $23,730
Seed mixture $9.63 lb * 80 lbs        $770.40
Mulch/Soil Guard $1.20 lb * 6,600     $7,920
Labor                                 $3,480

  TOTAL                               $42,110.40

Site Support
A5H Site Ecology Group support        $2,000
Full time Proj manager support        40 hours
Full time h&S support                 40 hours
Compiance/QA inspectors               8 hours

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedCOMPLIANCE INSPECTORS Linear 8.00 HoursR100S750 P050STRAIGHT TIME BASE

8 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 35,615.29 DollarsK265SA5H 0000SUBCONTRACTED SRVS

42110.4 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL SCIENTISTS Linear 1,691.52 DollarsK266SA5H S020SUBCONTRACTED SRVS
2000 $ Develop seed mixture/supervise

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,338.18 DollarsZDEPTCON 0000CONTINGENCY

1338.18 DollarsFactors
No DepartmentNONE Linear 867.15 DollarsZDEPTESC 0000ESCALATION

867.150 DollarsFactors
WBS No: 1GAB0301 Title: Group SW-1 (Ash Pits)
Activity ID: 1GCM940000 Description: Decision Document Prep - Group SW-1 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1000 PAM 1.00 each 740EE 740 22,244 0 22,244 29,9407,6960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,384 8,38408,384

Total for Activity 1GCM940000: 740 22,244 0 30,628 38,3247,6968,384
Line Item 1000 - PAM

BOE Estimator's Experience based generally on historical data for Ryan's Pit

Item Desc:
Preparation of PAM in support of source removal of a previously characterized IHSS.

Breakdown of Cost Data:
   Item:  Preparation of PAM for Ryan's Pit source removal action modified to include GIS support.
   Units:  hours
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0301
Activity ID: 1GCM940000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Unit Cost:   40 hours GIS support, 72 hours project manager technical support, 628 hours for technical staff to write document.
   Unit Cost Adjustment Factor:  None
   Revised Unit Hours:  None

Basis for adjustment.  None

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 628.00 HoursR100S750 E050STRAIGHT TIME BASE

628 hrsFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 72.00 HoursR100S750 M040STRAIGHT TIME BASE

72 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 40.00 HoursR100S750 P060STRAIGHT TIME BASE

40 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,087.89 DollarsZDEPTCON 0000CONTINGENCY

6087.89 DollarsFactors
No DepartmentNONE Linear 2,295.96 DollarsZDEPTESC 0000ESCALATION

2295.96 DollarsFactors
Activity ID: 1GCM940007 Description: Decision Doc Revision - Group SW-1 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 PAM revision 1.00 each 120EE 120 3,205 0 3,205 4,3141,1090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,208 1,20801,208

Total for Activity 1GCM940007: 120 3,205 0 4,413 5,5221,1091,208

Cost Element Skill Quantity UnitsCurve

Line Item 010 - PAM revision

Resources

BOE Based on previous projects, minimal changes to the PAM will be required and will take approximately one week to resolve.  
Two environmental engineers full time = 80 hours
Secretarial support for reformatting, copying, and editing = 20 hours
GIS support for redoing maps = 20 hours.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 20.00 HoursR100S750 G010STRAIGHT TIME BASE

20 hFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 20.00 HoursR100S750 P060STRAIGHT TIME BASE

20 hFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 877.18 DollarsZDEPTCON 0000CONTINGENCY

877.179 DollarsFactors
No DepartmentNONE Linear 330.81 DollarsZDEPTESC 0000ESCALATION

330.815 DollarsFactors
Activity ID: 1GCM940020 Description: Procurement and Field Prep - Group SW-1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 procurement & field prep 1.00 each 369EE 369 10,177 4,229 14,406 17,9273,5210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,970 4,97004,970

Total for Activity 1GCM940020: 369 10,177 4,229 19,376 22,8973,5214,970
Line Item 0100 - procurement & field prep

BOE Estimator's Experience based on other remedial action preparation.  
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0301
Activity ID: 1GCM940020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc:
Prepare Statement of Work, Conflict of Interest Documentation, Proposal Technical Evaluation,  Contract Negotiations, Davis-Bacon Determination, Radiological 
Work Permit, Ecology Survey/NEPA Support, and Utility Clearance/Soil Disturbance Permit.

Breakdown of Cost Data:
Item:  Site Labor to perform above individual tasks for based on similar projects
   Units:  hours
   Unit Cost:   
   Unit Cost Adjustment Factor:  na
   Revised Unit: 

Prepare procurement paperwork:  statement of work, Davis Bacon, purchase req, etc. = 40 hours proj mgr, 80 hours env engr. 10 hrs secretary
Bid review and negotiation = Compliance 9 hrs, Secretary 20 hrs, Proj Mgr 60 hrs, env engr 60 hrs, QA 10 hrs, Rad Engr 10 hrs, Industrial Hygiene 10 hrs, 
Safety 10 hours, Compliance 10 hrs
Utility clearance 9 hrs KH Construction
NEPA support, Ecology review and survey = $5,000 A5H
RWP = 40 hours RCT and foreman
80 hrs project planner 

Totals = 
M010 - Project Manager = 100 hrs
E050 - Environmental Engineer = 140 hrs
E120 - Safety Engineer 10 hrs
P080 - Rad Engineer = 10 hrs
P090 - Industrial Hygiene = 10 hrs
T060 - RCT = 40 hrs
G010 - Secretarial Support 30 hrs
E130 - Other Engineers (Plant Excavation Specialists)= 9 hrs
E110 - Quality Assurance 10 hrs
P050 - Compliance specialists 10 hrs

Item:  Subcontractor costs to perform above individual tasks for either Ryan's Pit or T-3/T-4.
   Units:  1 lot
   Unit Cost:   $10K
   Unit Cost Adjustment Factor: 
   Revised Unit:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 140.00 HoursR100S750 E050STRAIGHT TIME BASE

140 hrsFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 10.00 HoursR100S750 E110STRAIGHT TIME BASE

10 hrsFactors
RMRS SalariedSAFETY ENGINEERS Linear 10.00 HoursR100S750 E120STRAIGHT TIME BASE

10 hrsFactors
Site OperationsOTHER ENGINEERS Linear 9.00 HoursK260S750 E130STRAIGHT TIME BASE

9 hrs - DiggersFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 30.00 HoursR100S750 G010STRAIGHT TIME BASE

30 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 100.00 HoursR100S750 M010STRAIGHT TIME BASE

100 hrsFactors
RMRS SalariedCOMPLIANCE INSPECTORS Linear 10.00 HoursR100S750 P050STRAIGHT TIME BASE

10 hrsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0301
Activity ID: 1GCM940020

Activity Filter * Starts In FY *
RMRS SalariedHEALTH PHYSICISTS Linear 10.00 HoursR100S750 P080STRAIGHT TIME BASE

10 hsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 10.00 HoursR100S750 P090STRAIGHT TIME BASE

10 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKG10H750 T050STRAIGHT TIME BASE

40 hrs - RCTsFactors
Envir, Safety, Health & QualityNONE Linear 4,228.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

5000 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,595.47 DollarsZDEPTCON 0000CONTINGENCY

3595.47 DollarsFactors
No DepartmentNONE Linear 1,374.74 DollarsZDEPTESC 0000ESCALATION

1374.74 DollarsFactors
Activity ID: 1GCM940035 Description: Field Document Prep - Group SW-1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Sampling and Analysis Plan 1.00 each 340EE 340 10,389 0 10,389 13,9833,5950
0025 Health and Safety Plan 1.00 each 50HC 50 1,684 6,089 7,773 8,3565830
0050 Field Implementation Plan 1.00 each 60HC 60 1,922 14,716 16,639 17,3046650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,991 10,991010,991

Total for Activity 1GCM940035: 450 13,995 20,806 45,792 50,6344,84210,991

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Sampling and Analysis Plan

Resources

BOE The Sampling and Analysis Plan directs the collection of field data.  The objective of the Sampling and Analysis Plan is to delineate the specific data 
needs, sampling and analysis requirements, data handling procedures, and associated Quality Assurance/Quality Control requirements for the remedial action 
for the ash pits.  This task is expected to be completed by Site Personnel.

Estimators Experience - 10 years experience estimating similar tasks
Experience Item Desc - preparation of the sampling and analysis plan
Breakdown of Cost Data:
   Item:  Prepare SAP address DOE and regulatory agency comments.  
   Units:  hours
   Unit Cost:   340 
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  340

E050 Environmental Engineer 2.5 Weeks for document development
M040 Project Management     10% oversight of project
P090 Industrial Hygienist   1 week for HASP development    
P080 Health Physicist       1 week for ALARA review and RWP
G010 Administrative         40 hours Secretarial support for document prep and distribution
E110 Quality Control Engineers 40 hours for document review and comment resolution
P070 Project Controls    40 hours planning and scheduling support based on similar projects.

Total = 340 hours

Basis for adjustment: None

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 40.00 HoursR100S750 E110STRAIGHT TIME BASE

40 hrsFactors
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WBS No: 1GAB0301
Activity ID: 1GCM940035

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.00 HoursR100S750 G010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 40.00 HoursR100S750 M040STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 40.00 HoursR100S750 P070STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 0025 - Health and Safety Plan

Resources

BOE The subcontractor working on the pond sediment removal project must develop a Health and Safety Plan acceptable to the Site.  This activity addresses the 
Health and Safety Plan for the remedial action for all of the ash pits.  It was assumed that only one HASP would be sufficient to perform similar work for 
all the ash pits.  This task will be performed by subcontract personnel with Site input.

Historical Data Source - Successful subcontract bid for the East Trenches Plume project.  
Breakdown of Historical Data:
 Item - health and safety plan
 Units - 1
 Unit Cost - $7,200 (from successful bidder)
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 
 Basis for adjustment - 

40 hours IH support and 10 hours rad engineer support are required based on previous experience with the East Trenches Plume Project.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedHEALTH PHYSICISTS Linear 10.00 HoursR100S750 P080STRAIGHT TIME BASE

10 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 6,089.47 DollarsK265SA5H 0000SUBCONTRACTED SRVS

7200 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0050 - Field Implementation Plan

Resources

BOE The Field Implementation Plan will delineate the placement of any soil stockpiles the limits of the remedial action and will identify the disposition process 
for any accumulated water.  This activity will develop the Plan for the remedial action for all of the ash pits.  

Historical Data Source - Successful Bid for East Trenches Plume Project
Item Desc - Field Implementation Plan
Breakdown of Historical Data:
 Item - FIP
 Units - 1
 Unit Cost - $17,400 based on the subcontract bid.
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 
 Basis for adjustment - 

40 hours environmental engineer and 20 hours of project management support for document reviews, issue resolution will be required based on the East Trenches 
Plume project.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hFactors
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Rocky Flats Closure Project
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WBS No: 1GAB0301
Activity ID: 1GCM940035

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 20.00 HoursR100S750 M040STRAIGHT TIME BASE

20 hrsFactors
ER ProgramsNONE Linear 14,716.22 DollarsK265SA5H 0000SUBCONTRACTED SRVS

17400 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,950.91 DollarsZDEPTCON 0000CONTINGENCY

7950.91 DollarsFactors
No DepartmentNONE Linear 3,040.05 DollarsZDEPTESC 0000ESCALATION

3040.05 DollarsFactors
Activity ID: 1GCM940040 Description: Readiness Assessment - Group SW-1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 readiness assessment 1.00 each 247EE 247 8,021 4,060 12,081 14,8562,7750
0200 training 1.00 each 132EE 132 3,902 10,149 14,051 15,4011,3500
0300 pre-evolution meeting 1.00 each 60EE 60 1,774 5,075 6,848 7,4626140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,457 10,457010,457

Total for Activity 1GCM940040: 439 13,697 19,283 43,438 48,1774,73910,457

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - readiness assessment

Resources

BOE One readiness Assessment will be performed for the ashpits' remediation project.  Estimator's Experience based generally on historical data for T-3/T4 
Remediation.  

Item Desc:
Conduct Readiness Assessment in support of source removal action.

Breakdown of Cost Data:
Item:  Based on Site Labor used to perform Readiness Assessment for T-3/T-4.
   Units:  hours
   Unit Cost:   247
   Unit Cost Adjustment Factor:  none
   Revised Unit:  na

Item:  Subcontractor costs to perform Readiness Assessment for T-3/T-4.
   Units:  1 lot
   Unit Cost:   $4.8K
   Unit Cost Adjustment Factor:  none
   Revised Unit:  na

Basis for adjustment.  None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 132.00 HoursR100S750 E050STRAIGHT TIME BASE

132 hrsFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 79.00 HoursR100S750 M040STRAIGHT TIME BASE

79 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 22.00 HoursR100S750 P090STRAIGHT TIME BASE

22 hsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 14.00 HoursR100S750 S020STRAIGHT TIME BASE

14 hrsFactors
ER ProgramsNONE Linear 4,059.65 DollarsK265SA5H 0000SUBCONTRACTED SRVS

4800 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0301
Activity ID: 1GCM940040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 0200 - training

Resources

BOE Estimator's Experience based generally on historical data for T-3/T4 Remediation.

Item Desc:
Conduct perform Training in support of source removal action.

Breakdown of Cost Data:
Item:  Site Labor to perform above individual tasks for T-3/T-4.
   Units:  hours
   Unit Cost:   132 Hours 
   Unit Cost Adjustment Factor: none
   Revised Unit:  na

Item:  Subcontractor costs to perform above individual tasks for T-3/T-4.
   Units:  1 lot
   Unit Cost:   $12K
   Unit Cost Adjustment Factor:  Subcontract labor force is expected to be Site Steelworkers. However, RCTs may be Bartlett techs which will be A5H.  
Therefore, these costs were left as A5H dollars.   
   Revised Unit:  na

 
Basis for adjustment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 132.00 HoursR100S750 E050STRAIGHT TIME BASE

132 hrsFactors
ER ProgramsNONE Linear 10,149.12 DollarsK265SA5H 0000SUBCONTRACTED SRVS

12000 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0300 - pre-evolution meeting

Resources

BOE Estimator's Experience based generally on historical data for T-3/T4 Remediation.

Item Desc:
Conduct Pre-Evolution Meeting in support of source removal action

Breakdown of Cost Data:
Item:  Site Labor to perform above individual tasks for T-3/T-4.
   Units:  hours
   Unit Cost:   60 hours
   Unit Cost Adjustment Factor:  none
   Revised Unit:  na

Item:  Subcontractor costs to perform above individual tasks for T-3/T-4.
   Units:  1 lot
   Unit Cost:   $6K
   Unit Cost Adjustment Factor:  none
   Revised Unit:  na

Basis for adjustment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 60.00 HoursR100S750 E050STRAIGHT TIME BASE

60 hrsFactors
ER ProgramsNONE Linear 5,074.56 DollarsK265SA5H 0000SUBCONTRACTED SRVS

6000 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors
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Rocky Flats Closure Project
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WBS No: 1GAB0301
Activity ID: 1GCM940040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,565.00 DollarsZDEPTCON 0000CONTINGENCY

7565 DollarsFactors
No DepartmentNONE Linear 2,892.50 DollarsZDEPTESC 0000ESCALATION

2892.5 DollarsFactors
Activity ID: 1GCM940050 Description: Remedial Action - Group SW-1 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 mobilization 1.00 each 260HC 260 7,461 38,905 46,366 48,7102,3440
0200 site prep 1.00 each 140HC 140 4,316 8,458 12,773 14,1291,3560
0300 excavation 1.00 ea 38,001HC 38,001 1,007,436 405,978 1,413,414 1,729,951316,5380
0600 sampling 1.00 each 0VQ 0 0 149,791 149,791 149,79100
0700 prepare waste acceptance forms 1.00 each 80EE 80 2,365 0 2,365 3,1087430
0900 field oversight & project mgmt 1.00 each 2,464EE 2,464 73,667 4,229 77,896 101,04223,1460
1000 backfill 1.00 each 0TP 0 0 135,326 135,326 135,32600
1100 regrade and revegetate 1.00 each 88HC 88 2,662 37,307 39,969 40,8058360
1200 demobilization 1.00 each 230HC 230 7,032 40,174 47,205 49,4152,2090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 482,039 482,0390482,039

Total for Activity 1GCM940050: 41,263 1,104,938 820,166 2,407,143 2,754,316347,173482,039

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - mobilization

Resources

BOE Estimator's Experience based generally on historical data for T-3/T4 Remediation.

Item Desc: Mobilization in support of remediation.

Breakdown of Cost Data:
Item:  Site Labor to perform above individual tasks for T-3/T-4. 
It was estimated that mobilization would take 1 week.  Two environmental engineer or similar people would take 50 hours each for these tasks, 40 hours plus 
10 hours overtime.  In addition it was estimated that an industrial hygienist and a radiological engineer would spend 20 hours each.  Project management is 
full time, 40 hours, RCT support for baseline surveys is 80 hours (2 RCTs)  Mobilization will include the baseline surveys for the equipment and trailer 
installation.
   Units:  hours
   Unit Cost:  260
   Unit Cost Adjustment Factor:  none
   Revised Unit:  260

Hours were assumed to be divided as follows:

Item:  Subcontractor costs to perform above individual tasks for T-3/T-4. The subcontractor mobilization costs are based on the burdened costs for the T-3/T-
4 project and consists mainly of setting up the thermal desorption treatment system.  Because this project will not use thermal desorption, the costs were 
reduced to 25%. No further reduction was taken because contractor-supplied heavy equipment will be required for this project along with field trailer 
installation.

   Units:  1 lot
   Unit Cost:   184k
   Unit Cost Adjustment Factor:  0.25
   Revised Unit:   $46,000

Basis for adjustment.  25% of the T3/T4 costs were used based on no thermal desorption for the ash pits, but more heavy equipment and field trailers.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hrsFactors
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WBS No: 1GAB0301
Activity ID: 1GCM940050

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 20.00 HoursR100S750 E120STRAIGHT TIME BASE

20 HoursFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 40.00 HoursR100S750 M040STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 20.00 HoursR100S750 P080STRAIGHT TIME BASE

20 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.00 HoursKG10H750 T050STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 20.00 HoursR100S751 E050OVERTIME BASE & PRE.

20 overtime hrsFactors
ER ProgramsNONE Linear 38,904.96 DollarsK265SA5H 0000SUBCONTRACTED SRVS

46000 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0200 - site prep

Resources

BOE Estimator's Experience based generally on historical data for T-3/T4 Remediation.

Item Desc:
Site Preparation including setting up fencing, trailer, etc. Based on T3/T4, it was assumed that average project site preparation costs were about $30,000 
subcontract costs and would take 3 weeks. These subcontract costs were reduced by 2/3 because this project will not require thermal desorption.  The time was 
reduced by 2/3 because the area is isolated and will require fewer project controls. No RCT support will be required because there are no intrusive 
activities.  

Breakdown of Historical Data:
Item:  Site Labor to perform site preparation activities.  
   Units:  
     One week for two Env Engineers 40 hrs + 10 hrs overtime each
     One week for an Industrial Hygienist/Safety Engineer
   Unit Cost:   120 hrs + 20 hrs overtime
   Unit Cost Adjustment Factor:  na
   Revised Unit:  na

Item:  Subcontractor costs.
   Units:  Site prep costs 
   Unit Cost:   $10,000
   Unit Cost Adjustment Factor:  This is 1/3 the cost of the T3/T4 project
   Revised Unit:   

Basis for adjustment. Subcontract costs were reduced by 2/3 because this project will not require thermal desorption, the area is isolated and will require 
fewer project controls.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 20.00 HoursR100S751 E050OVERTIME BASE & PRE.

20 HoursFactors
ER ProgramsNONE Linear 8,457.60 DollarsK265SA5H 0000SUBCONTRACTED SRVS

10000 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item 0300 - excavation
BOE Estimator's Experience based generally on historical data for T-3/T4 Remediation.

Item Desc:
Excavation.
Avg Ash Pit Length 200 feet
Avg Ash Pit Width 12 feet
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WBS No: 1GAB0301
Activity ID: 1GCM940050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Avg Ash Pit Depth 10 feet
Volume per Ash Pit =24,000 CF
1:1 Cutback 24,000 CF
Per Pit 48,000 CF
# of Pits 6 
Total Volume = 288,000 CF
Total Volume = 10,667 yards

The T3/T4 project took 6 months to excavate 3,800 cubic yards, a rate of 633 cubic yards per month.  However, this project was more complex than the ash pits 
are assumed to be because of the presence of debris, drums and volatile organics.  This increased the task duration because of the requirement to sort 
debris, handle materials for treatment, and perform additional monitoring.  For the ash pit remedial action, it is assumed that there will be a 2.5 
improvement in this rate due to the homogenity of the material, the ease of determining the difference between undisturbed soil and ash, the lack of handling 
for treatment and the absence of free product and liquid.  The rate used for this project will be 1,600 cubic yards per month.  Total duration will be 7 
months or 140 working days.  A work day of 12 hours will be required.

Breakdown of Historical Data:
Item:  Site Labor to perform above individual tasks for T-3/T-4.  The hours for an environmental engineer from T-3/T-4 were 1.09 hours per cubic yard of 
contaminated soil.  Likewise the hours for the following were assumed to be linearly proportional:

Environmental Engineer          1.09 hours per cubic yard
Health Physicists               0.47 hours per cubic yard
Industrial Hygienists           0.31 hours per cubic yard
Radiological Control Technician 1.00 hour per cubic yard 

For the estimated 10,667 cubic yards for this project, this would require:
Environmental Engineer 11,627 hours = about 10.  However no more than 5 can be effectively utilized.  This equals 5,600 regular work hours, 4 hours overtime 
* 5 * 140 = 2,800 overtime (751)
Health Physicists       5,014 hours 
Industrial Hygienists   3,307 hours 
RCTs 10,667 hours, or about 10 RCTs.  This was reduced to 5 based on the nature of the project and the lack of treatment.  5 RCTs for 140 days * 8 hrs = 
5,600 hours.  Overtime = 4hrs/day * 140 days * 5 RCTs = 2,800 hours.
Steelworkers will perform the remedial action.  Based on 15 hours RCT time for 19 hours steelworker time as was estimated from T-1 costs, the estimated 
number of steelworkers is (5600/15)*19 = 7093 hrs = 6.3 steelworkers.  Rounding to 7 steelworkers, this will equate to 7 * 140 days * 8 hrs/day = 7,840 
regular hours and 7 * 140 days * 4 hours = 3,920 overtime hours.

Project managers will be required full time for 140 days = 8*140 = 1,120 hours

Item:  The subcontract excavation cost was based on the excavation cost for the T-3/T-4 Project.  The excavation costs for T-3/T-4 actuals were $171,487 for 
excavation of 3,800 cubic yards of contaminated soil, for a unit cost of $45 per cubic yard of contaminated soil removed.  This estimate includes the removal 
of overburden that might be on top of the contaminated soil.  

   Units: 10,667 cubic yards 
   Unit Cost:   $45/cubic yard
   Unit Cost Adjustment Factor:  none
   Revised Unit:   Total subcontract costs = 10,667 * $45/cy = $480,015

Basis for adjustment.  Using the provided guidance, approximately 19% of the subcontract costs were for the steelworkers.  Based on this

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 5,600.00 HoursR100S750 E050STRAIGHT TIME BASE

5600 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,120.00 HoursR100S750 M010STRAIGHT TIME BASE

1120 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 5,014.00 HoursR100S750 P080STRAIGHT TIME BASE

5014 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 3,307.00 HoursR100S750 P090STRAIGHT TIME BASE

3307 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5,600.00 HoursKG10H750 T050STRAIGHT TIME BASE

5600 hrsFactors
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Activity Filter * Starts In FY *
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,920.00 HoursKG10H750 T060STRAIGHT TIME BASE

3920 hrsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7,840.00 HoursKG10H750 T060STRAIGHT TIME BASE

7840 hrsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 2,800.00 HoursR100S751 E050OVERTIME BASE & PRE.

2800 overtime hoursFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,800.00 HoursKG10H751 T050OVERTIME BASE & PRE.

2800 HoursFactors
ER ProgramsNONE Linear 405,977.50 DollarsK265SA5H 0000SUBCONTRACTED SRVS

480015 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0600 - sampling

Resources

BOE Estimator's Experience based generally on historical data for T-3/T4 Remediation.

Item Desc:  Sampling costs are based on the samples collected for T3/T4.  However, unlike Trenchs T3/T4, a more homogenous waste was disposed in the ash 
pits.  Contamination is expected to be more consistent, the underlying soils are not expected to be contaminated, and so 40 total samples will be collected 
for each of the 6 ash pits.  These samples will be used both for waste characterization and for confirmation samples and also include the QA/QC samples for 
this project.  These will only be analyzed for the following analytes:
240 rad screens to determine the appropriate sample shipment offsite to analytical labs
240 isotopic uranium analysis
240 metals for waste disposal uses.

Vendor Name - KH ASD 
Vendor Quote - costs provided during baseline development
Quote Received by - A. Primrose
Date Received - 4/28/00
Item being quoted - sample costs
    720 sample bottles  at $7 each = $5,040
    Shipping at $42 for 10 bottles. There will be 72 groups of 10 bottles times $42 = $3,024
    240 rad screens at $32 each = $7,680
    240 isotopics at $295 ($590 reduced by 50% for only uranium) each = $70,800
    240 metals at $345 each = $82,800
    Data validation will be done for 3 sets of 20 samples each
      12 metals Data validation cost for > 11 samples at $335 each = $4,020
      12 rad data validation costs for >11 samples at $312 each = $3,744

Total Cost $177,108

Availability - yes
Note:  The cost of collecting the samples are assumed to be included in the excavation costs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 149,790.90 DollarsK267SA5H 0000SUBCONTRACTED SRVS

177108 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0700 - prepare waste acceptance forms

Resources

BOE Estimator's Experience based generally on historical data for T-3/T4 Remediation.

Item Desc:  Preparation of Waste Acceptance Forms: Based on t3/T4, it was estimated that each project would take two weeks of environmental engineering time 
(80 hours) to prepare these forms.  No overtime will be required.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hrsFactors
Line Item 0900 - field oversight & project mgmt

BOE Estimator's Experience based generally on historical data for T-3/T4 Remediation.

Item Desc:  Field Oversight and Project Management
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
Item:  Site Labor 
   Units:  hours
   Unit Cost:   140 days with one fulltime project manager = 140*8 = 1,120 hrs
                Planner = 1/2 FTE for project planning support, budget and scope tracking
                Secretary = 1/2 FTE, required for transmitting records, credit card purchase
                Quality Assurance = 1/10 FTE = 112 hours
                Compliance Support = 1/10 FTE = 112 hours

   Unit Cost Adjustment Factor: none
   Revised Unit:  none

Item:  Subcontractor costs to provide Ecology Support
   Units:  $
   Unit Cost:  Ecology support generally costs approximately $5,000 per project 
   Unit Cost Adjustment Factor:  na
   Revised Unit:   na

Basis for adjustment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 112.00 HoursR100S750 E110STRAIGHT TIME BASE

112 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 560.00 HoursR100S750 G010STRAIGHT TIME BASE

560 hrsFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 1,120.00 HoursR100S750 M040STRAIGHT TIME BASE

1120 hrsFactors
RMRS SalariedCOMPLIANCE INSPECTORS Linear 112.00 HoursR100S750 P050STRAIGHT TIME BASE

112 hrsFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 560.00 HoursK265S750 P070STRAIGHT TIME BASE

560 hrsFactors
Envir, Safety, Health & QualityENVIRONMENTAL SCIENTISTS Linear 4,228.80 DollarsK266SA5H S020SUBCONTRACTED SRVS

5000 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item 1000 - backfill
BOE Trade Publication  Means 1995, Site Work & Landscape Cost Data (page 34, 42, and 34)

Item Desc: Backfill.

Breakdown of Historical Data:
Item:  Site Labor to perform above individual tasks for T-3/T-4.
   Units:  hours
   Unit Cost:   Backfill will take place concurrent with excavation.  No additional Site labor will be utilized.
   Unit Cost Adjustment Factor:  none
   Revised Unit:  none

Item:  Subcontractor costs to perform above individual tasks for T-3/T-4.  Backfill costs were taken form Means (1995) Site Work & Landscape Cost Data as 
follows:

Cost Reference
Common Fill $ 4.77/cubic yard (page 34 Borrow Bank Measure)
Hauling $ 3.98/cubic yard (page 42 2-mile round-trip, 6 cubic yard dump truck)
Backfilling $ 1.69/cubic yard (page 34)
Burden (43%)$ 4.49/cubic yard
Total  $14.23/cubic yard or about $15/cubic yard

With 10,667 cubic yards of backfill required, this equals $160,005
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 135,325.80 DollarsK265SA5H 0000SUBCONTRACTED SRVS

160005 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1100 - regrade and revegetate

Resources

BOE Historical Data Source - This estimate is from on the Trench 1 regrade revegetation costs from FY00.  It is assumed that the area and level of effort will be 
the same for this project as for Trench 1.  The vendor was Custom Services of Colorado.  Supplier of dirt was Pioneer Sand Company, Inc.

Item Desc - 
Breakdown of Historical Data:
Item A5H Subcontracts
1 month rental Port-o-let             $70
1 month rental Hand-wash              $50
1 week front Loader                   $3,175
1 week 140H grader with ripper        $2,315
Mobilization charge                   $600
Topsoil $10/ton * 2,373 tons          $23,730
Seed mixture $9.63 lb * 80 lbs        $770.40
Mulch/Soil Guard $1.20 lb * 6,600     $7,920
Labor                                 $3,480

  TOTAL                               $42,110.40

Site Support
A5H Site Ecology Group support        $2,000
Full time Proj manager support        40 hours
Full time h&S support                 40 hours
Compiance/QA inspectors               8 hours

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedCOMPLIANCE INSPECTORS Linear 8.00 HoursR100S750 P050STRAIGHT TIME BASE

8 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 35,615.29 DollarsK265SA5H 0000SUBCONTRACTED SRVS

42110.4 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL SCIENTISTS Linear 1,691.52 DollarsK266SA5H S020SUBCONTRACTED SRVS
2000 $ Develop seed mixture/supervise

0.84576  [SYS 061400] .84576000 - System 
Factors

Line Item 1200 - demobilization
BOE Estimator's Experience based generally on historical data for T-3/T4 Remediation.

Item Desc:  Demobilization.

Breakdown of Historical Data: The subcontractor cost for demobilization was about $95,000 for 3,800 cubic yards at the T-3/T-4 project.  In addition it was 
estimated that the following hours were necessary:

Environmental Engineer   300 hours 
Health Physicist         100 hours
Environmental Operations 200 hours
Industrial Hygiene       100 hours 

However, the thermal desorption treatment unit was also demobilized at the same time.  Removal of equipment and materials from the ash pit job site is 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

expected to require only 1/3 of the resources as no treatment unit will be demobilized.  Revised costs are as follows:

Subcontract costs (A5H) = 47,500

Environmental Engineer 170 hours
Health physicist        30 hours
Industrial Hygiene      30 hours

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 170.00 HoursR100S750 E050STRAIGHT TIME BASE

170 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 30.00 HoursR100S750 P080STRAIGHT TIME BASE

30 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 30.00 HoursR100S750 P090STRAIGHT TIME BASE

30 hrsFactors
ER ProgramsNONE Linear 40,173.60 DollarsK265SA5H 0000SUBCONTRACTED SRVS

47500 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 286,306.10 DollarsZDEPTCON 0000CONTINGENCY

286306 DollarsFactors
No DepartmentNONE Linear 195,733.00 DollarsZDEPTESC 0000ESCALATION

195733 DollarsFactors
Activity ID: 1GCM940060 Description: Prepare Closeout Report - Group SW-1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 develop report 1.00 each 328EE 328 8,980 710 9,691 12,2232,5320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,745 1,74501,745

Total for Activity 1GCM940060: 328 8,980 710 11,436 13,9692,5321,745

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - develop report

Resources

BOE Estimator's Experience on similar projects

Item Desc:
Closeout report is required to document the remedial action including GIS representation of data.  The report will take 2 weeks to develop, although reviews 
and minor revisions will take much longer.

Breakdown of Cost Data:
   Item:  Develop Documentation
   Units:  hours
   Unit Cost:   
Environmental Engineer full time 2 weeks 80 hrs
Project Manager full time 2 weeks        80 hrs
Secretary full time 2 weeks              80 hrs
GIS map technician                       80 hrs
QA oversight                              8 hrs
cost estimator                           20 hrs

   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  348

Basis for adjustment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 8.00 HoursR100S750 E110STRAIGHT TIME BASE

8 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 80.00 HoursR100S750 G010STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 80.00 HoursR100S750 M040STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 80.00 HoursR100S750 P060STRAIGHT TIME BASE

80 hrsFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 710.44 DollarsK265SA5H P070SUBCONTRACTED SRVS

20 hrs 42 estimated $/hr
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 571.70 DollarsZDEPTCON 0000CONTINGENCY

571.702 DollarsFactors
No DepartmentNONE Linear 1,173.65 DollarsZDEPTESC 0000ESCALATION

1173.65 DollarsFactors
Activity ID: 1GCM940080 Description: Project Management - Group SW-1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 Project management 1.00 each 2,703EE 2,703 88,209 16,091 104,301 132,77128,4700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,487 29,487029,487

Total for Activity 1GCM940080: 2,703 88,209 16,091 133,788 162,25828,47029,487

Cost Element Skill Quantity UnitsCurve

Line Item 010 - Project management

Resources

BOE Project management will be a year long function and will support the other tasks.  Items included in this task include presentations to management, 
regulatory agencies and the public, development of briefing materials, cost and schedule control, regular reporting of progress along with cost schedule and 
or other issues, and project oversight.  Hours are based on what is required to run projects such as T-1, T3/T4 and Mound remedial actions.  Included are:

Full time project manager
1/4 FTE secretary
1/4 FTE budget control specialist
1/8 FTE QA support
1/8 FTE compliance support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 220.00 HoursR100S750 E110STRAIGHT TIME BASE

220 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 453.00 HoursR100S750 G010STRAIGHT TIME BASE

453 hoursFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 1,810.00 HoursR100S750 M040STRAIGHT TIME BASE

1810 HoursFactors
RMRS SalariedCOMPLIANCE INSPECTORS Linear 220.00 HoursR100S750 P050STRAIGHT TIME BASE

220 hrsFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 16,091.43 DollarsK265SA5H P070SUBCONTRACTED SRVS

453 hrs 42 estimated $/hr
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/23/00 9:02:33 AMPage 55 of 182 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0301
Activity ID: 1GCM940080

Activity Filter * Starts In FY *
No DepartmentNONE Linear 18,399.13 DollarsZDEPTCON 0000CONTINGENCY

18399.1 DollarsFactors
No DepartmentNONE Linear 11,088.34 DollarsZDEPTESC 0000ESCALATION

11088.3 DollarsFactors
WBS No: 1GAB0401 Title: Group 900-11 (903 Pad)
Activity ID: 1GEFR11110 Description: South East Area Project Scoping Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10  Scoping Activity 2.00 wk 80EE 160 4,946 4,939 9,886 12,2452,3590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 661 6610661

Total for Activity 1GEFR11110: 160 4,946 4,939 10,546 12,9062,359661

Cost Element Skill Quantity UnitsCurve

Line Item 10 -  Scoping Activity

Resources

BOE Estimator’s Experience – Estimator has 6 years experience scoping similar projects.
Experience Item Desc – 903 Drum Storage, 903 Lip Area, and Americium Zone Sampling and Analysis Plan
Breakdown of Cost Data:
 Item – Labor hours, subcontractor dollars
 Units - labor hours per week, subcontract dollars per week
 Unit Cost – 80 labor hours, $2,920 Subcontract dollars (2 week activity duration)
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE assumes one environmental scientist and one environmental engineer are required per week for the duration of the scoping activity (2 weeks).

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 Hours 1 Environmental EngineerFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 40.00 HoursR100S750 S020STRAIGHT TIME BASE

40 Hours 1 Environmental ScientistFactors
ER ProgramsNONE Linear 2,469.62 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Dollars 40 hours per week1  Subcontract Engineer
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 403.36 DollarsZDEPTCON 0000CONTINGENCY

403.363 DollarsFactors
No DepartmentNONE Linear 257.49 DollarsZDEPTESC 0000ESCALATION

257.487 DollarsFactors
Activity ID: 1GEFR11120 Description: Prepare IHSS 140 SAP Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Prepare SAP 1.00 each 136EE 136 3,804 9,878 13,683 15,4971,8150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 829 8290829

Total for Activity 1GEFR11120: 136 3,804 9,878 14,511 16,3261,815829
Line Item 10 - Prepare SAP

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – 903 Drum Storage, 903 Lip Area, and Americium Zone Sampling and Analysis Plan
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units - Lot
 Unit Cost – 176 labor hours, $11,680 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 

6/23/00 9:02:33 AMPage 56 of 182 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GEFR11120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

This BOE assumes an environmental engineer at 1/4 time per month, and one computer system analysts is required 1/2 time per month.  It also assumes that a QC 
engineer is required 16 hours per month to support the contractor prepared SAP.

This BOE includes one subcontract FTE 160 hours per month to prepare the SAP.  This activity has a duration of one month

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

160 Hours 0.25 monthFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 16.00 HoursR100S750 E110STRAIGHT TIME BASE

160 hours 0.1 monthFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 80.00 HoursR100S750 P060STRAIGHT TIME BASE

160 Hours 0.5 monthFactors
ER ProgramsNONE Linear 9,878.48 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Dollars 160 hours per month1 engineer
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 502.88 DollarsZDEPTCON 0000CONTINGENCY

502.884 DollarsFactors
No DepartmentNONE Linear 325.87 DollarsZDEPTESC 0000ESCALATION

325.872 DollarsFactors
Activity ID: 1GEFR11135 Description: Incorporate Agency Comments-IHSS 140 SAP Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Resolve Comments/Revise SAP 1.00 each 80EE 80 2,198 4,939 7,138 8,1861,0490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 442 4420442

Total for Activity 1GEFR11135: 80 2,198 4,939 7,579 8,6281,049442

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Resolve Comments/Revise SAP

Resources

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – 903 Drum Storage, 903 Lip Area, and Americium Zone Sampling and Analysis Plan
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units - Lot
 Unit Cost – 80 labor hours, $5,840 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE includes hours for a computer systems analysts, and a environmental engineer half time for two weeks to incorporate comments from the agency review 
period.  Also provides a subcontract engineer 80 hours over this duration.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

160 Hours 0.25Factors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 40.00 HoursR100S750 P060STRAIGHT TIME BASE

160 Hours 0.25Factors
ER ProgramsNONE Linear 4,939.24 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Dollars 80 hours per month1 Engineer
0.84576  [SYS 061400] .84576000 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GEFR11135

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 269.66 DollarsZDEPTCON 0000CONTINGENCY

269.663 DollarsFactors
No DepartmentNONE Linear 172.14 DollarsZDEPTESC 0000ESCALATION

172.139 DollarsFactors
Activity ID: 1GEFR11140 Description: Procure IHSS 140 Characterization Subcontract Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Procument MTS Contractor 1.00 each 80EE 80 2,317 0 2,317 3,4221,1050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 181 1810181

Total for Activity 1GEFR11140: 80 2,317 0 2,498 3,6031,105181

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Procument MTS Contractor

Resources

BOE Estimators Experience - Estimator has requisitioned MTS subcontract support
Experience Item Desc - 903 Pad Characterization Report 
Breakdown of Cost Data:
 Item - labor hours
 Units - week
 Unit Cost - 80 labor hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides procurement buyer and environmental engineer 40 hours per week to contact characterization subcontractor. The duration of this activity is 
two weeks.

Department
ER ProgramsENVIRONMENTAL ENGINEERS Linear 40.00 HoursK265S750 E050STRAIGHT TIME BASE

40 hoursFactors
ER ProgramsBUYERS PROCUREMENT AND CON Linear 40.00 HoursK265S750 P030STRAIGHT TIME BASE

40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 109.46 DollarsZDEPTCON 0000CONTINGENCY

109.46 DollarsFactors
No DepartmentNONE Linear 71.96 DollarsZDEPTESC 0000ESCALATION

71.9552 DollarsFactors
Activity ID: 1GEFR11160 Description: IHSS 140 Field Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Site Labor 4.00 wk 200EE 800 20,050 0 20,050 29,6149,5640
20 Subcontractor Costs 1.00 each 0EE 0 0 54,146 54,146 54,14600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,479 4,47904,479

Total for Activity 1GEFR11160: 800 20,050 54,146 78,675 88,2399,5644,479
Line Item 10 - Site Labor

BOE Estimators Experience - Estimator has 6 years experience implementing SAPs
Experience Item Desc - Implemented characterization SAP for the 903 Pad 
Breakdown of Cost Data:
 Item - labor hours
 Units - hours per week
 Unit Cost - 200 hours (4 week activity duration)
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
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WBS No: 1GAB0401
Activity ID: 1GEFR11160

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

This BOE provides an environmental engineer working full time and a health physicist, nuclear engineer, RCT foreman, and geologist at one-quarter time for 
the duration of the project.  This activity is baselined for four weeks.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 Hours 1 Environmental EngineerFactors
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 10.00 HoursR100S750 E080STRAIGHT TIME BASE

40 Hours 0.25 Rad Safety ALARA Job ReviwFactors
ER ProgramsFOREMEN / TEAM LEADS / GROUP Linear 10.00 HoursK265S750 M010STRAIGHT TIME BASE

40 Hours 0.25 RCT ForemanFactors
RMRS SalariedHEALTH PHYSICISTS Linear 10.00 HoursR100S750 P080STRAIGHT TIME BASE

40 Hours 0.25 IHFactors
Kaiser-HillGEOLOGISTS Linear 10.00 HoursK100S750 S030STRAIGHT TIME BASE

40 Hours 0.25 Geologist - Survey BoreholesFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 120.00 HoursKG10H750 T050STRAIGHT TIME BASE

40 Hours 3 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Subcontractor Costs

Resources

BOE Estimators Experience - Estimator has 6 years experience implementing SAPs
Experience Item Desc - Implemented characterization SAP for the 903 Pad 
Breakdown of Cost Data:
 Item - subcontract dollars
 Units - dollar per month
 Unit Cost - $63,400 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides two Subcontract FTEs two months one in field and one to prepare for field effort including training, Readiness Assessment, procurement of 
supplies and coordination of sampling and site resources.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 3,400.00 DollarsK265SA5C 0000SUPPLIES

17 Dollars 20 days per month2 Pairs per day5 Men PPEFactors
ER ProgramsNONE Linear 50,745.60 DollarsK265SA5H 0000SUBCONTRACTED SRVS

30000 Dollars 2 2 FTEs  2 months and $5K of ODCs
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,717.99 DollarsZDEPTCON 0000CONTINGENCY

2717.99 DollarsFactors
No DepartmentNONE Linear 1,761.27 DollarsZDEPTESC 0000ESCALATION

1761.27 DollarsFactors
Activity ID: 1GEFR11170 Description: IHSS 140 Lab Analysis Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Analytical Laboratory 1.00 each 0VQ 0 0 179,301 179,301 179,30100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,506 9,50609,506

Total for Activity 1GEFR11170: 0 0 179,301 188,807 188,80709,506
Line Item 10 - Analytical Laboratory

BOE Vendor Name - K-H Analytical Services Division
Vendor Quote - $212,000
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GEFR11170

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Quote Received by - Prepared by S. Paris based on spreadsheet identified below. 
Date Received - 
Item being quoted - 120 rad iso analysis, 120 metals analysis, 120 VOC analysis
Other Info - Spreadsheet "analytical costs" provided by K-H ER Projects group in ER Share folder for this baselining effort
Availability -

Assumes 25 borehole completed to 2 ft in depth with samples collected over 6 inch intervals for a total of 4 samples per borehole.  100 samples collected 
with 20% QA samples equals 120 samples collected.

Analysis              # of Samples     Cost per Sample     Validation Cost     Total Cost
Volatile Organics         120            $361.00            $10,380.00      $53,700.00 
Inorganics - metals       120            $426.00            $10,050.00      $61,170.00 
Isotopics (Pu, Am, & U)   120            $671.00             $9,360.00      $89,880.00 
Sampling - Rad (base cost per day)5 days of sampling %1500.00                $7,500.00 
TOTAL                                                                      $212,250.00 

Analysis costs include analysis with routine turnaround time, DOT screen, sample bottle, shipping costs, and Verification and Validation costs (25% 
validation)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 179,301.10 DollarsK267SA5H 0000SUBCONTRACTED SRVS

212000 Dollars Analytical Work
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,735.47 DollarsZDEPTCON 0000CONTINGENCY

5735.47 DollarsFactors
No DepartmentNONE Linear 3,770.30 DollarsZDEPTESC 0000ESCALATION

3770.30 DollarsFactors
Activity ID: 1GEFR11180 Description: IHSS 140 Characterization Report Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Site Labor 2.00 wk 40EE 80 2,365 0 2,365 3,4931,1280
20 Subcontractor Costs 1.00 each 0EE 0 0 25,373 25,373 25,37300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,558 1,55801,558

Total for Activity 1GEFR11180: 80 2,365 25,373 29,295 30,4231,1281,558

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Site Labor

Resources

BOE Estimators Experience - Estimator has 6 years experience implementing SAPs
Experience Item Desc - Implemented characterization SAP for the 903 Pad 
Breakdown of Cost Data:
 Item - site labor hours
 Units - hours per week
 Unit Cost - 40 hours (2 week activity duration)
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides one environmental engineer full time for one week to assist and review report.  Assumes a subcontractor will prepare report.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 Hours 1 Environmental EngineerFactors
Line Item 20 - Subcontractor Costs

BOE Estimators Experience - Estimator has 6 years experience preparing reports
Experience Item Desc - Characterization Report for the 903 Pad 
Breakdown of Cost Data:
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WBS No: 1GAB0401
Activity ID: 1GEFR11180

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - subcontract dollars
 Units - lot
 Unit Cost - $30,000 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides two FTEs (Engineers) full-time @$73 per hour for one month to prepare report.  $5,000 for ODCs, copying, binders etc.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 25,372.80 DollarsK265SA5H 0000SUBCONTRACTED SRVS

30000 Dollars 2 FTEs and $5K of ODCs (graphics)
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 950.86 DollarsZDEPTCON 0000CONTINGENCY

950.858 DollarsFactors
No DepartmentNONE Linear 606.98 DollarsZDEPTESC 0000ESCALATION

606.979 DollarsFactors
Activity ID: 1GGE161140 Description: Analysis of Remedial Alternatives Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Analysis of Remedial Alternatives 1.00 each 260EE 260 5,571 21,567 27,138 29,1051,9670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,395 4,39504,395

Total for Activity 1GGE161140: 260 5,571 21,567 31,533 33,5001,9674,395

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Analysis of Remedial Alternatives

Resources

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – Operable Unit No.4 IM/IRA
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units - Lot
 Unit Cost – 260 labor hours, $25,500 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 180.00 HoursR100S750 G010STRAIGHT TIME BASE

180 hoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 80.00 HoursR100S750 S020STRAIGHT TIME BASE

80 HoursFactors
ER ProgramsNONE Linear 21,566.88 DollarsK265SA5H 0000SUBCONTRACTED SRVS

25500 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,034.82 DollarsZDEPTCON 0000CONTINGENCY

3034.82 DollarsFactors
No DepartmentNONE Linear 1,360.12 DollarsZDEPTESC 0000ESCALATION

1360.12 DollarsFactors
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WBS No: 1GAB0401
Activity ID: 1GGE161170

Activity Filter * Starts In FY *
Activity ID: 1GGE161170 Description: Prepare Closeout Report - IHSS Group 900-11 Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 develop report 1.00 each 320EE 320 9,045 0 9,045 12,1923,1480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,657 6,65706,657

Total for Activity 1GGE161170: 320 9,045 0 15,702 18,8493,1486,657

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - develop report

Resources

BOE Estimator's Experience on similar projects

Item Desc:
Perform Data Analysis including GIS representation of data, Closeout Report, and associated project management.

Breakdown of Cost Data:
   Item:  Develop Documentation
   Units:  hours
   Unit Cost:   320
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  320

Required level of effort:
Environmental Engineer - 80 hours
Environmental Scientist - 20 hours
Computer Specialist - 160 hours (GIS, SWD)
Manger - 20 hours
Administrative - 20 hours
Cost Estimators - 20 hours

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 20.00 HoursR100S750 G010STRAIGHT TIME BASE

20 hrsFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 20.00 HoursR100S750 M020STRAIGHT TIME BASE

20 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 160.00 HoursR100S750 P060STRAIGHT TIME BASE

160 hrsFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 20.00 HoursK265S750 P070STRAIGHT TIME BASE

20 HoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 20.00 HoursR100S750 S020STRAIGHT TIME BASE

20 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,767.97 DollarsZDEPTCON 0000CONTINGENCY

4767.97 DollarsFactors
No DepartmentNONE Linear 1,888.79 DollarsZDEPTESC 0000ESCALATION

1888.79 DollarsFactors
Activity ID: 1GGE161200 Description: Comparative Analysis of Alternative & Remedy Sel Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Comparative Analysis of Alternative & Remedy Selec 1.00 each 306EE 306 7,142 14,378 21,520 24,0412,5210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,630 3,63003,630

Total for Activity 1GGE161200: 306 7,142 14,378 25,150 27,6722,5213,630
Line Item 10 - Comparative Analysis of Alternative & Remedy Selec

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
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WBS No: 1GAB0401
Activity ID: 1GGE161200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc – Operable Unit No.4 IM/IRA
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units - Lot
 Unit Cost – 306 labor hours, $17,000 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 135.00 HoursR100S750 G010STRAIGHT TIME BASE

135 hoursFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 90.00 HoursR100S750 P060STRAIGHT TIME BASE

90 hoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 81.00 HoursR100S750 S020STRAIGHT TIME BASE

81 hoursFactors
ER ProgramsNONE Linear 14,377.92 DollarsK265SA5H 0000SUBCONTRACTED SRVS

17000 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,506.83 DollarsZDEPTCON 0000CONTINGENCY

2506.83 DollarsFactors
No DepartmentNONE Linear 1,123.49 DollarsZDEPTESC 0000ESCALATION

1123.49 DollarsFactors
Activity ID: 1GGE161235 Description: Internal Review & Comment Incorporation Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RMRS Review & Comment Incorporation 1.00 each 350EE 350 9,114 7,189 16,303 19,5213,2170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,948 2,94802,948

Total for Activity 1GGE161235: 350 9,114 7,189 19,251 22,4683,2172,948

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RMRS Review & Comment Incorporation

Resources

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – Operable Unit No.4 IM/IRA
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units - Lot
 Unit Cost – 350 labor hours, $8,500 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment –

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 80.00 HoursR100S750 G010STRAIGHT TIME BASE

80 HoursFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 135.00 HoursR100S750 P060STRAIGHT TIME BASE

135 hoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 135.00 HoursR100S750 S020STRAIGHT TIME BASE

135 HoursFactors
ER ProgramsENVIRONMENTAL SCIENTISTS Linear 7,188.96 DollarsK265SA5H S020SUBCONTRACTED SRVS

8500 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors
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WBS No: 1GAB0401
Activity ID: 1GGE161235

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,035.44 DollarsZDEPTCON 0000CONTINGENCY

2035.44 DollarsFactors
No DepartmentNONE Linear 912.22 DollarsZDEPTESC 0000ESCALATION

912.223 DollarsFactors
Activity ID: 1GGE161250 Description: DOE Review & Comment Incorporation Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 DOE / KH Review & Comment Incorporation 1.00 each 295EE 295 7,339 3,594 10,934 13,5252,5910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,042 2,04202,042

Total for Activity 1GGE161250: 295 7,339 3,594 12,976 15,5672,5912,042

Cost Element Skill Quantity UnitsCurve

Line Item 10 - DOE / KH Review & Comment Incorporation

Resources

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – Operable Unit No.4 IM/IRA
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units - Lot
 Unit Cost – 295 labor hours, $4,250 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 80.00 HoursR100S750 G010STRAIGHT TIME BASE

80 hoursFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 135.00 HoursR100S750 P060STRAIGHT TIME BASE

135 hoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 80.00 HoursR100S750 S020STRAIGHT TIME BASE

80 hoursFactors
ER ProgramsNONE Linear 3,594.48 DollarsK265SA5H 0000SUBCONTRACTED SRVS

4250 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,410.24 DollarsZDEPTCON 0000CONTINGENCY

1410.24 DollarsFactors
No DepartmentNONE Linear 632.03 DollarsZDEPTESC 0000ESCALATION

632.028 DollarsFactors
Activity ID: 1GGE161275 Description: Agency Review & Comment Incorporation Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Agency Review & Comment Incorporation 1.00 each 313EE 313 7,920 7,189 15,109 17,9052,7960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,762 2,76202,762

Total for Activity 1GGE161275: 313 7,920 7,189 17,872 20,6672,7962,762
Line Item 10 - Agency Review & Comment Incorporation

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – Operable Unit No.4 IM/IRA
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
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WBS No: 1GAB0401
Activity ID: 1GGE161275

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Lot
 Unit Cost – 313 labor hours, $8,500 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment –

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 80.00 HoursR100S750 G010STRAIGHT TIME BASE

80 hoursFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 135.00 HoursR100S750 P060STRAIGHT TIME BASE

135 hoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 18.00 HoursR100S750 S020STRAIGHT TIME BASE

18 HoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 80.00 HoursR100S750 S020STRAIGHT TIME BASE

80 hoursFactors
ER ProgramsNONE Linear 7,188.96 DollarsK265SA5H 0000SUBCONTRACTED SRVS

8500 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,925.58 DollarsZDEPTCON 0000CONTINGENCY

1925.58 DollarsFactors
No DepartmentNONE Linear 836.73 DollarsZDEPTESC 0000ESCALATION

836.73 DollarsFactors
Activity ID: 1GGE161290 Description: Public Comment Period Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Public Comment period 1.00 each 285EE 285 7,178 29,241 36,419 38,9532,5340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,009 6,00906,009

Total for Activity 1GGE161290: 285 7,178 29,241 42,428 44,9622,5346,009

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Public Comment period

Resources

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – Operable Unit No.4 IM/IRA
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs, Other Direct Cost
 Units - Lot
 Unit Cost – 285 labor hours, $22,750 subcontract dollars, $10,000 ODC costs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment –

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 HoursFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 80.00 HoursR100S750 G010STRAIGHT TIME BASE

80 hoursFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 80.00 HoursR100S750 P060STRAIGHT TIME BASE

80 hoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 45.00 HoursR100S750 S020STRAIGHT TIME BASE

45 hoursFactors
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WBS Filter 1GAB
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Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GGE161290

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 10,000.00 DollarsK265SA5C 0000SUPPLIES

10000 DollarsFactors
ER ProgramsNONE Linear 19,241.04 DollarsK265SA5H 0000SUBCONTRACTED SRVS

22750 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,189.10 DollarsZDEPTCON 0000CONTINGENCY

4189.1 DollarsFactors
No DepartmentNONE Linear 1,820.31 DollarsZDEPTESC 0000ESCALATION

1820.31 DollarsFactors
Activity ID: 1GGE161295 Description: Responsiveness Summary & Comment Incorporation Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Responsiveness Summary & Comment Incorporation 1.00 each 320EE 320 8,307 15,520 23,827 26,7402,9130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,995 4,99504,995

Total for Activity 1GGE161295: 320 8,307 15,520 28,822 31,7352,9134,995

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Responsiveness Summary & Comment Incorporation

Resources

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – Operable Unit No.4 IM/IRA
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units - Lot
 Unit Cost – 320 labor hours, $18,350 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment –

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 HoursFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 80.00 HoursR100S750 G010STRAIGHT TIME BASE

80 hoursFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 80.00 HoursR100S750 P060STRAIGHT TIME BASE

80 hoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 80.00 HoursR100S750 S020STRAIGHT TIME BASE

80 HoursFactors
ER ProgramsNONE Linear 15,519.70 DollarsK265SA5H 0000SUBCONTRACTED SRVS

18350 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,478.92 DollarsZDEPTCON 0000CONTINGENCY

3478.92 DollarsFactors
No DepartmentNONE Linear 1,516.20 DollarsZDEPTESC 0000ESCALATION

1516.2 DollarsFactors
Activity ID: 1GGE161360 Description: SAP Scoping Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Remediation SAP Scoping 2.00 wk 80EE 160 4,946 4,939 9,886 11,6321,7460
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GGE161360

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,775 1,77501,775

Total for Activity 1GGE161360: 160 4,946 4,939 11,661 13,4071,7461,775

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Remediation SAP Scoping

Resources

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – 903 Drum Storage, 903 Lip Area, and Americium Zone Sampling and Analysis Plan
Breakdown of Cost Data:
 Item – Labor hours, subcontract dollars
 Units - week
 Unit Cost – 80 labor hours, $2,920 Subcontractor Costs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides a environmental engineer, a environmental scientist at full-time each week for the duration of the activity.  The activity is baselined for 
two weeks.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 HoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 40.00 HoursR100S750 S020STRAIGHT TIME BASE

40 HoursFactors
ER ProgramsNONE Linear 2,469.62 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2920 Dollars 1 FTE for a  week $73 * 40 (2 weeks 
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,231.89 DollarsZDEPTCON 0000CONTINGENCY

1231.89 DollarsFactors
No DepartmentNONE Linear 543.57 DollarsZDEPTESC 0000ESCALATION

543.567 DollarsFactors
Activity ID: 1GGE161370 Description: Prepare SAP Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Prepare SAP 1.00 each 400EE 400 11,368 42,288 53,656 57,6694,0130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,803 8,80308,803

Total for Activity 1GGE161370: 400 11,368 42,288 62,459 66,4724,0138,803
Line Item 10 - Prepare SAP

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – 903 Drum Storage, 903 Lip Area, and Americium Zone Sampling and Analysis Plan
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units - Lot
 Unit Cost – 400 labor hours, $50,000 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides one computer systems analysts full-time and a chemist and environmental engineer at three-fourths time for activity. The activity is 
baselined for 60 days.

The BOE also provides for $50k of subcontract support.  This provides for 2 FTE engineers for two months @ $73 per hour and admin support for 100 hours @ $32 
per hour for a total of $49,920.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GGE161370

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 120.00 HoursR100S750 E050STRAIGHT TIME BASE
120 HoursFactors

RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 160.00 HoursR100S750 P060STRAIGHT TIME BASE
160 HoursFactors

Analytical Laboratory ServicesCHEMISTS Linear 120.00 HoursK267S750 S010STRAIGHT TIME BASE
120 HoursFactors

ER ProgramsNONE Linear 42,288.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS
50000 Dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,107.63 DollarsZDEPTCON 0000CONTINGENCY

6107.63 DollarsFactors
No DepartmentNONE Linear 2,694.98 DollarsZDEPTESC 0000ESCALATION

2694.98 DollarsFactors
Activity ID: 1GGE161385 Description: Internal Review SAP & Incorporate Comments Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Internal  Review SAP & Tncorporate Comments 1.00 each 200EE 200 5,825 1,903 7,728 9,7842,0560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,477 1,47701,477

Total for Activity 1GGE161385: 200 5,825 1,903 9,205 11,2622,0561,477

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Internal  Review SAP & Tncorporate Comments

Resources

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – 903 Drum Storage, 903 Lip Area, and Americium Zone Sampling and Analysis Plan
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units - Lot
 Unit Cost – 200 labor hours, $2,250 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides one environmental engineer 80 hours each for the duration of the activity.  It also provides for an environmental scientist and computer 
systems analyst 60 hours for the activity.  It also provides 31 hours for subcontractor support for this activity (one FTE at $73 hour).

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 HoursFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 60.00 HoursR100S750 P060STRAIGHT TIME BASE

60 HoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 60.00 HoursR100S750 S020STRAIGHT TIME BASE

60 HoursFactors
ER ProgramsNONE Linear 1,902.96 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2250 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,020.21 DollarsZDEPTCON 0000CONTINGENCY

1020.21 DollarsFactors
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WBS No: 1GAB0401
Activity ID: 1GGE161385

Activity Filter * Starts In FY *
No DepartmentNONE Linear 457.23 DollarsZDEPTESC 0000ESCALATION

457.229 DollarsFactors
Activity ID: 1GGE161400 Description: DOE Review SAP & Incorporate Comments Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 DOE Review SAP & Incorporate Comments 1.00 each 180EE 180 5,234 1,903 7,137 8,9841,8480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,357 1,35701,357

Total for Activity 1GGE161400: 180 5,234 1,903 8,493 10,3411,8481,357

Cost Element Skill Quantity UnitsCurve

Line Item 10 - DOE Review SAP & Incorporate Comments

Resources

BOE Estimator’s Experience – Estimator has 6 years experience preparing similar documents
Experience Item Desc – 903 Drum Storage, 903 Lip Area, and Americium Zone Sampling and Analysis Plan
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units - Lot
 Unit Cost – 180 labor hours, $2,250 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides one environmental scientist, computer systems analyst, and an environmental engineer 60 hours each for this activity.  This activity has a 
duration of 19 days.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 60.00 HoursR100S750 E050STRAIGHT TIME BASE

60 HoursFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 60.00 HoursR100S750 P060STRAIGHT TIME BASE

60 HoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 60.00 HoursR100S750 S020STRAIGHT TIME BASE

60 HoursFactors
ER ProgramsNONE Linear 1,902.96 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2250 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 936.81 DollarsZDEPTCON 0000CONTINGENCY

936.807 DollarsFactors
No DepartmentNONE Linear 419.85 DollarsZDEPTESC 0000ESCALATION

419.849 DollarsFactors
Activity ID: 1GGE161425 Description: SAP Agency Review & Approval Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 SAP Agency Review & Approval 1.00 each 192EE 192 6,425 3,045 9,470 11,7372,2680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,792 1,79201,792

Total for Activity 1GGE161425: 192 6,425 3,045 11,261 13,5292,2681,792
Line Item 10 - SAP Agency Review & Approval

BOE Experience Item Desc – 903 Drum Storage, 903 Lip Area, and Americium Zone Sampling and Analysis Plan
Breakdown of Cost Data:
 Item – Labor hours, subcontractor costs
 Units -hours per month, subcontractor dollars for activity
 Unit Cost – 192 labor hours, $3,600 subcontract dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -
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WBS No: 1GAB0401
Activity ID: 1GGE161425

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This BOE provides for a environmental engineer full-time for two weeks, an computer systems analyst full-time for one week, and a K-H manger and 
environmental scientist for 3 days for this activity.

This BOE also provides for approximately 50 hours of subcontract engineering time at $73 per hour.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 HoursFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursR100S750 M010STRAIGHT TIME BASE

9 HoursFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 9.00 HoursR100S750 M020STRAIGHT TIME BASE

9 HoursFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 27.00 HoursR100S750 M020STRAIGHT TIME BASE

27 HoursFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 40.00 HoursR100S750 P060STRAIGHT TIME BASE

40 HoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 27.00 HoursR100S750 S020STRAIGHT TIME BASE

27 HoursFactors
ER ProgramsNONE Linear 3,044.74 DollarsK265SA5H 0000SUBCONTRACTED SRVS

3600 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,243.09 DollarsZDEPTCON 0000CONTINGENCY

1243.09 DollarsFactors
No DepartmentNONE Linear 548.51 DollarsZDEPTESC 0000ESCALATION

548.509 DollarsFactors
Activity ID: 1GGE161480 Description: 903 Pad Site Documentation Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 903 Pad, Lip, & Am Zone Site Documentation 2.00 each 1,600EE 3,200 80,506 0 80,506 108,72528,2200
20 Subcontractor Costs 1.00 each 0EE 0 0 333,399 333,399 333,39900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 83,553 83,553083,553

Total for Activity 1GGE161480: 3,200 80,506 333,399 497,457 525,67728,22083,553

Cost Element Skill Quantity UnitsCurve

Line Item 10 - 903 Pad, Lip, & Am Zone Site Documentation

Resources

BOE Estimator’s Experience – Estimator interviewed Trench 1 field supervisor to identify Site resources required to complete documentation requirements 
Experience Item Desc – T-1 Site Documentation
Breakdown of Cost Data:
 Item – Site Labor hours
 Units - hours per month
 Unit Cost – 1,600 Site Labor Hours (2 month activity duration)
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides for a crit engineer, Admin. assist., laborer, Rad Engineer, Env. Scientist, geologist,2 RCTs and 2 Heavy equipment operators full-time each 
month for two months.

This work will be conducted primarily by subcontract personnel with site support.  This basis of estimate assumes site personnel will be on the project for 
two months, the initial planning month and one additional month to review and provide input on draft documents.

Department
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WBS No: 1GAB0401
Activity ID: 1GGE161480

Activity Filter * Starts In FY *
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 160.00 HoursR100S750 E080STRAIGHT TIME BASE

160 Hours 1 crit engineerFactors
RMRS SalariedSECRETARIES Linear 160.00 HoursR100S750 G040STRAIGHT TIME BASE

160 Hours 1 AdminFactors
Remediation SteelworkersGENERAL LABORER Linear 160.00 HoursKG10H750 L090STRAIGHT TIME BASE

160 Hours 1 laborerFactors
RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE

160 Hours 1 Rad EngineerFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 160.00 HoursR100S750 S020STRAIGHT TIME BASE

160 Hours 1 Env. ScientistFactors
RMRS SalariedGEOLOGISTS Linear 160.00 HoursR100S750 S030STRAIGHT TIME BASE

160 Hours 1 geolotistFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKG10H750 T050STRAIGHT TIME BASE

160 Hours 2 RCTsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 320.00 HoursKG10H750 T060STRAIGHT TIME BASE

160 Hours 2 Heavy equipment operatorsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Subcontractor Costs

Resources

BOE  Estimator’s Experience – Estimator interviewed Trench 1 field supervisor to identify Subcontractor resources and time requirements to complete documentation 
requirements 
Experience Item Desc – T-1 Site Documentation
Breakdown of Cost Data:
 Item –Subcontractor costs
 Units - Lot
 Unit Cost – $394,000 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

T-1 cost report reported 5,413.13 Site personnel hours for planning and $230,000 for subcontractor costs for a total of approximately $500,000  T-1 was 
planned by site personnel.

This BOE provides subcontractor costs which were estimated by assuming 5 FTEs (engineer level at $73/hour) would be required for 6 month duration totaling 
$394,200.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 333,398.60 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Dollars 20 days per month9 hours per day5  FTEs
6 months 0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 58,226.85 DollarsZDEPTCON 0000CONTINGENCY

58226.9 DollarsFactors
No DepartmentNONE Linear 25,325.74 DollarsZDEPTESC 0000ESCALATION

25325.7 DollarsFactors
Activity ID: 1GGE161490 Description: 903 Pad Procurement (Documentation) Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 903 Pad Procurement 1.00 each 320EE 320 11,395 0 11,395 15,4184,0230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,328 2,32802,328

Total for Activity 1GGE161490: 320 11,395 0 13,723 17,7464,0232,328
Line Item 10 - 903 Pad Procurement

BOE Estimator’s Experience – Estimator has reviewed Acquisition Procedure for requisitioning Commodities and Services and prepare SOWs.
Experience Item Desc – T-1 Site Procurements
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WBS No: 1GAB0401
Activity ID: 1GGE161490

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item –Site labor hours
 Units - month
 Unit Cost – 320 labor hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides a Environmental Scientist and K-H manager at one-half time and a procurement buyer at full-time for the duration of this activity of one 
month.  The scope of this activity is to prepare a SOW and procure a MTS contractor to prepare the documentation required to perform field work at the 903 
Pad, Lip Area and Americium Zone.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 80.00 HoursR100S750 M020STRAIGHT TIME BASE

80 HoursFactors
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 160.00 HoursK216S750 P030STRAIGHT TIME BASE

160 HoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 80.00 HoursR100S750 S020STRAIGHT TIME BASE

80 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,607.63 DollarsZDEPTCON 0000CONTINGENCY

1607.63 DollarsFactors
No DepartmentNONE Linear 720.49 DollarsZDEPTESC 0000ESCALATION

720.492 DollarsFactors
Activity ID: 1GGE161500 Description: 903 Pad Readiness Review Schedule Risk 3Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Site Resource 2.00 each 7,640EE 15,280 488,578 0 488,578 626,358137,7790
20 Subcontractor 2.00 each 0EE 0 0 296,354 296,354 296,35400
30 Leases 2.00 each 0EE 0 0 247,160 247,160 247,16000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 175,661 175,6610175,661

Total for Activity 1GGE161500: 15,280 488,578 543,514 1,207,754 1,345,533137,779175,661

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Site Resource

Resources

BOE Estimators Experience - Estimator interviewed T-1 Field Supervisor to determine site resource needs 
Experience Item Desc - T-1 Readiness Assessment Duration of 6 weeks
Breakdown of Cost Data:
 Item - Site labor 
 Units - hours per month
 Unit Cost - 7,640 hour per month 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

Estimate based on labor resources assumed to be the same as those required to perform excavation activity.    Readiness assessment will require 6 readiness 
assessors full-time for the duration of the activity estimated to take two months.  Training activities and mock up activities will be conducted during this 
time period.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 160.00 HoursR100S750 E080STRAIGHT TIME BASE

160 hours 1 Crit Engineer for ABFactors
Technical Support, Oversight & IntegrationMANAGERS (GRADE 69 - 72) Linear 960.00 HoursK271S750 M020STRAIGHT TIME BASE

160 Hours 6 Readiness AssessorsFactors
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 64 - 68) Linear 160.00 HoursK107S750 M040STRAIGHT TIME BASE

160 Hours 1 QAFactors
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WBS No: 1GAB0401
Activity ID: 1GGE161500

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 480.00 HoursR100S750 M040STRAIGHT TIME BASE

160 Hours 3 Managers OversightFactors
RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE

160 Hours 1 Rad EngineerFactors
Eng, Envir, Safety & Quality ProgramsINDUSTRIAL HYGIENISTS Linear 160.00 HoursK107S750 P090STRAIGHT TIME BASE

160 Hours 1 SafetyFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,080.00 HoursKG10H750 T050STRAIGHT TIME BASE

160 Hours 13 RCTsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 480.00 HoursKG10H750 T060STRAIGHT TIME BASE

40 Hours 12 D&D Worker OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursR100S751 M010OVERTIME BASE & PRE.

40 hours 2 Forman OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 320.00 HoursR100S751 M010OVERTIME BASE & PRE.

160 hours 2 ForemanFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 120.00 HoursR100S751 M040OVERTIME BASE & PRE.

40 Hours 3 Managers OTFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S751 P080OVERTIME BASE & PRE.

40 hours 1 Rad Eng OTFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 520.00 HoursKG10H751 T050OVERTIME BASE & PRE.

40 Hours 13 RCT OvertimeFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,920.00 HoursKG10H751 T060OVERTIME BASE & PRE.

160 Hours 12 D&D workerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Subcontractor

Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation
Experience Item Desc – T-1 Remediation 
Breakdown of Cost Data:
 Item – subcontracted services
 Units - dollars per month
 Unit Cost – $175,200 (activity duration is 2 months)
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment

This BOE provides the following subcontract personnel 1 Project Manager, 2 Project Supervisors, 2 HSS Specialist, 3 Waste Generators, 1 Field Supervisor, 1 
Technician/Runner
2 Geologists to implement SAP. These 12 personnel are required full-time with 40 hours of overtime for the duration of the activity estimated at two months.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 118,541.70 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Dollars 160 hours per month12  subcontract personnel
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 29,635.43 DollarsK265SA5H 0000SUBCONTRACTED SRVS
73 Hours 40 hours overtime per month12 subcontract personnel

0.84576  [SYS 061400] .84576000 - System 
Factors

Line Item 30 - Leases
BOE Estimators Experience - Estimator interviewed Trench 1 field supervisor and project controls support to obtain rental equipment estimates

Experience Item Desc - Trench 1 rental equipment
Breakdown of Cost Data:
 Item - Equipment rental
 Units - dollars per month
 Unit Cost - $123,580 per month 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides for monthly rentals of heavy equipment, HSS supplies, portoliets, support trailers, fuel, breathing air compressors, purchases of PPE and 
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WBS No: 1GAB0401
Activity ID: 1GGE161500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

provides lunches to workers.  The readiness review is estimated to take 2 months.

Department
ER ProgramsNONE Linear 20,400.00 DollarsK265SA5C 0000SUPPLIES

17 Dollars 20 Days per month2 Suits per Day30 Men PPEFactors
ER ProgramsNONE Linear 80.00 DollarsK265SA5L 0000RENTALS

20 Dollars 4 PortolietsFactors
ER ProgramsNONE Linear 2,500.00 DollarsK265SA5L 0000RENTALS

2500 Dollars 1 Fork LiftFactors
ER ProgramsNONE Linear 1,000.00 DollarsK265SA5L 0000RENTALS

1000 Dollars 1 FenceFactors
ER ProgramsNONE Linear 9,000.00 DollarsK265SA5L 0000RENTALS

9000 Dollars 1 LoaderFactors
ER ProgramsNONE Linear 40,000.00 DollarsK265SA5L 0000RENTALS

40000 Dollars 1 H&S Support EquipmentFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5L 0000RENTALS

500 Dollars 4  trailersFactors
ER ProgramsNONE Linear 22,000.00 DollarsK265SA5L 0000RENTALS

11000 Dollars 2 Breathing Air CompressorsFactors
ER ProgramsNONE Linear 14,000.00 DollarsK265SA5L 0000RENTALS

14000 Dollars 1 ExcavatorFactors
ER ProgramsNONE Linear 5,000.00 DollarsK265SA5L 0000RENTALS

5000 Dollars 1 Water TruckFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5N 0000FUEL & UTILITIES

2000 Dollars 1 FuelFactors
ER ProgramsNONE Linear 5,600.00 DollarsK265SA5R 0000MISC EXPENSES

8 Dollars 20 days per month35 Men LunchesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 63,334.67 DollarsZDEPTCON 0000CONTINGENCY

63334.7 DollarsFactors
No DepartmentNONE Linear 112,326.70 DollarsZDEPTESC 0000ESCALATION

112327 DollarsFactors
Activity ID: 1GGE161530 Description: 903 Pad Mobilization & Site Preparation Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Site Resources 2.00 each 6,680EE 13,360 385,954 0 385,954 514,060128,1060
20 Subs & Supplies 1.00 each 0EE 0 0 3,229,807 3,229,807 3,229,80700
30 Leases 2.00 each 0EE 0 0 247,160 247,160 247,16000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 998,221 998,2210998,221

Total for Activity 1GGE161530: 13,360 385,954 3,476,967 4,861,143 4,989,249128,106998,221
Line Item 10 - Site Resources

BOE Estimators Experience - Estimator interviewed T-1 Field Supervisor to determine site resource needs 
Experience Item Desc - T-1 Readiness Assessment Duration of 6 weeks
Breakdown of Cost Data:
 Item - Site labor hours
 Units - hour per month
 Unit Cost - 6,680 hour per month 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Estimate based on labor resources assumed to be the same as those required to perform excavation activity.  Activity estimated to take two months.  
Additional training activities will also be conducted during this time period.
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WBS No: 1GAB0401
Activity ID: 1GGE161530

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 160.00 HoursR100S750 E080STRAIGHT TIME BASE
160 hours 1 Crit Engineer for ABFactors

Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 64 - 68) Linear 160.00 HoursK107S750 M040STRAIGHT TIME BASE
160 Hours 1 QAFactors

RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 480.00 HoursR100S750 M040STRAIGHT TIME BASE
160 Hours 3 Managers OversightFactors

RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE
160 Hours 1 Rad EngineerFactors

Eng, Envir, Safety & Quality ProgramsINDUSTRIAL HYGIENISTS Linear 160.00 HoursK107S750 P090STRAIGHT TIME BASE
160 Hours 1 SafetyFactors

Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,080.00 HoursKG10H750 T050STRAIGHT TIME BASE
160 Hours 13 RCTsFactors

Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 480.00 HoursKG10H750 T060STRAIGHT TIME BASE
40 Hours 12 D&D Worker OTFactors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 320.00 HoursR100S751 M010OVERTIME BASE & PRE.
160 hours 2 ForemanFactors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursR100S751 M010OVERTIME BASE & PRE.
40 hours 2 Forman OTFactors

RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 120.00 HoursR100S751 M040OVERTIME BASE & PRE.
40 Hours 3 Managers OTFactors

RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S751 P080OVERTIME BASE & PRE.
40 hours 1 Rad Eng OTFactors

Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 520.00 HoursKG10H751 T050OVERTIME BASE & PRE.
40 Hours 13 RCT OvertimeFactors

Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,920.00 HoursKG10H751 T060OVERTIME BASE & PRE.
160 Hours 12 D&D workerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Subs & Supplies

Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation
Experience Item Desc – T-1 Remediation 
Breakdown of Cost Data:
 Item – subcontracted services
 Units - dollars
 Unit Cost – $3,664,210
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment

This BOE provides the following subcontract personnel 1 Project Manager, 2 Project Supervisors, 2 HSS Specialist, 3 Waste Generators, 1 Field Supervisor, 1 
Technician/Runner
2 Geologists to implement SAP. These 12 personnel are required full-time with 40 hours of overtime for the duration of the activity estimated at two months.

The BOE also provides for subcontract dollars to perform construction of the weather structure, environmental media sampling to include air, groundwater and 
surface waters during remediation.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 64,240.00 DollarsK265SA5C 0000SUPPLIES

146 Dollars 440 55-Gallon Drums for Tru WasteFactors
ER ProgramsNONE Linear 200,000.00 DollarsK265SA5C 0000SUPPLIES

200000 Dollars 1 SuppliesFactors
ER ProgramsNONE Linear 555,560.00 DollarsK265SA5C 0000SUPPLIES

380 Dollars 1462 Soft Side Waste PackagesFactors
ER ProgramsNONE Linear 28,000.00 DollarsK265SA5C 0000SUPPLIES

7000 Dollars 4 Soft Side Waste Pack Lifting FrameFactors
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WBS No: 1GAB0401
Activity ID: 1GGE161530

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 761,184.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

900000 Dollars 1 HEPA Upgrade
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 71,889.60 DollarsK265SA5H 0000SUBCONTRACTED SRVS
85000 Dollars 1 Wetland Mitigation

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 59,270.86 DollarsK265SA5H 0000SUBCONTRACTED SRVS
73 Dollars 2 months40 hour per months12 subcontract personnel Over Time

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 361,139.50 DollarsK265SA5H 0000SUBCONTRACTED SRVS
427000 Dollars 1 Air sampling

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 253,728.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS
150000 Dollars 2 Weather Structure Constructions

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 592,032.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS
350000 Dollars 2 Weather Structure Purchases

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 59,270.86 DollarsK265SA5H 0000SUBCONTRACTED SRVS
73 Dollars 2 months40 hour per month12  subcontract personnel

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 160,060.10 DollarsK265SA5H 0000SUBCONTRACTED SRVS
189250 Dollars 1 Groundwater Monitoring Program

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 63,432.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS
75000 Dollars 1 Surface Water Monitoring Progam

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Leases

Resources

BOE Estimators Experience - Estimator interviewed Trench 1 field supervisor and project controls support to obtain rental equipment estimates
Experience Item Desc - Trench 1 rental equipment
Breakdown of Cost Data:
 Item - Rentals
 Units - dollars per month
 Unit Cost - $123,560
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides for monthly rentals of heavy equipment, HSS supplies, portoliets, support trailers, fuel, breathing air compressors, purchases of PPE and 
provides lunches to workers.  The readiness review is estimated to take 2 months.

Department
ER ProgramsNONE Linear 20,400.00 DollarsK265SA5C 0000SUPPLIES

17 Dollars 20 Days per month2 Suits per Day30 Men PPEFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5L 0000RENTALS

500 Dollars 4  trailersFactors
ER ProgramsNONE Linear 2,500.00 DollarsK265SA5L 0000RENTALS

2500 Dollars 1 Fork LiftFactors
ER ProgramsNONE Linear 22,000.00 DollarsK265SA5L 0000RENTALS

11000 Dollars 2 Breathing Air CompressorsFactors
ER ProgramsNONE Linear 1,000.00 DollarsK265SA5L 0000RENTALS

1000 Dollars 1 FenceFactors
ER ProgramsNONE Linear 14,000.00 DollarsK265SA5L 0000RENTALS

14000 Dollars 1 ExcavatorFactors
ER ProgramsNONE Linear 9,000.00 DollarsK265SA5L 0000RENTALS

9000 Dollars 1 LoaderFactors
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WBS No: 1GAB0401
Activity ID: 1GGE161530

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 5,000.00 DollarsK265SA5L 0000RENTALS

5000 Dollars 1 Water TruckFactors
ER ProgramsNONE Linear 80.00 DollarsK265SA5L 0000RENTALS

20 Dollars 4 PortolietsFactors
ER ProgramsNONE Linear 40,000.00 DollarsK265SA5L 0000RENTALS

40000 Dollars 1 H&S Support EquipmentFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5N 0000FUEL & UTILITIES

2000 Dollars 1 FuelFactors
ER ProgramsNONE Linear 5,600.00 DollarsK265SA5R 0000MISC EXPENSES

8 Dollars 20 days per month35 Men LunchesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 675,277.30 DollarsZDEPTCON 0000CONTINGENCY

675277 DollarsFactors
No DepartmentNONE Linear 322,944.20 DollarsZDEPTESC 0000ESCALATION

322944 DollarsFactors
Activity ID: 1GGE161540 Description: 903 Pad Remediation Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Site Resource Hours 12.00 each 6,680EE 80,160 2,315,726 0 2,315,726 3,029,035713,3090
20 Subs & Supplies 1.00 each 0EE 0 0 3,988,068 3,988,068 3,988,06800
30 Leases 12.00 each 0EE 0 0 1,482,960 1,482,960 1,482,96000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,684,360 2,684,36002,684,360

Total for Activity 1GGE161540: 80,160 2,315,726 5,471,028 10,471,114 11,184,423713,3092,684,360

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Site Resource Hours

Resources

BOE Estimators Experience - Estimator interviewed T-1 Field Supervisor to determine resource needs for a excavation activity using site resources
Experience Item Desc - T-1 Excavation
Breakdown of Cost Data:
 Item - site labor hours
 Units - hours per month
 Unit Cost - 6,680 hours (12 month activity duration)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Estimate based on number of personnel required to perform T-1excavation activity.  Activity estimated to take twelve months.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 160.00 HoursR100S750 E080STRAIGHT TIME BASE

160 hours 1 Crit Engineer for ABFactors
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 64 - 68) Linear 160.00 HoursK107S750 M040STRAIGHT TIME BASE

160 Hours 1 QAFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 480.00 HoursR100S750 M040STRAIGHT TIME BASE

160 Hours 3 Managers OversightFactors
RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE

160 Hours 1 Rad EngineerFactors
Eng, Envir, Safety & Quality ProgramsINDUSTRIAL HYGIENISTS Linear 160.00 HoursK107S750 P090STRAIGHT TIME BASE

160 Hours 1 SafetyFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,080.00 HoursKG10H750 T050STRAIGHT TIME BASE

160 Hours 13 RCTsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 480.00 HoursKG10H750 T060STRAIGHT TIME BASE

40 Hours 12 D&D Worker OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 320.00 HoursR100S751 M010OVERTIME BASE & PRE.

160 hours 2 ForemanFactors
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WBS No: 1GAB0401
Activity ID: 1GGE161540

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursR100S751 M010OVERTIME BASE & PRE.

40 hours 2 Forman OTFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 120.00 HoursR100S751 M040OVERTIME BASE & PRE.

40 Hours 3 Managers OTFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S751 P080OVERTIME BASE & PRE.

40 hours 1 Rad Eng OTFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 520.00 HoursKG10H751 T050OVERTIME BASE & PRE.

40 Hours 13 RCT OvertimeFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,920.00 HoursKG10H751 T060OVERTIME BASE & PRE.

160 Hours 12 D&D workerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Subs & Supplies

Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation
Experience Item Desc – T-1 Remediation 
Breakdown of Cost Data:
 Item – Subcontracted Services
 Units - dollars
 Unit Cost – $4,642,140
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment

This BOE provides the following subcontract personnel 1 Project Manager, 2 Project Supervisors, 2 HSS Specialists, 3 Waste Generators, 1 Field Supervisor, 1 
Technician/Runner
2 Geologists to implement SAP. These 12 personnel are required full-time with 40 hours of overtime for the duration of the activity estimated at twelve 
months.

This activity also provides costs for analytical services required to perform confirmation/verification sampling and waste acceptance.  Sample number 
estimates are provided in the activity scope. Analytical costs are estimated at $1,320,215

Topsoil estimate of $21k per acre provided by Tracey Spence, T-1 Project Supervisor.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 130,125.00 DollarsK265SA5C 0000SUPPLIES

15 Dollars 8675 Backfill yd3Factors
ER ProgramsNONE Linear 71,400.00 DollarsK265SA5C 0000SUPPLIES

21000 Dollars 3.4 Topsoil + labor per acreFactors
ER ProgramsNONE Linear 200,000.00 DollarsK265SA5C 0000SUPPLIES

200000 Dollars 1 SuppliesFactors
ER ProgramsNONE Linear 1,422,501.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Dollars per hour 160 hours per month12 months12 subcontract personnel
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 355,625.20 DollarsK265SA5H 0000SUBCONTRACTED SRVS
73 Dollars per hour 40 hours per month12 months12 subcontract personnel overtime

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 353,527.70 DollarsK265SA5H 0000SUBCONTRACTED SRVS
38000 Dollars 11 Tent Moves

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 253,728.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS
150000 Dollars 2 Tent tear down

0.84576  [SYS 061400] .84576000 - System 
Factors

Analytical Laboratory ServicesNONE Linear 84,576.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS
100000 Dollars 1 SID Upgrades

0.84576  [SYS 061400] .84576000 - System 
Factors
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WBS No: 1GAB0401
Activity ID: 1GGE161540

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 1,116,585.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1320215 Dollars 1 Laboratoy Confirmation/WAC/gw/sw
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Leases

Resources

BOE Estimators Experience - Estimator interviewed Trench 1 field supervisor and project controls support to obtain rental equipment estimates for work in weather 
structure
Experience Item Desc - Trench 1 rental equipment
Breakdown of Cost Data:
 Item - Rental Equipment
 Units - dollars per month
 Unit Cost - $123,580 per month (12 month activity duration)
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This BOE provides for monthly rentals of heavy equipment, HSS supplies, portoliets, support trailers, fuel, breathing air compressors, purchases of PPE and 
provides lunches to workers.  The remediation and reclamation of the 903 Pad is estimated to take 12 months.

Department
ER ProgramsNONE Linear 20,400.00 DollarsK265SA5C 0000SUPPLIES

17 Dollars 20 Days per month2 Suits per Day30 Men PPEFactors
ER ProgramsNONE Linear 22,000.00 DollarsK265SA5L 0000RENTALS

11000 Dollars 2 Breathing Air CompressorsFactors
ER ProgramsNONE Linear 1,000.00 DollarsK265SA5L 0000RENTALS

1000 Dollars 1 FenceFactors
ER ProgramsNONE Linear 14,000.00 DollarsK265SA5L 0000RENTALS

14000 Dollars 1 ExcavatorFactors
ER ProgramsNONE Linear 9,000.00 DollarsK265SA5L 0000RENTALS

9000 Dollars 1 LoaderFactors
ER ProgramsNONE Linear 2,500.00 DollarsK265SA5L 0000RENTALS

2500 Dollars 1 Fork LiftFactors
ER ProgramsNONE Linear 5,000.00 DollarsK265SA5L 0000RENTALS

5000 Dollars 1 Water TruckFactors
ER ProgramsNONE Linear 80.00 DollarsK265SA5L 0000RENTALS

20 Dollars 4 PortolietsFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5L 0000RENTALS

500 Dollars 4  trailersFactors
ER ProgramsNONE Linear 40,000.00 DollarsK265SA5L 0000RENTALS

40000 Dollars 1 H&S Support EquipmentFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5N 0000FUEL & UTILITIES

2000 Dollars 1 FuelFactors
ER ProgramsNONE Linear 5,600.00 DollarsK265SA5R 0000MISC EXPENSES

8 Dollars 20 days per month35 Men LunchesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,668,627.00 DollarsZDEPTCON 0000CONTINGENCY

1668627 DollarsFactors
No DepartmentNONE Linear 1,015,733.00 DollarsZDEPTESC 0000ESCALATION

1015733 DollarsFactors
Activity ID: 1GGE161575 Description: Prepare 903 Pad Remediation RFP Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 RFP Review and Site Procurement 1.00 each 520EE 520 15,984 0 15,984 21,5435,5590
20 RFP Preperation 1.00 each 0EE 0 0 43,134 43,134 43,13400
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WBS No: 1GAB0401
Activity ID: 1GGE161575

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,558 14,558014,558

Total for Activity 1GGE161575: 520 15,984 43,134 73,676 79,2355,55914,558

Cost Element Skill Quantity UnitsCurve

Line Item 10 - RFP Review and Site Procurement

Resources

BOE Estimators Experience - Estimator has 6 years experience preparing and bidding on RFPs
Experience Item Desc - 903 Pad HPGe Characterization SOW
Breakdown of Cost Data:
 Item - Site resources for review and support preparation of SOW
 Units - hours 
 Unit Cost - 520 Hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Comprehensive SOW/RFP for remediation of radiological facility, 903 Pad, 903 Lip Area and Americium Zone, and East Firing Range and Target Area.

The BOE provides for a civil eng, mech. eng, nuc eng, QC eng, safety eng at one-quarter time for one month.  It also provides for a procurements buyer 
fulltime for two months.

Department
Eng, Envir, Safety & Quality ProgramsCIVIL ENGINEERS Linear 40.00 HoursK107S750 E020STRAIGHT TIME BASE

40 Hours 1 civil engFactors
Eng, Envir, Safety & Quality ProgramsMECHANICAL ENGINEERS Linear 40.00 HoursK107S750 E070STRAIGHT TIME BASE

40 Hours 1 mech engFactors
Radiation ProtectionNUCLEAR (CRITICALITY) ENGINEER Linear 40.00 HoursK238S750 E080STRAIGHT TIME BASE

40 Hours 1 nuc engFactors
ER ProgramsQUALITY CONTROL ENGINEERS Linear 40.00 HoursK265S750 E110STRAIGHT TIME BASE

40 Hours 1 QC engFactors
Envir, Safety, Health & QualitySAFETY ENGINEERS Linear 40.00 HoursK266S750 E120STRAIGHT TIME BASE

40 Hours 1 safety engFactors
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 320.00 HoursK264S750 P030STRAIGHT TIME BASE

160 Hours 2 months1 procurments buyerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - RFP Preperation

Resources

BOE Estimators Experience - Estimator interviewed T-1 personnel who performed numerous subcontract support procurement and estimated resources required to 
complete RFP
Experience Item Desc - T-1 Subcontractor Procurements
 Item - Subcontractor resources
 Units - Dollars
 Unit Cost - 51,000 Dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - Comprehensive SOW/RFP for remediation of radiological facility, 903 Pad, 903 Lip Area and Americium Zone, and East Firing Range and 
Target Area.

Assumes 2 Engineers FTE for two months spread over the activity duration of 60 days at a rate of $73 hour.  Also provides 160 of administrative support at 
$32.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 43,133.76 DollarsK265SA5H 0000SUBCONTRACTED SRVS

51000 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,098.32 DollarsZDEPTCON 0000CONTINGENCY

10098.3 DollarsFactors
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WBS No: 1GAB0401
Activity ID: 1GGE161575

Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,460.09 DollarsZDEPTESC 0000ESCALATION

4460.09 DollarsFactors
Activity ID: 1GGE161580 Description: 903 Pad Procurement (Remediation) Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10  Procurement 1.00 each 560EE 560 16,699 0 16,699 22,4775,7780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,294 6,29406,294

Total for Activity 1GGE161580: 560 16,699 0 22,993 28,7715,7786,294

Cost Element Skill Quantity UnitsCurve

Line Item 10 -  Procurement

Resources

BOE Estimator’s Experience – Estimator has interviewed T-1 Site personnel responsible for procurements. 
Experience Item Desc – T-1 Site Procurements
Breakdown of Cost Data:
 Item –Site resource labor hours
 Units - Hours per month
 Unit Cost – 560 labor hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

BOE provides an environmental engineer, and a environmental scientist 160 hours over the 125 day procurement duration.  It also provides a procurement buyer 
one-half time over the procurement duration of three months.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 Hours 1 Environmental EngineerFactors
ER ProgramsBUYERS PROCUREMENT AND CON Linear 240.00 HoursK265S750 P030STRAIGHT TIME BASE

160 hours 1.5 months1 Procurement BuyerFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 160.00 HoursR100S750 S020STRAIGHT TIME BASE

160 Hours 1 Environmental ScientistFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,570.42 DollarsZDEPTCON 0000CONTINGENCY

4570.42 DollarsFactors
No DepartmentNONE Linear 1,723.66 DollarsZDEPTESC 0000ESCALATION

1723.66 DollarsFactors
Activity ID: 1GGE161588 Description: 903 Pad Lip & Am Mobe & Site Preparation Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Site Resources 1.00 each 4,160EE 4,160 132,243 0 132,243 177,99945,7560
20 903 Lip and Am Mob Subs & Supplies 1.00 each 0EE 0 0 195,437 195,437 195,43700
30 Leases 1.00 each 0EE 0 0 57,380 57,380 57,38000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 121,908 121,9080121,908

Total for Activity 1GGE161588: 4,160 132,243 252,817 506,967 552,72345,756121,908
Line Item 10 - Site Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine site support requirements during T-1 remediation in weather structure
Experience Item Desc – T-1 Remediation costs
Breakdown of Cost Data:
 Item – Number of Site personnel support 
 Units - hours per month
 Unit Cost – 4,160 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - Labor resources required to remediate Lip Area and Americium Zone  1/2 those required for 903 Pad Remediation (no weather structure, 
lower contamination levels).
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Cost Element Skill Quantity UnitsCurveResources

This BOE provides the required site resources to support the mobilization and site preparation for remediation of the 903 Lip area and Americium zone.  It is 
estimated that the following site resource will be required at fulltime (or fraction of); 0.5 Crit Engineer, 0.5 QA, 2 Mangers Oversight, 1 Rad Engineer, 1 
Safety, 7 RCTs, 6  D&D Worker, 1  Foreman and 6 D&D workers. The duration of the activity is one month.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 40.00 HoursR100S750 E080STRAIGHT TIME BASE

80 hours 0.5 Crit Engineer for ABFactors
Indep Oversight & Quality AssuranceMANAGERS (GRADE 69 - 72) Linear 480.00 HoursK244S750 M020STRAIGHT TIME BASE

160 hours 3 Readiness AssorsFactors
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 64 - 68) Linear 80.00 HoursK107S750 M040STRAIGHT TIME BASE

160 Hours 0.5 QAFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 320.00 HoursR100S750 M040STRAIGHT TIME BASE

160 Hours 2 Mangers OversightFactors
RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE

160 Hours 1 Rad EngineerFactors
Eng, Envir, Safety & Quality ProgramsINDUSTRIAL HYGIENISTS Linear 160.00 HoursK107S750 P090STRAIGHT TIME BASE

160 Hours 1 SafetyFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,120.00 HoursKG10H750 T050STRAIGHT TIME BASE

160 Hours 7 RCTsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 240.00 HoursKG10H750 T060STRAIGHT TIME BASE

40 Hours 6 D&D WorkerFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 160.00 HoursR100S751 M010OVERTIME BASE & PRE.

160 hours 1 ForemanFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S751 M010OVERTIME BASE & PRE.

40 hours 1 Forman OTFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 80.00 HoursR100S751 M040OVERTIME BASE & PRE.

40 Hours 2 Managers OTFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S751 P080OVERTIME BASE & PRE.

40 hours 1 Rad Eng OTFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 280.00 HoursKG10H751 T050OVERTIME BASE & PRE.

40 Hours 7 RCT OvertimeFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 960.00 HoursKG10H751 T060OVERTIME BASE & PRE.

160 Hours 6 D&D workerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - 903 Lip and Am Mob Subs & Supplies

Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation in weather structure
Experience Item Desc – T-1 Remediation costs
Breakdown of Cost Data:
 Item – Subcontracted Services
 Units - Dollars per month
 Unit Cost – $211,200
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - no weather structure, lower contamination levels, 1/2 site resources required to perform remediation activities at 903 Pad.

This BOE provides for a Project Manager, Project Supervisor, HSS Specialist, Waste Generator, Field Supervisor, Technician/Runner, a Geologist for one month 
fulltime with 40 hours of overtime for each for the one month duration of the activity.

This BOE also provides for the purchase of the soft side waste packages for packaging waste and the lifting frames for a activity total of $211,200.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 95,000.00 DollarsK265SA5C 0000SUPPLIES

380 Dollars 250 Soft sided waste packFactors
ER ProgramsNONE Linear 14,000.00 DollarsK265SA5C 0000SUPPLIES

7000 Dollars 2 Soft Sided Waste Pack Lifting Factors
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Activity Filter * Starts In FY *
ER ProgramsNONE Linear 69,149.34 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Dollars 160 hours per month1 month7  subcontractor personnel
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 17,287.33 DollarsK265SA5H 0000SUBCONTRACTED SRVS
73 Dollars 40 hours OT per month1 month7 subcontract personnel

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Leases

Resources

BOE Estimators Experience - Estimator interviewed Trench 1 Field Supervisor to determine equipment leases required to complete T-1 excavation 
Experience Item Desc - T-1 Equipment Lease
Breakdown of Cost Data:
 Item - Equipment Leases 
 Units - dollars per month
 Unit Cost - $57,380
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Equipment required for excavation in Lip Area similar to Pad excavation excluding support trailer, toilets, and supplied air 
compressors. H&S equipment costs are reduced based on outdoor excavation.

This BOE provides for the leasing of heavy equipment to be used for the excavation activity.  It also provides health and safety equipment leases and lunches 
for the workers.

Department
ER ProgramsNONE Linear 10,880.00 DollarsK265SA5C 0000SUPPLIES

17 Dollars 20 Days per month2 Suits per Day16 Men PPEFactors
ER ProgramsNONE Linear 14,000.00 DollarsK265SA5L 0000RENTALS

14000 Dollars 1 ExcavatorFactors
ER ProgramsNONE Linear 9,000.00 DollarsK265SA5L 0000RENTALS

9000 Dollars 1 LoaderFactors
ER ProgramsNONE Linear 2,500.00 DollarsK265SA5L 0000RENTALS

2500 Dollars 1 Fork LiftFactors
ER ProgramsNONE Linear 5,000.00 DollarsK265SA5L 0000RENTALS

5000 Dollars 1 Water TruckFactors
ER ProgramsNONE Linear 10,000.00 DollarsK265SA5L 0000RENTALS

10000 Dollars 1 H&S equipmentFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5N 0000FUEL & UTILITIES

2000 Dollars 1 FuelFactors
ER ProgramsNONE Linear 4,000.00 DollarsK265SA5R 0000MISC EXPENSES

8 Dollars 20 days per month25 Men LunchesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 88,870.72 DollarsZDEPTCON 0000CONTINGENCY

88870.7 DollarsFactors
No DepartmentNONE Linear 33,037.20 DollarsZDEPTESC 0000ESCALATION

33037.2 DollarsFactors
Activity ID: 1GGE161590 Description: 903 Pad Lip & Am Zone Readiness Review Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Site Resources 1.00 each 3,680HC 3,680 106,587 0 106,587 138,96432,3770
20 Subcontract Support/Materials 1.00 each 0HC 0 0 86,437 86,437 86,43700
30 Leases 1.00 each 0 0 0 57,380 57,380 57,38000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,526 58,526058,526

Total for Activity 1GGE161590: 3,680 106,587 143,817 308,930 341,30732,37758,526
Line Item 10 - Site Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine site support requirements during T-1 remediation in weather structure
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc – T-1 Remediation costs
Breakdown of Cost Data:
 Item – Number of Site personnel support 
 Units - hours per month
 Unit Cost – 3,680 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - Labor resources required to remediate Lip Area and Americium Zone  1/2 those required for 903 Pad Remediation (no weather structure, 
lower contamination levels).

This BOE provides the required site resources to support the mobilization and site preparation for remediation of the 903 Lip area and Americium zone.  It is 
estimated that the following site resource will be required at fulltime (or fraction of); 0.5 Crit Engineer, 0.5 QA, 2 Mangers Oversight, 1 Rad Engineer, 1 
Safety, 7 RCTs, 6  D&D Worker, 1  Foreman and 6 D&D workers. This BOE also provides for three readiness assessors fulltime for this activity. The duration of 
the activity is one month.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 40.00 HoursR100S750 E080STRAIGHT TIME BASE

80 hours 0.5 Crit Engineer for ABFactors
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 64 - 68) Linear 80.00 HoursK107S750 M040STRAIGHT TIME BASE

160 Hours 0.5 QAFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 320.00 HoursR100S750 M040STRAIGHT TIME BASE

160 Hours 2 Mangers OversightFactors
RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE

160 Hours 1 Rad EngineerFactors
Eng, Envir, Safety & Quality ProgramsINDUSTRIAL HYGIENISTS Linear 160.00 HoursK107S750 P090STRAIGHT TIME BASE

160 Hours 1 SafetyFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,120.00 HoursKG10H750 T050STRAIGHT TIME BASE

160 Hours 7 RCTsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 240.00 HoursKG10H750 T060STRAIGHT TIME BASE

40 Hours 6 D&D WorkerFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 160.00 HoursR100S751 M010OVERTIME BASE & PRE.

160 hours 1 ForemanFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S751 M010OVERTIME BASE & PRE.

40 hours 1 Forman OTFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 80.00 HoursR100S751 M040OVERTIME BASE & PRE.

40 Hours 2 Managers OTFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S751 P080OVERTIME BASE & PRE.

40 hours 1 Rad Eng OTFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 280.00 HoursKG10H751 T050OVERTIME BASE & PRE.

40 Hours 7 RCT OvertimeFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 960.00 HoursKG10H751 T060OVERTIME BASE & PRE.

160 Hours 6 D&D workerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Subcontract Support/Materials

Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation in weather structure
Experience Item Desc – T-1 Remediation costs
Item – Subcontracted Services
 Units - Dollars per month
 Unit Cost – $102,200
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - no weather structure, lower contamination levels, 1/2 site resources required to perform remediation activities at 903 Pad.

This BOE provides for a Project Manager, Project Supervisor, HSS Specialist, Waste Generator, Field Supervisor, Technician/Runner, a Geologist for one month 
fulltime with 40 hours of overtime for each for the one month duration of the activity.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
ER ProgramsNONE Linear 17,287.33 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Hours 40 hours OT per month1 month7 subcontract personnel
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 69,149.34 DollarsK265SA5H 0000SUBCONTRACTED SRVS
73 Dollars 160 hours per month1 month7 subcontract personnel

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Leases

Resources

BOE Estimators Experience - Estimator interviewed Trench 1 Field Supervisor to determine equipment leases required to complete T-1 excavation 
Experience Item Desc - T-1 Equipment Lease
Breakdown of Cost Data:
 Breakdown of Cost Data:
 Item - Equipment Leases 
 Units - dollars per month
 Unit Cost - $57,380
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Equipment required for excavation in Lip Area and Americium Zone similar to Pad excavation excluding support trailer, toilets, and 
supplied air compressors. H&S equipment costs are reduced based on outdoor excavation.

This BOE provides for the leasing of heavy equipment and fuel to be used for the excavation activity.  It also provides health and safety equipment leases 
and lunches for the workers.

Department
ER ProgramsNONE Linear 10,880.00 DollarsK265SA5C 0000SUPPLIES

17 Dollars 20 Days per month2 Suits per Day16 Men PPEFactors
ER ProgramsNONE Linear 14,000.00 DollarsK265SA5L 0000RENTALS

14000 Dollars 1 ExcavatorFactors
ER ProgramsNONE Linear 9,000.00 DollarsK265SA5L 0000RENTALS

9000 Dollars 1 LoaderFactors
ER ProgramsNONE Linear 2,500.00 DollarsK265SA5L 0000RENTALS

2500 Dollars 1 Fork LiftFactors
ER ProgramsNONE Linear 5,000.00 DollarsK265SA5L 0000RENTALS

5000 Dollars 1 Water TruckFactors
ER ProgramsNONE Linear 10,000.00 DollarsK265SA5L 0000RENTALS

10000 Dollars 1 H&S equipmentFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5N 0000FUEL & UTILITIES

2000 Dollars 1 FuelFactors
ER ProgramsNONE Linear 4,000.00 DollarsK265SA5R 0000MISC EXPENSES

8 Dollars 20 days per month25 Men LunchesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,263.11 DollarsZDEPTCON 0000CONTINGENCY

33263.1 DollarsFactors
No DepartmentNONE Linear 25,263.33 DollarsZDEPTESC 0000ESCALATION

25263.3 DollarsFactors
Activity ID: 1GGE161620 Description: 903 Pad Lip & Americium Zone Remediation Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Site Resources 4.00 each 3,720EE 14,880 397,933 0 397,933 510,150112,2170
20 Subcontractor Support/Materials 1.00 each 0EE 0 0 487,027 487,027 487,02700
30 Leases 4.00 each 0EE 0 0 229,520 229,520 229,52000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 184,194 184,1940184,194

Total for Activity 1GGE161620: 14,880 397,933 716,547 1,298,673 1,410,890112,217184,194
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Cost Element Skill Quantity UnitsCurve

Line Item 10 - Site Resources

Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine site support requirements during T-1 remediation in weather structure
Experience Item Desc – T-1 Remediation costs
Breakdown of Cost Data:
 Item – Number of Site personnel support 
 Units - hours per month
 Unit Cost – 3,720 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - Labor resources required to remediate Lip Area and Americium Zone  1/2 those required for 903 Pad Remediation (no weather structure, 
lower contamination levels).

This BOE provides the required site resources to support the mobilization and site preparation for remediation of the 903 Lip area and Americium zone.  It is 
estimated that the following site resource will be required at fulltime (or fraction of); 0.5 Crit Engineer, 0.5 QA, 2 Mangers Oversight, 1 Rad Engineer, 1 
Safety, 7 RCTs, 6  D&D Worker, 1  Foreman and 6 D&D workers. This BOE also provides for three readiness assessors fulltime for this activity. The duration of 
the activity is four months (3 for excavation one for demobilization and reclamation)..

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 80.00 HoursR100S750 E080STRAIGHT TIME BASE

160 hours 0.5 Crit Engineer for ABFactors
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 64 - 68) Linear 80.00 HoursK107S750 M040STRAIGHT TIME BASE

160 Hours 0.5 QAFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 320.00 HoursR100S750 M040STRAIGHT TIME BASE

160 Hours 2 Mangers OversightFactors
RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE

160 Hours 1 Rad EngineerFactors
Eng, Envir, Safety & Quality ProgramsINDUSTRIAL HYGIENISTS Linear 160.00 HoursK107S750 P090STRAIGHT TIME BASE

160 Hours 1 SafetyFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,120.00 HoursKG10H750 T050STRAIGHT TIME BASE

160 Hours 7 RCTsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 960.00 HoursKG10H750 T060STRAIGHT TIME BASE

160 Hours 6 D&D workerFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 160.00 HoursR100S751 M010OVERTIME BASE & PRE.

160 hours 1 ForemanFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S751 M010OVERTIME BASE & PRE.

40 hours 1 Forman OTFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 80.00 HoursR100S751 M040OVERTIME BASE & PRE.

40 Hours 2 Managers OTFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S751 P080OVERTIME BASE & PRE.

40 hours 1 Rad Eng OTFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 280.00 HoursKG10H751 T050OVERTIME BASE & PRE.

40 Hours 7 RCT OvertimeFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 240.00 HoursKG10H751 T060OVERTIME BASE & PRE.

40 Hours 6 D&D Worker OTFactors
Line Item 20 - Subcontractor Support/Materials

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation in weather structure
Experience Item Desc – T-1 Remediation 
Breakdown of Cost Data:
 Item – Subcontracted Services
 Units - Dollars
 Unit Cost – $550,080
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - no weather structure, lower contamination levels, 1/2 site resources required to perform remediation activities at 903 Pad.

This BOE provides for a Project Manager, Project Supervisor, HSS Specialist, Waste Generator, Field Supervisor, Technician/Runner, a Geologist for one month 
fulltime with 40 hours of overtime for each for the one month duration of the activity.
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Cost Element Skill Quantity UnitsCurveResources

The BOE also provides for backfill soil materials and topsoil/revegatation materials and misc. supplies.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 6,000.00 DollarsK265SA5C 0000SUPPLIES

10 Dollars 600 BackfillFactors
ER ProgramsNONE Linear 35,280.00 DollarsK265SA5C 0000SUPPLIES

21000 Dollars 1.68 Topsoil + laborFactors
ER ProgramsNONE Linear 100,000.00 DollarsK265SA5C 0000SUPPLIES

100000 Dollars 1 SuppliesFactors
ER ProgramsNONE Linear 69,149.34 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Dollars 40 hours per month4 months7  subcontract personnel
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 276,597.30 DollarsK265SA5H 0000SUBCONTRACTED SRVS
73 Dollars 160 hours per month4 months7  subcontract personnel

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Leases

Resources

BOE Estimators Experience - Estimator interviewed Trench 1 Field Supervisor to determine equipment leases required to complete T-1 excavation 
Experience Item Desc - T-1 Equipment Lease
Breakdown of Cost Data:
Breakdown of Cost Data:
 Item - Equipment Leases 
 Units - dollars per month
 Unit Cost - $57,380 (activity duration is 4 months)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Equipment required for excavation in Lip Area similar to Pad excavation excluding support trailer, toilets, and supplied air 
compressors. H&S equipment costs are reduced based on outdoor excavation.

This BOE provides for the leasing of heavy equipment to be used for the excavation activity.  It also provides health and safety equipment leases and lunches 
for the workers.

The excavation is estimated at a 3 month duration with 1 additional month for demobilization for an active duration of 4 months.

Department
ER ProgramsNONE Linear 10,880.00 DollarsK265SA5C 0000SUPPLIES

17 Dollars 20 Days per month2 Suits per Day16 Men PPEFactors
ER ProgramsNONE Linear 2,500.00 DollarsK265SA5L 0000RENTALS

2500 Dollars 1 Fork LiftFactors
ER ProgramsNONE Linear 9,000.00 DollarsK265SA5L 0000RENTALS

9000 Dollars 1 LoaderFactors
ER ProgramsNONE Linear 5,000.00 DollarsK265SA5L 0000RENTALS

5000 Dollars 1 Water TruckFactors
ER ProgramsNONE Linear 10,000.00 DollarsK265SA5L 0000RENTALS

10000 Dollars 1 H&S equipmentFactors
ER ProgramsNONE Linear 14,000.00 DollarsK265SA5L 0000RENTALS

14000 Dollars 1 ExcavatorFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5N 0000FUEL & UTILITIES

2000 Dollars 1 FuelFactors
ER ProgramsNONE Linear 4,000.00 DollarsK265SA5R 0000MISC EXPENSES

8 Dollars 20 days per month25 Men LunchesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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No DepartmentNONE Linear 66,411.05 DollarsZDEPTCON 0000CONTINGENCY

66411.1 DollarsFactors
No DepartmentNONE Linear 117,782.80 DollarsZDEPTESC 0000ESCALATION

117783 DollarsFactors
Activity ID: 1GGE161655 Description: East Firing Range Remediation Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 East Firing Range Site Resources 3.00 each 3,720HC 11,160 324,953 0 324,953 417,44792,4950
20 East Firing Range Rem Subs & Supplies 1.00 each 0HC 0 0 448,310 448,310 448,31000
30 Leases 3.00 each 0 0 0 169,740 169,740 169,74000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 194,047 194,0470194,047

Total for Activity 1GGE161655: 11,160 324,953 618,050 1,137,050 1,229,54492,495194,047

Cost Element Skill Quantity UnitsCurve

Line Item 10 - East Firing Range Site Resources

Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine site support requirements during T-1 remediation in weather structure
Experience Item Desc – T-1 Remediation costs
Breakdown of Cost Data:
 Item – Number of Site personnel support 
 Units - hours per month
 Unit Cost – 3,720 hours (3 month activity duration)
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - Labor resources required to remediate Lip Area and Americium Zone  1/2 those required for 903 Pad Remediation (no weather structure, 
lower contamination levels).

This BOE provides the required site resources to support the mobilization and site preparation for remediation of the 903 Lip area and Americium zone.  It is 
estimated that the following site resource will be required at fulltime (or fraction of); 0.5 Crit Engineer, 0.5 QA, 2 Mangers Oversight, 1 Rad Engineer, 1 
Safety, 7 RCTs, 6  D&D Worker, 1  Foreman and 6 D&D workers. The duration of the activity is three months (2 for excavation one for demobilization and 
reclamation).

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 80.00 HoursR100S750 E080STRAIGHT TIME BASE

160 hours 0.5 Crit Engineer for ABFactors
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 64 - 68) Linear 80.00 HoursK107S750 M040STRAIGHT TIME BASE

160 Hours 0.5 QAFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 320.00 HoursR100S750 M040STRAIGHT TIME BASE

160 Hours 2 Mangers OversightFactors
RMRS SalariedHEALTH PHYSICISTS Linear 160.00 HoursR100S750 P080STRAIGHT TIME BASE

160 Hours 1 Rad EngineerFactors
Eng, Envir, Safety & Quality ProgramsINDUSTRIAL HYGIENISTS Linear 160.00 HoursK107S750 P090STRAIGHT TIME BASE

160 Hours 1 SafetyFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,120.00 HoursKG10H750 T050STRAIGHT TIME BASE

160 Hours 7 RCTsFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 240.00 HoursKG10H750 T060STRAIGHT TIME BASE

40 Hours 6 D&D Worker OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S751 M010OVERTIME BASE & PRE.

40 hours 1 Forman OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 160.00 HoursR100S751 M010OVERTIME BASE & PRE.

160 hours 1 ForemanFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 80.00 HoursR100S751 M040OVERTIME BASE & PRE.

40 Hours 2 Managers OTFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S751 P080OVERTIME BASE & PRE.

40 hours 1 Rad Eng OTFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 280.00 HoursKG10H751 T050OVERTIME BASE & PRE.

40 Hours 7 RCT OvertimeFactors
Remediation SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 960.00 HoursKG10H751 T060OVERTIME BASE & PRE.

160 Hours 6 D&D workerFactors

6/23/00 9:02:43 AMPage 88 of 182 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GGE161655

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - East Firing Range Rem Subs & Supplies

Resources

BOE Estimator’s Experience – Estimator interviewed T-1 Project Supervisor to determine subcontractor support requirements during remediation in weather structure
Experience Item Desc – T-1 Remediation costs
Breakdown of Cost Data:
Item – Subcontracted Services
 Units - Dollars per month
 Unit Cost – $495,600
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - no weather structure, lower contamination levels, 1/2 site resources required to perform remediation activities at 903 Pad.

This BOE provides for a Project Manager, Project Supervisor, HSS Specialist, Waste Generator, Field Supervisor, Technician/Runner, a Geologist for one month 
fulltime with 40 hours of overtime for each for the three month duration of the activity.

The BOE also provides for backfill topsoil/revegatation materials for 3 acres, misc. supplies (50K), and waste packages.  

Total activiy costs are $495,600.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 76,000.00 DollarsK265SA5C 0000SUPPLIES

380 Dollars 200 Soft Sided waste containersFactors
ER ProgramsNONE Linear 63,000.00 DollarsK265SA5C 0000SUPPLIES

21000 Dollars 3 acre Topsoil + laborFactors
ER ProgramsNONE Linear 50,000.00 DollarsK265SA5C 0000SUPPLIES

50000 Dollars 1 SuppliesFactors
ER ProgramsNONE Linear 51,862.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

73 Dollars 40 hours per month3 months7  subcontract personnel
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 207,448.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS
73 Dollars 160 hours per month3 months7  subcontract personnel

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Leases

Resources

BOE Estimators Experience - Estimator interviewed Trench 1 Field Supervisor to determine equipment leases required to complete T-1 excavation 
Experience Item Desc - T-1 Equipment Lease
Breakdown of Cost Data:
 Item - Equipment Leases 
 Units - dollars per month
 Unit Cost - $56,580 (3 month activity duration)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Equipment required for excavation in Lip Area similar to Pad excavation excluding support trailer, toilets, and supplied air 
compressors. H&S equipment costs are reduced based on outdoor excavation.

This BOE provides for the leasing of heavy equipment to be used for the excavation activity.  It also provides health and safety equipment leases and lunches 
for the workers.

The excavation is estimated at a 2 month duration with 1 additional month for demobilization for an activity duration of 3 months.

Department
ER ProgramsNONE Linear 10,880.00 DollarsK265SA5C 0000SUPPLIES

17 Dollars 20 Days per month2 Suits per Day16 Men PPEFactors
ER ProgramsNONE Linear 2,500.00 DollarsK265SA5L 0000RENTALS

2500 Dollars 1 Fork LiftFactors
ER ProgramsNONE Linear 5,000.00 DollarsK265SA5L 0000RENTALS

5000 Dollars 1 Water TruckFactors
ER ProgramsNONE Linear 9,000.00 DollarsK265SA5L 0000RENTALS

9000 Dollars 1 LoaderFactors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GGE161655

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 10,000.00 DollarsK265SA5L 0000RENTALS

10000 Dollars 1 H&S equipmentFactors
ER ProgramsNONE Linear 14,000.00 DollarsK265SA5L 0000RENTALS

14000 Dollars 1 ExcavatorFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5N 0000FUEL & UTILITIES

2000 Dollars 1 FuelFactors
ER ProgramsNONE Linear 3,200.00 DollarsK265SA5R 0000MISC EXPENSES

8 Dollars 20 days per month20 Men LunchesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92,134.30 DollarsZDEPTCON 0000CONTINGENCY

92134.3 DollarsFactors
No DepartmentNONE Linear 101,912.70 DollarsZDEPTESC 0000ESCALATION

101913 DollarsFactors
Activity ID: 1GGE162001 Description: 903 Pad Project Support FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Project  Support 1.00 each 260HC 260 7,909 0 7,909 11,7683,8590
Total for Activity 1GGE162001: 260 7,909 0 7,909 11,7683,8590

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Project  Support

Resources

BOE Estimator’s Experience – Estimator has performed project responsibilities on 903 Pad Remediation Project for two years
Experience Item Desc – 903 Pad Remediation Project Management
Breakdown of Cost Data:
 Item –
 Units – Lot
 Unit Cost – Labor hours 260

 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 40.00 HoursR100S750 M020STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 220.00 HoursR100S750 P170STRAIGHT TIME BASE

220 hrsFactors
Activity ID: 1GGE162005 Description: 903 Pad Project Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Project  Support 1.00 each 2,800HC 2,800 113,699 39,582 153,281 207,51554,2340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,002 11,002011,002

Total for Activity 1GGE162005: 2,800 113,699 39,582 164,282 218,51754,23411,002
Line Item 10 - Project  Support

BOE Estimator’s Experience – Estimator has performed project responsibilities on 903 Pad Remediation Project for two years
Experience Item Desc – 903 Pad remediation Project Management
Breakdown of Cost Data:
 Item –Labor hours, subcontracted services
 Units – Hours
 Unit Cost – Labor hours 2,800, Subcontracted Services $46,800
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GGE162005

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 900.00 HoursR100S750 G010STRAIGHT TIME BASE
900 hoursFactors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursR100S750 M020STRAIGHT TIME BASE
1800 hrsFactors

RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 100.00 HoursR100S750 P060STRAIGHT TIME BASE
100 HoursFactors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 39,581.57 DollarsK265SA5H P070SUBCONTRACTED SRVS
46800 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,637.97 DollarsZDEPTCON 0000CONTINGENCY

6637.97 DollarsFactors
No DepartmentNONE Linear 4,363.58 DollarsZDEPTESC 0000ESCALATION

4363.58 DollarsFactors
Activity ID: 1GGE162010 Description: 903 Pad Project Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Project  Support 1.00 each 2,800HC 2,800 113,699 39,582 153,281 193,41640,1360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,909 28,909028,909

Total for Activity 1GGE162010: 2,800 113,699 39,582 182,189 222,32540,13628,909

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Project  Support

Resources

BOE Estimator’s Experience – Estimator has performed project responsibilities on 903 Pad Remediation Project for two years
Experience Item Desc – 903 Pad remediation Project Management
Breakdown of Cost Data:
 Item –
 Units –Labor Hours, Subcontract dollars 
 Unit Cost – Labor hours 2,800, Subcontracted Services $46,800
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment

The BOE provides for a fulltime project manager, halftime administrative assistant, halftime subcontract project controls personnel, and 100 hours for a 
computer systems personnel.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 900.00 HoursR100S750 G010STRAIGHT TIME BASE

900 hours Administrative AssistFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursR100S750 M020STRAIGHT TIME BASE

1800 hrs project managerFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 100.00 HoursR100S750 P060STRAIGHT TIME BASE

100 Hours Computer system operatorFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 39,581.57 DollarsK265SA5H P070SUBCONTRACTED SRVS

46800 dollars project controls
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,870.01 DollarsZDEPTCON 0000CONTINGENCY

19870.0 DollarsFactors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GGE162010

Activity Filter * Starts In FY *
No DepartmentNONE Linear 9,038.62 DollarsZDEPTESC 0000ESCALATION

9038.62 DollarsFactors
Activity ID: 1GGE162015 Description: 903 Pad Project Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Project  Support 1.00 each 2,800HC 2,800 113,699 39,582 153,281 192,62039,3400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 53,403 53,403053,403

Total for Activity 1GGE162015: 2,800 113,699 39,582 206,684 246,02439,34053,403

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Project  Support

Resources

BOE Estimator’s Experience – Estimator has performed project responsibilities on 903 Pad Remediation Project for two years
Experience Item Desc – 903 Pad remediation Project Management
Breakdown of Cost Data:
Item –
 Units –Labor Hours, Subcontract dollars 
 Unit Cost – Labor hours 2,800, Subcontracted Services $46,800
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment

The BOE provides for a fulltime project manager, halftime administrative assistant, halftime subcontract project controls personnel, and 100 hours for 
computer systems personnel.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 900.00 HoursR100S750 G010STRAIGHT TIME BASE

900 hoursFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursR100S750 M020STRAIGHT TIME BASE

1800 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 100.00 HoursR100S750 P060STRAIGHT TIME BASE

100 HoursFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 39,581.57 DollarsK265SA5H P070SUBCONTRACTED SRVS

46800 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,632.24 DollarsZDEPTCON 0000CONTINGENCY

38632.2 DollarsFactors
No DepartmentNONE Linear 14,771.15 DollarsZDEPTESC 0000ESCALATION

14771.2 DollarsFactors
Activity ID: 1GGE162025 Description: 903 Pad Project Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Project  Support 1.00 each 2,800HC 2,800 113,699 39,582 153,281 188,74735,4660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,077 60,077060,077

Total for Activity 1GGE162025: 2,800 113,699 39,582 213,358 248,82435,46660,077
Line Item 10 - Project  Support

BOE Estimator’s Experience – Estimator has performed project responsibilities on 903 Pad Remediation Project for two years
Experience Item Desc – 903 Pad remediation Project Management
Breakdown of Cost Data:
 Item –
 Units –Labor Hours, Subcontract dollars 
 Unit Cost – Labor hours 2,800, Subcontracted Services $46,800
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0401
Activity ID: 1GGE162025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment

The BOE provides for a fulltime project manager, halftime adminstrative assisstant, halftime subcontract project controls personnel, and 100 hours for 
computer systems personnel.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 900.00 HoursR100S750 G010STRAIGHT TIME BASE

900 hoursFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursR100S750 M020STRAIGHT TIME BASE

1800 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 100.00 HoursR100S750 P060STRAIGHT TIME BASE

100 HoursFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 39,581.57 DollarsK265SA5H P070SUBCONTRACTED SRVS

46800 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,803.96 DollarsZDEPTCON 0000CONTINGENCY

36804 DollarsFactors
No DepartmentNONE Linear 23,273.41 DollarsZDEPTESC 0000ESCALATION

23273.4 DollarsFactors
WBS No: 1GAB0A01 Title: Group 000-5 (Present Landfill)
Activity ID: 1GCP100000 Description: Decision Document Preparation - IHSS Grp 000-5 Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 DOCUMENT PREPARATION 1.00 each 800EE 800 42,760 143,779 186,539 201,63315,0940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,777 30,777030,777

Total for Activity 1GCP100000: 800 42,760 143,779 217,316 232,41115,09430,777

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - DOCUMENT PREPARATION

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - PO# ASC221460BK, Task# 4.7 with S.M. Stoller
 
Breakdown of Cost Data:

Item - Decision Document 
 Units - lot
 Unit Cost - 800 hrs; $170000 Sub/c
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 800.00 HoursK265S750 M020STRAIGHT TIME BASE

800 HRSFactors
ER ProgramsENVIRONMENTAL ENGINEERS Linear 143,779.20 DollarsK265SA5H E050SUBCONTRACTED SRVS

170000 SUB/C DOLLARS
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GCP100000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 21,354.52 DollarsZDEPTCON 0000CONTINGENCY

21354.5 DollarsFactors
No DepartmentNONE Linear 9,422.62 DollarsZDEPTESC 0000ESCALATION

9422.62 DollarsFactors
Activity ID: 1GCP100010 Description: Project Scoping & Conceptual Cap Design Prep Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 DESIGN 1.00 each 2,560EE 2,560 92,278 0 92,278 124,85332,5740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,661 18,661018,661

Total for Activity 1GCP100010: 2,560 92,278 0 110,939 143,51432,57418,661

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - DESIGN

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - Timberline estimate #EP1000-3C for the OU-7 Landfill
 
Breakdown of Cost Data:

Item - Project Scope / Concept Design
 Units - hrs
 Unit Cost -  2650
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

Department
ER ProgramsCIVIL ENGINEERS Linear 1,560.00 HoursK265S750 E020STRAIGHT TIME BASE

1560 HRSFactors
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 1,000.00 HoursK265S750 M020STRAIGHT TIME BASE

1000 HRSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,826.34 DollarsZDEPTCON 0000CONTINGENCY

12826.3 DollarsFactors
No DepartmentNONE Linear 5,834.55 DollarsZDEPTESC 0000ESCALATION

5834.55 DollarsFactors
Activity ID: 1GCP100050 Description: Title II/Title III Design Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 DESIGN OF CAP 1.00 each 0EE 0 0 328,689 328,689 328,68900
0200 PROJECT MGMT 1.00 each 1,610EE 1,610 74,716 0 74,716 97,55722,8410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,437 84,437084,437

Total for Activity 1GCP100050: 1,610 74,716 328,689 487,842 510,68322,84184,437
Line Item 0100 - DESIGN OF CAP

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - Timberline estimate #111111-3A for the OU-7 Landfill
 
Breakdown of Cost Data:

Item - Design
 Units - lot
 Unit Cost -  $388,632
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GCP100050

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

ER ProgramsNONE Linear 125,341.60 DollarsK265SA5H 0000SUBCONTRACTED SRVS
2280 hours 65 $/hr.

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsENVIRONMENTAL ENGINEERS Linear 171,520.10 DollarsK265SA5H E050SUBCONTRACTED SRVS
3120  Hours 65 $/hr.

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 8,119.30 DollarsK265SA5H G010SUBCONTRACTED SRVS
384 HRS - SECR/CLERK SUPPORT 25 $/hr.

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsMANAGERS (GRADE 69 - 72) Linear 23,708.34 DollarsK265SA5H M020SUBCONTRACTED SRVS
384 Hours 73 $/hr.

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0200 - PROJECT MGMT

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - Timberline estimate # EP1000-3C for the OU-7 Landfill
 
Breakdown of Cost Data:

Item - Project Mgmt
 Units - lot
 Unit Cost -  1610 hrs; 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

Department
ER ProgramsADMINISTRATIVE ASSISTANTS Linear 160.00 HoursK265S750 G010STRAIGHT TIME BASE

160 HRSFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,250.00 HoursR100S750 M020STRAIGHT TIME BASE

1250 HRSFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 200.00 HoursR100S750 P170STRAIGHT TIME BASE

200 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,583.25 DollarsZDEPTCON 0000CONTINGENCY

46583.3 DollarsFactors
No DepartmentNONE Linear 37,853.27 DollarsZDEPTESC 0000ESCALATION

37853.3 DollarsFactors
Activity ID: 1GCP100060 Description: Procure Design & Build Subcontract Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 PROCUREMENT SUPPORT 1.00 each 410EE 410 11,928 0 11,928 16,0554,1270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,451 4,45104,451

Total for Activity 1GCP100060: 410 11,928 0 16,379 20,5064,1274,451
Line Item 0100 - PROCUREMENT SUPPORT

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - Experience from T3/T4 project
 
Breakdown of Cost Data:

Item - Procurement
 Units - lot
 Unit Cost -  250 hrs; 160 hrs. KH Procurement
 Unit Cost Adjustment factor - none
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GCP100060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - none
 Basis for adjustment - none

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 250.00 HoursR100S750 E050STRAIGHT TIME BASE

250 HRSFactors
ER ProgramsBUYERS PROCUREMENT AND CON Linear 160.00 HoursK265S750 P030STRAIGHT TIME BASE

160 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,219.92 DollarsZDEPTCON 0000CONTINGENCY

3219.92 DollarsFactors
No DepartmentNONE Linear 1,231.15 DollarsZDEPTESC 0000ESCALATION

1231.15 DollarsFactors
Activity ID: 1GCP100070 Description: OU7 Cap Construction Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0200 Project Mgmt Support 1.00 each 3,433EE 3,433 151,282 0 151,282 201,50750,2240
0250 Construction Management Support 1.00 ls 4,954EE 4,954 174,896 0 174,896 232,96058,0640
LFEAER2210 Provide Fixed Price Contractor Support 1.00 ls 0EE 0 0 705,070 705,070 705,07000
LFEAER2220 Provide QA/QC 1.00 ls 0EE 0 0 286,296 286,296 286,29600
LFEAER2275 Project Setup/Trailer/ Road/Water/Traffic Con 1.00 each 0EE 0 0 784,256 784,256 784,25600
LFEAER2300 Clear & Grub 31.00 ea 0TP 0 0 16,254 16,254 16,25400
LFEAER2301 Geocomposite Layer - Upper and Lower 1,349,460.00 sf 0EE 0 0 552,170 552,170 552,17000
LFEAER2302 Install Gas Collection System 1.00 ea 0EE 0 0 169,152 169,152 169,15200
LFEAER2305 Prepare Existing Grade 24,990.00 cy 0TP 0 0 35,296 35,296 35,29600
LFEAER2310 Biota Layer 2" - 8" Diameter Rubble 74,970.00 cy 0TP 0 0 1,694,035 1,694,035 1,694,03500
LFEAER2315 Geotextile Fabric 1,349,460.00 sf 0TP 0 0 643,476 643,476 643,47600
LFEAER2330 Earthwork/Common Borrow 210,770.00 cy 0TP 0 0 2,826,967 2,826,967 2,826,96700
LFEAER2335 Earthwork/Engineered Fill 124,950.00 cy 0TP 0 0 1,778,556 1,778,556 1,778,55600
LFEAER2340 Provide Landscaping 222,829.00 sy 0TP 0 0 297,767 297,767 297,76700
LFEAER2345 Place Top Soil 49,980.00 cy 0TP 0 0 815,832 815,832 815,83200
LFEAER2350 Clean Out Old Ditch 770.00 cy 0EE 0 0 3,132 3,132 3,13200
LFEAER2360 Repair/Install New Slurry Wall 46,405.00 sf 0EE 0 0 893,092 893,092 893,09200
LFEAER2370 Weather Allowance/Show-Up Time 1.00 ls 0EE 0 0 53,947 53,947 53,94700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,088,317 5,088,31705,088,317

Total for Activity 1GCP100070: 8,387 326,178 11,555,298 16,969,793 17,078,081108,2885,088,317

Cost Element Skill Quantity UnitsCurve

Line Item 0200 - Project Mgmt Support

Resources

BOE This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

For more complete detail refer to Timberline estimate No. EP1000-3C for the OU-7 Landfill Cover

Department
ER ProgramsSECRETARIES Linear 384.00 HoursK265S750 G040STRAIGHT TIME BASE

384 HoursFactors
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 384.00 HoursK265S750 M020STRAIGHT TIME BASE

384 HoursFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,920.00 HoursR100S750 M020STRAIGHT TIME BASE

1920 HRSFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 745.00 HoursK265S750 P070STRAIGHT TIME BASE

745 HoursFactors
Line Item 0250 - Construction Management Support

BOE This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GCP100070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

For more complete detail refer to Timberline estimate No. EP1000-3C for the OU-7 Present Landfill Cover under Typical Construction Management and Non Typical 
Construction Management

Department
ER ProgramsOTHER ENGINEERS Linear 1,800.00 HoursK265S750 E130STRAIGHT TIME BASE

1800 HoursFactors
ER ProgramsOTHER ENGINEERS Linear 240.00 HoursK265S750 E130STRAIGHT TIME BASE

240 HoursFactors
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 244.00 HoursK265S750 M020STRAIGHT TIME BASE

244 HoursFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 730.00 HoursK265S750 M040STRAIGHT TIME BASE

730 HoursFactors
ER ProgramsHEALTH PHYSICISTS Linear 80.00 HoursK265S750 P080STRAIGHT TIME BASE

80 HoursFactors
ER ProgramsINDUSTRIAL HYGIENISTS Linear 1,800.00 HoursK265S750 P090STRAIGHT TIME BASE

1800 HoursFactors
ER ProgramsTRAINERS Linear 60.00 HoursK265S750 P150STRAIGHT TIME BASE

60 HoursFactors
Line Item LFEAER2210 - Provide Fixed Price Contractor Support

BOE BOE is correct.  Line item will adjust through change control to reflect correct costs.
Total line item costs = $1,385.886

Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - Timberline estimate #EP1000-3C for the OU-7 Landfill
 
Breakdown of Cost Data:

Item - Construction Support

 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

Project Manager
SO
2249hrs x $83.00 = $186,667

Superintendent
SO
40hrs/wk x 4.33wk/mo = 173hrs/mo x 13 months = 2249hrs x $57.00 = $128,193

Secretary Support
1.00 ls 570 mh x $35 = $19,950

Submittals
1.00 ls 40mh x $83.00 = $3320

Scheduling 
1.00 ls 228 mh x $57.00 = $12,996

Estimating 
1.00 ls 357 mh x $57 = $20,349

Procurement 
1.00 ls 240 mh x $57 = $13,680

Action Item Log
1.00 ls 285 mh x $57 = $16245
 
Surveyor
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GCP100070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

SO
4.33wks/month x 40hrs/wk = 347hrs/mo x 11 month = 3817 hrs x $25.00 = $95,387
Material $200/mo x 11 Months = $2200, Equipment $283/mo x 11 months = $3113
Total $95,387+2200+3113= $100,700

Health and Safety Compliance/Health & Safety Plan
SO
1.00 ls = 2280 mh x $69.00 = $157,320

Badging 
1.00 ls = 72 mh x $25.00 = $1799 plus equipment $50.00 total $1849

Training
1.00 ls = 720 mh x $25.00 = $17,993

As Built Drawings
SO
1.00 ls = 40 mh x $57.00 = $2280

Mobilization/Demob
SO
36 items of equipment 36 items x 16hrs = 576 hrs x $24.55/hr = $14,141
Equip Price 1200 Equipment Amt. 43,200  Total - $57341

Equipment Allowance
40 wks x 80 = 3200 mhrs x $25 = $80,000
Equipment Price $3120 x 40 = $124,800  Total $204800 

Office/Power & Phones to trailers/
13 months x $1000/month = $13000
1.00 ls = 48 mh x $33.94=$1629, Material & Equipment $2400 - Total $4,029
1.00 ls = 24 mn x $33.94=$815, Material & Equipment $1200 - Total $2,015 

Pre-evolution meeting
1.00 ls 1026 mh x $24.99=$25,640

Portable Toilet  
13 mo x 3 ea x $39/mo, Material $135, Total = $5265

Pickup Trucks/Flat Bed Truck
(5 trucks) 285wks x  $319 = $90,915
57 wks x $521 = $29,697

Water/Generator
57 wks x $50= $2850
57 wks x $145= $8265

Parts Van (2ea)
114 wks x $75 = $8550

Phones/Pagers
57 wks x $50 = $2850

Sales Tax
1.00 ls 3.8% of Materials $249,127

This estimate is based on estimator judgement and historical data from similar type work.

For more complete detail refer to Timberline estimate No. EP1000-3C.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GCP100070

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 705,069.50 DollarsK265SA5H 0000SUBCONTRACTED SRVS

833652 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER2220 - Provide QA/QC

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - Timberline estimate #EP1000-3C for the OU-7 Landfill
 
Breakdown of Cost Data:

Item - QA/QC
 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none 

SO
4.33wks/month x 80hrs/wk = 346 hrs/mo x13 months = 4498 x $69.00 = $310,362
Material 2165 x 13 months = $28,145,  Total - $338,507

This estimate is based on estimator judgement and historical data from similar type work.

For more complete detail refer to Timberline estimate #EP1000-3C for the OU-7 Landfill.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 286,295.70 DollarsK265SA5H 0000SUBCONTRACTED SRVS

338507 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item LFEAER2275 - Project Setup/Trailer/ Road/Water/Traffic Con
BOE SEE BELOW FOR THE FOLLOWING TEMPLATE INFORMATION

Trade Publication - Publication Date - Volume/Page - Trade Pub. Item Desc - Breakdown of Trade Pub. Cost Data: Unit Cost Adjustment factor - none - Revised 
Unit Cost - none - Basis for adjustment - none

Contractor Yard
Set Up Yard
1.00 ls 64 mh x $25=$1600 Equipment Price $346  Total Cost - $1946
Office Trailer
1.00 ls 32 mh x $25=$800  Equipment Price $173  Total Cost - $973
Parts Van
1.00 ls 64 mh x $25=$1600  Equipment Price $346  Total Cost - $1946
Gravel Yard & Road to Yard
1.00 ls 440 mh x $25=$11000 Equip Price $1397  Material Price $$12,375
Total Cost - $24,772
Grand Total Cost - $29,637

Erosion Control
Install Silt Fence
6990 Lf 118.83 mh x 16.92 =$2011
Materials 6990 x $0.35= $2447  Total $4457
Remove Silt Fence
59.42 x $16.92= $1005
Total Cost - $5462

Haul Road
Haul Road Maintenance 
1600 mh x $25=$40000
Equipment Price $2875 x 40=$115000  Total Cost - $155000
Dust Control on Haul Road
1600 mh x $23.82 = $38,112
Equipment Price 40 x $3685=$$147400  Total Cost - $185512
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GCP100070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Construct Haul Road
1.00 ls 100 mh x $25= $2500
Material Price
$1230
Equipment Price
$2947    Total Cost - $6677
Remove Haul Road
1.00 ls 67 mh x $25= $1675
Equipment Price
$1965    Total Cost - $3640
Grand Total Cost - $350,811

Traffic Control
Barricades, Cones, Delineators, Signs @ Hwy 93
For 13 months 8996 mh x $16.92=$152,212
Materials - 13 mon.x $3000=$39000  
Flagman
8996 mh x $16.92=$152,212
Materials - 13 mon.x $100= $1300   Total Cost $344,724

Water Supply
(3) 4" Dia. Pumps 4800 mh x $16.92=$81,216  Equipment 537 x 120 wks =$64,440
Elevated Water Tower (3) 318 x 120 wks = $38160
Suction/Discharge Hose, 4" Dia 60 x 120 wks = $7200
Install/Remove 4" Pump  2 x 24 mh x $25 = $1200  Equipment 2 x 112.78 x 3 = $676
Install/Remove Water Towers 2 x 48 x $25 = $2400 Equipment 2 x 225.56 x 3 = $1354
Grand Total Costs - $196,646

Activity Total Cost - $927,280/

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 784,256.30 DollarsK265SA5H 0000SUBCONTRACTED SRVS

927280 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER2300 - Clear & Grub

Resources

BOE SEE BELOW FOR THE FOLLOWING TEMPLATE INFORMATION

Trade Publication - Publication Date - Volume/Page - Trade Pub. Item Desc - Breakdown of Trade Pub. Cost Data: Unit Cost Adjustment factor - none - Revised 
Unit Cost - none - Basis for adjustment - none

248 mh x $25 = $6200
Equipment Price 31 acres x $420 = $13,020
Total Cost - $19218
$19218/31acres = $619.94/acre

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 524.32 DollarsK265SA5H 0000SUBCONTRACTED SRVS

619.935 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item LFEAER2301 - Geocomposite Layer - Upper and Lower
BOE Geocomposite Layer for Erosion Control (2 layers)

This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

For more complete detail refer to Timberline estimate #EP1000-3C for the OU-7 Landfill.
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GCP100070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1,349,460 sf x .002mh/sf = 2698mh x $16.92 = $45,665
1,349,460 sf x .45/sf = $607,257

Total Costs - $652,922/1,349,460sf = $0.4838/sf

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 0.41 DollarsK265SA5H 0000SUBCONTRACTED SRVS

0.4838 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER2302 - Install Gas Collection System

Resources

BOE Gas Monitoring & Collection System
From Stoller Conceptual Cost Estimate: $200,000

This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

For more complete detail refer to Timberline estimate #EP1000-3C for the OU-7 Landfill.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 169,152.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

200000 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER2305 - Prepare Existing Grade

Resources

BOE SEE BELOW FOR THE FOLLOWING TEMPLATE INFORMATION

Trade Publication - Publication Date - Volume/Page - Trade Pub. Item Desc - Breakdown of Trade Pub. Cost Data: Unit Cost Adjustment factor - none - Revised 
Unit Cost - none - Basis for adjustment - none

Ripping Existing Soil, 6" deep
Lab: 24,990 cy x .012 hrs/cy x $24.99/hr = $7494
Equip: 24,990 cy  x $0.44 = $10,996

Compaction sheepfoot 6" lifts, 4 passes
Lab: 24,990 cy x .005 hrs/cy  x $24.99 = $3122
Equip: 24,990 cy x $0.22/cy = $5498

Water Truck 3,000 gallon
Lab: 24,990cy x 008hrs/cy x $24.55 = $4908
Equipment:24,990 cy x $0.39/cy = $9746

Total: $41,764/24,990 cy = $1.67/cy

This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 1.41 DollarsK265SA5H 0000SUBCONTRACTED SRVS

1.67 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item LFEAER2310 - Biota Layer 2" - 8" Diameter Rubble
BOE SEE BELOW FOR THE FOLLOWING TEMPLATE INFORMATION

Trade Publication - Publication Date - Volume/Page - Trade Pub. Item Desc - Breakdown of Trade Pub. Cost Data: Unit Cost Adjustment factor - none - Revised 
Unit Cost - none - Basis for adjustment - none

Haul Rubble 20 miles RT 16.5 cy trucks
74,970 cy  5,547.78 mh x $23.82 = $132,148
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GCP100070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Equip Price 5.18 x 74,970 = $388,345  Total - $520,493

Rubble Fill
2,324.07 mh x $25 = $58,079
Material Price 17.75 x 74,970 =$1,330,718
Equipment Price 1.25 x 74,970 = $93,713  Total - $1,482,509

Grand Total -$2,003,001
$2,003,001/74,970cy = $26.717/cy

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 22.60 DollarsK265SA5H 0000SUBCONTRACTED SRVS

26.717 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER2315 - Geotextile Fabric

Resources

BOE SEE BELOW FOR THE FOLLOWING TEMPLATE INFORMATION

Trade Publication - Publication Date - Volume/Page - Trade Pub. Item Desc - Breakdown of Trade Pub. Cost Data: Unit Cost Adjustment factor - none - Revised 
Unit Cost - none - Basis for adjustment - none

Geotextile Fabric
Labor: 1,349,460 sf x .002 hrs/sf x $16.92 = $45,666
Materials: 1,349,460 sf x .53 = $715,213

$760,878/1,349,460 = $0.5638
This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 0.48 DollarsK265SA5H 0000SUBCONTRACTED SRVS

0.5638 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item LFEAER2330 - Earthwork/Common Borrow
BOE SEE BELOW FOR THE FOLLOWING TEMPLATE INFORMATION

Trade Publication - Publication Date - Volume/Page - Trade Pub. Item Desc - Breakdown of Trade Pub. Cost Data: Unit Cost Adjustment factor - none - Revised 
Unit Cost - none - Basis for adjustment - none

Common Borrow, Buy &ld at pit, haul 20 Miles rt
Lab:242,556 cy x .005hrs/cy x $24.99/hr = $30,307
Mat:242,556 cy x $3.75/cy = $909,585
Equip:242,556 cy  x $0.42 = $101,874

Spread Common Borrow, with dozer, no compaction
Lab:210,770 cy x .012 hrs/cy  x $24.99 = $63,206
Equip:210,770 cy x $0.84/cy = $177,047

Haul Common Borrow, 20 mile rt, 16.5 cy Truck
Lab: 242,556 cy x .074hrs/cy x $24.55/hr = $440,651
Equip: 242,556 cy x 5.18 = $1,256,440

Compaction sheepsfoot, 6" lift 4 passes
Lab: 210,770 cy x .005 hrs/cy x $24.99/hr = $26,336
Equip: 210,770 cy x 0.22 = $46,369

Water Truck 3,000 gallon
Lab: 210,770cy x 008hrs/cy  x $23.82 = $40,164
Equipment:210,770 cy x $0.39/cy = $82,200
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GCP100070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Disk and Tractor
Lab: 210,770 cy x 0.005 hrs/cy x $24.99 = $26,336
Equip: 210,770 cy x 0.16/cy = $33,723

Spotter @ Fill (4 ea.)
Labor: 40 wks x 160hrs/wks x $16.92 = $108288

Total: $3,342,527/210,770 cy = $15.85/cy

This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 13.41 DollarsK265SA5H 0000SUBCONTRACTED SRVS

15.8586 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER2335 - Earthwork/Engineered Fill

Resources

BOE SEE BELOW FOR THE FOLLOWING TEMPLATE INFORMATION

Trade Publication - Publication Date - Volume/Page - Trade Pub. Item Desc - Breakdown of Trade Pub. Cost Data: Unit Cost Adjustment factor - none - Revised 
Unit Cost - none - Basis for adjustment - none

Engineered fill, Buy &ld at pit, haul 20 Miles rt
Lab:143,693 cy x .005hrs/cy x $24.99/hr = $17,954
Mat:143,693 cy x $5.05/cy = $725,649
Equip:143,693 cy  x $0.42 = $60,351

Spread Engineered fill, with dozer, no compaction
Lab:124,950 cy x .012 hrs/cy  x $24.99 = $37,470
Equip:124,950 cy x $0.84/cy = $104,958

Haul Engineered Fill, 20 mile rt, 16.5 cy Truck
Lab: 143,693 cy x .074hrs/cy x $24.55/hr = $261,047
Equip: 143,693 cy x 5.18 = $744,329

Compaction sheepsfoot, 6" lift 4 passes
Lab: 124,950 cy x .005 hrs/cy x $24.99/hr = $15,613
Equip: 124,950 cy x 0.22 = $27,489

Water Truck 3,000 gallon
Lab: 124,950cy x 008hrs/cy  x $23.82 = $23,810
Equipment:124,950 cy x $0.39/cy = $48,731

Disk and Tractor
Lab: 124,950 cy x 0.005 hrs/cy x $24.99 = $15,613
Equip: 124,950 cy x 0.16/cy = $19,992

Total: $2,103,007/124,950 cy = $16.83/cy

This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 14.23 DollarsK265SA5H 0000SUBCONTRACTED SRVS

16.83 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item LFEAER2340 - Provide Landscaping
BOE SEE BELOW FOR THE FOLLOWING TEMPLATE INFORMATION

Trade Publication - Publication Date - Volume/Page - Trade Pub. Item Desc - Breakdown of Trade Pub. Cost Data: Unit Cost Adjustment factor - none - Revised 
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WBS No: 1GAB0A01
Activity ID: 1GCP100070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost - none - Basis for adjustment - none

Seeding
Lab: 222,829sy x 0.048hrs/sy  x $24.99 = $267,288
Material: 222,829sy x $0.16/sy = $35,653
Equip: 222,829sy x 0.22hrs/sy = $49,022

Total: $351,963/222,829 sy = $1.58 sy

This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 1.34 DollarsK265SA5H 0000SUBCONTRACTED SRVS

1.58 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER2345 - Place Top Soil

Resources

BOE SEE BELOW FOR THE FOLLOWING TEMPLATE INFORMATION

Trade Publication - Publication Date - Volume/Page - Trade Pub. Item Desc - Breakdown of Trade Pub. Cost Data: Unit Cost Adjustment factor - none - Revised 
Unit Cost - none - Basis for adjustment - none

Topsoil, Buy &ld at pit,
Lab: 57,477 cy x .005hrs/cy x $24.99/hr = $7182
Mat: 57,477 cy x $7.50/cy = $431,078
Equip: 57,477 cy  x $0.42/cy = $24,140

Topsoil, Spread w/dozer, no compaction
Lab: 49,980 cy x .012 hrs/cy  x $24.99 = $14,988
Equip: 49,980 x 0.84 hrs/cy x $24.99 = $41,983

Topsoil, Haul 20 miles rt, 16.5 cy trucks
Labor: 57,477 cy x 0.074hrs/cy x $24.55 = $104,418
Equip: 57,477 cy x 5.18 = $297,730

Water Truck
Lab: 49,980cy x 008hrs/cy  x $23.82 = $9524
Equipment: 49,980cy x $0.39/cy = $19492

Disk and Tractor
Lab: 49,980cy x 0.005 hrs/cy x $24.99 = $6245
Equip: 49,980cy x 0.16/cy = $7997

Total: $964,778/49,980 cy = $19.30/cy

This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

For more complete detail refer to Timberline estimate No. 111111-3A "OU-7 Landfill Cap" by John Hopkins, RMRS X4974.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 16.32 DollarsK265SA5H 0000SUBCONTRACTED SRVS

19.3 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item LFEAER2350 - Clean Out Old Ditch
BOE Excavating, Bulk Bank Measure

Excavating, Backhoe, hyd, crawler mtd.,3 cy cap = 160cy/hr
Mat: 770cy x .0125hrs/cy x $26.015/cy = $250
Equip:770 x .0625hrs/cy  x $262.13/hr = $1,262
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WBS No: 1GAB0A01
Activity ID: 1GCP100070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Fill
Fill spread dumped material By Dozer
Lab: 770cy x 0.012 hrs/cy  x $23.44 = $217
Equip:  770cy x .008hrs/cy x $102.45 = $631

Hauling
Hauling, Bank Measure, 12 cy dump truck, 1/4 mi RT 3.7 loads/hr
Lab: 770cy x .02247hrs  x $27.89 = $483
Equip:770cy x .02247hrs  x $49.83 = $862

Total: $3,704/770 cy = $4.81 cy

This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 4.07 DollarsK265SA5H 0000SUBCONTRACTED SRVS

4.81 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER2360 - Repair/Install New Slurry Wall

Resources

BOE This template is taken from historical cost on slurry walls (S.M. Stoller/Terramatrix Data0 during the IM/IRA Decision Document. Reference the IM/IRA 
Decision Document

Direct Cost
    Construct Slurry Wall
1.00 ls 46,405 sf x $13.00/sf = $603265

Indirect Cost
    Project/Const Maanagement
1.00 ls $120,700
    Contractors OH&P
1.00 ls $150,900
    Construction Quality Assurance
1.00 ls $90,500
    Health & Safety Oversight
1.00 ls $30,200
    Administrative
1.00 ls $60400

Total Project Costs - $1,055,965/46405sf = $22.7554

This estimate is based on estimator judgement, historical data, and commercial databases from similar type work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 19.25 DollarsK265SA5H 0000SUBCONTRACTED SRVS

22.7554 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors
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WBS No: 1GAB0A01
Activity ID: 1GCP100070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER2370 - Weather Allowance/Show-Up Time

Resources

BOE Backup for Weather Allowance and Showup Time

Weather Allowance/Clean-up Site
5 men @ 12 days
  1.00 ls 480 mh x $24.99 = $11,995
Blade (2ea)
  192 hrs x $55.37 = $10,631
Loader
  96 hrs. x $56.39 = $5413
Pickup Truck
  96 hrs. x $14.44 = $1386
Diaphragm Pump, 3" Dia.
  96 hrs. x $2.07 = $199
Backhoe
  96 hrs. x $21.60 = $2074
Total Cost for Weather Allowance - $31,698

Show-Up Time
1.00 ls 1284 mhrs x $24.99 = $32,087

Grand Total Cost - $63,785

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 53,946.80 DollarsK265SA5H 0000SUBCONTRACTED SRVS

63785 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,401,987.00 DollarsZDEPTCON 0000CONTINGENCY

3401987 DollarsFactors
No DepartmentNONE Linear 1,686,330.00 DollarsZDEPTESC 0000ESCALATION

1686330 DollarsFactors
Activity ID: 1GCP100105 Description: Procure Modeling Services Subcontract Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Develop SOW/Procurement Package 1.00 each 435EE 435 12,859 0 12,859 18,9926,1340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,007 1,00701,007

Total for Activity 1GCP100105: 435 12,859 0 13,865 19,9996,1341,007

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Develop SOW/Procurement Package

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope.
Experience Item Desc - 
 
Breakdown of Cost Data:

Item - Decision Document 
 Units - Hrs
 Unit Cost - 435 hrs
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 435.00 HoursR100S750 E050STRAIGHT TIME BASE

435 HRSFactors
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WBS No: 1GAB0A01
Activity ID: 1GCP100105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 607.52 DollarsZDEPTCON 0000CONTINGENCY

607.52 DollarsFactors
No DepartmentNONE Linear 399.36 DollarsZDEPTESC 0000ESCALATION

399.363 DollarsFactors
Activity ID: 1GCP100110 Description: Perform Water Balance Study Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 WATER BALANCE STUDY 1.00 each 0EE 0 0 35,522 35,522 35,52200
0200 K-H oversight of subcont. 1.00 each 275EE 275 8,129 0 8,129 12,0073,8780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,542 2,54202,542

Total for Activity 1GCP100110: 275 8,129 35,522 46,193 50,0703,8782,542

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - WATER BALANCE STUDY

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope.
Experience Item Desc - Based on previous experience with work scope at the Rocky Mountain Arsenal (RMA) and conversation with Lou Greer of Morrison Knudsen 
Corp at RMA.

Breakdown of Cost Data:

Item - Water Balance Study 
 Units - $
 Unit Cost - $42000 Sub/c
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsENVIRONMENTAL ENGINEERS Linear 35,521.92 DollarsK265SA5H E050SUBCONTRACTED SRVS

42000 SUB/C DOLLARS
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0200 - K-H oversight of subcont.

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - 
 
Breakdown of Cost Data:

Item - Oversight
 Units - hrs
 Unit Cost - 275 hrs
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 275.00 HoursR100S750 E050STRAIGHT TIME BASE

275 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,542.30 DollarsZDEPTCON 0000CONTINGENCY

1542.3 DollarsFactors
No DepartmentNONE Linear 999.42 DollarsZDEPTESC 0000ESCALATION

999.417 DollarsFactors
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WBS No: 1GAB0A01
Activity ID: 1GCP100120

Activity Filter * Starts In FY *
Activity ID: 1GCP100120 Description: Demonstrate RFCA Attachment 10 Requirements Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 RFCA ATTACHMENT 10 1.00 each 0EE 0 0 71,890 71,890 71,89000
0200 K-H oversight of subcontractor 1.00 each 275EE 275 8,129 0 8,129 12,0073,8780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,487 4,48704,487

Total for Activity 1GCP100120: 275 8,129 71,890 84,505 88,3833,8784,487

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - RFCA ATTACHMENT 10

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope.
Experience Item Desc - Based on previous experience with work scope at the Rocky Mountain Arsenal (RMA) and conversation with Lou Greer of Morrison Knudsen 
Corp at RMA.

Breakdown of Cost Data:

Item - RFCA Att. 10 Demonstration 
 Units - $
 Unit Cost - $85000 Sub/c
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsENVIRONMENTAL ENGINEERS Linear 71,889.60 DollarsK265SA5H E050SUBCONTRACTED SRVS

85000 SUB/C DOLLARS
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0200 - K-H oversight of subcontractor

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - 
 
Breakdown of Cost Data:

Item - Oversight
 Units - hrs
 Unit Cost - 275 hrs
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 275.00 HoursR100S750 E050STRAIGHT TIME BASE

275 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,722.43 DollarsZDEPTCON 0000CONTINGENCY

2722.43 DollarsFactors
No DepartmentNONE Linear 1,764.15 DollarsZDEPTESC 0000ESCALATION

1764.15 DollarsFactors
Activity ID: 1GCP100130 Description: Readiness Assess/Environ Readiness Evaluation Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 READINESS ASSESSMENT 1.00 each 400EE 400 21,380 25,373 46,753 52,7826,0290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,537 7,53707,537

Total for Activity 1GCP100130: 400 21,380 25,373 54,289 60,3196,0297,537
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WBS No: 1GAB0A01
Activity ID: 1GCP100130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - READINESS ASSESSMENT

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - Past ER projects that initiated Readiness Reviews
 
Breakdown of Cost Data:

Item - Project Scope / Concept Design
 Units - lot
 Unit Cost -  400 hrs; $30000 sub/c support
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 200.00 HoursK265S750 M020STRAIGHT TIME BASE

200 HRSFactors
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 200.00 HoursK265S750 M020STRAIGHT TIME BASE

200 HRSFactors
ER ProgramsENVIRONMENTAL ENGINEERS Linear 25,372.80 DollarsK265SA5H E050SUBCONTRACTED SRVS

30000 SUB/C DOLLARS
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,468.67 DollarsZDEPTCON 0000CONTINGENCY

2468.67 DollarsFactors
No DepartmentNONE Linear 5,067.93 DollarsZDEPTESC 0000ESCALATION

5067.93 DollarsFactors
Activity ID: 1GCP100140 Description: Field Document Preparation Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 DOCUMENTATION PREP 1.00 each 300EE 300 8,868 33,830 42,698 45,1992,5010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,503 6,50306,503

Total for Activity 1GCP100140: 300 8,868 33,830 49,202 51,7022,5016,503
Line Item 0100 - DOCUMENTATION PREP

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - 
 
Breakdown of Cost Data: KH Costs

Item - Prepare for field work by overseeing and assisting the Subcontractor to obtain approval on HASP/JHAs, training requirements and other field document 
requirements.
 Units - hours
 Unit Cost - 300 hrs
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

 
Breakdown of Cost Data: Subcontractors Cost

Item - Document Preparation for Field Implementation
 Units - Dollars
 Unit Cost - 30K and 10K for the Subcontractor to develop project specific field documents such as the HASP/JHAs and training requirements before field work 
commences.
 Unit Cost Adjustment factor - none
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WBS No: 1GAB0A01
Activity ID: 1GCP100140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 300.00 HoursR100S750 E050STRAIGHT TIME BASE

300 HRSFactors
ER ProgramsENVIRONMENTAL ENGINEERS Linear 25,372.80 DollarsK265SA5H E050SUBCONTRACTED SRVS

30000 SUB/C DOLLARS
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsOTHER ADMINISTRATIVE & PROFE Linear 8,457.60 DollarsK265SA5H P170SUBCONTRACTED SRVS
10000 SUB/ CORP SUPPORT - SUB/C 

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,163.34 DollarsZDEPTCON 0000CONTINGENCY

2163.34 DollarsFactors
No DepartmentNONE Linear 4,339.86 DollarsZDEPTESC 0000ESCALATION

4339.86 DollarsFactors
Activity ID: 1GCP100150 Description: Prepare Closeout Report Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 CLOSEOUT REPORT PREP 1.00 each 300EE 300 11,257 85,422 96,679 100,5963,9170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,923 54,923054,923

Total for Activity 1GCP100150: 300 11,257 85,422 151,602 155,5193,91754,923

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - CLOSEOUT REPORT PREP

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - Reference Estimate #EP1000-3C
 
Breakdown of Cost Data:

Item - Closure Report
 Units - lot
 Unit Cost - 300 hrs; $101000 Sub/c
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 200.00 HoursR100S750 E050STRAIGHT TIME BASE

200 HRSFactors
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 100.00 HoursK265S750 M020STRAIGHT TIME BASE

100 HRSFactors
ER ProgramsNONE Linear 85,421.76 DollarsK265SA5H 0000SUBCONTRACTED SRVS

101000 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,339.29 DollarsZDEPTCON 0000CONTINGENCY

39339.3 DollarsFactors
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WBS No: 1GAB0A01
Activity ID: 1GCP100150

Activity Filter * Starts In FY *
No DepartmentNONE Linear 15,583.91 DollarsZDEPTESC 0000ESCALATION

15583.9 DollarsFactors
Activity ID: 1GCP100170 Description: Model Differences RMA & RFETS (SOIL PROP,PRECIP) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 MODEL DIFFERENCES 1.00 each 0EE 0 0 17,761 17,761 17,76100
0200 K-H oversight of subcont 1.00 each 275EE 275 8,129 0 8,129 12,0073,8780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,578 1,57801,578

Total for Activity 1GCP100170: 275 8,129 17,761 27,468 31,3463,8781,578

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - MODEL DIFFERENCES

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope.
Experience Item Desc - Based on previous experience with work scope at the Rocky Mountain Arsenal (RMA) and conversation with Lou Greer of Morrison Knudsen 
Corp at RMA.

Breakdown of Cost Data:

Item - Model Differences
 Units - $
 Unit Cost - $21000 Sub/c
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsENVIRONMENTAL ENGINEERS Linear 17,760.96 DollarsK265SA5H E050SUBCONTRACTED SRVS

21000 sub/c support
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0200 - K-H oversight of subcont

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - 
 
Breakdown of Cost Data:

Item - Oversight
 Units - hrs
 Unit Cost - 275 hrs
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 275.00 HoursR100S750 E050STRAIGHT TIME BASE

275 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 952.20 DollarsZDEPTCON 0000CONTINGENCY

952.200 DollarsFactors
No DepartmentNONE Linear 625.94 DollarsZDEPTESC 0000ESCALATION

625.944 DollarsFactors
Activity ID: 1GCP100190 Description: Perform Modeling with Unsat-H (Soils) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 PERFORM MODELING 1.00 each 0EE 0 0 35,522 35,522 35,52200
None 1.00 275EE 275 8,129 0 8,129 11,4573,3280
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WBS No: 1GAB0A01
Activity ID: 1GCP100190

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,758 4,75804,758

Total for Activity 1GCP100190: 275 8,129 35,522 48,409 51,7373,3284,758

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - PERFORM MODELING

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope.
Experience Item Desc - Based on previous experience with work scope at the Rocky Mountain Arsenal (RMA) and conversation with Lou Greer of Morrison Knudsen 
Corp at RMA.

Breakdown of Cost Data:

Item - modeling
 Units - $
 Unit Cost - $42000 Sub/c
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsENVIRONMENTAL SCIENTISTS Linear 35,521.92 DollarsK265SA5H S020SUBCONTRACTED SRVS

42000 subc support
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item None - 

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - 
 
Breakdown of Cost Data:

Item - Oversight
 Units - hrs
 Unit Cost - 275 hrs
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 275.00 HoursR100S750 E050STRAIGHT TIME BASE

275 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,117.94 DollarsZDEPTCON 0000CONTINGENCY

3117.94 DollarsFactors
No DepartmentNONE Linear 1,640.08 DollarsZDEPTESC 0000ESCALATION

1640.08 DollarsFactors
Activity ID: 1GEAER0101 Description: O&M System - (OU7 Landfill Seep Collection) FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

01 Operation and Maintenance of Treatment System 1.00 each 156HC 156 4,658 14,347 19,004 21,2772,2730
Total for Activity 1GEAER0101: 156 4,658 14,347 19,004 21,2772,2730

Line Item 01 - Operation and Maintenance of Treatment System
BOE Historical Data Source:

WAD 02,Wadlet 1.1.04.01.05 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Management and technical support for the operation, maintenance, and reporting 
of the treatment System.
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WBS No: 1GAB0A01
Activity ID: 1GEAER0101

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc:  Operate and Maintain OU7 Treatment System 
Breakdown of Historical Data:
 Item: Operate and Maintain OU7 Treatment System
 Units:  1 Year
 Unit Cost: $22,650 Dollars
 Unit Cost Adjustment factor:  
 Revised Unit Cost:  
 Basis for adjustment:

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 26.96 HoursR100S750 E050STRAIGHT TIME BASE

40 Hours 0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 64.70 HoursR100S750 E050STRAIGHT TIME BASE

96 hours 0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedSAFETY ENGINEERS Linear 16.18 HoursR100S750 E120STRAIGHT TIME BASE

24 hours 0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedHEALTH PHYSICISTS Linear 16.18 HoursR100S750 P080STRAIGHT TIME BASE

24 hours 0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 32.35 HoursR100S750 P170STRAIGHT TIME BASE

48 hours 0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedNONE Linear 1,094.59 DollarsR100SA5C 0000SUPPLIES

1624 dollars 0.67401 January 2000 Earned Value FactorFactors
ER ProgramsNONE Linear 5,392.07 DollarsK265SA5H 0000SUBCONTRACTED SRVS

8000 dollars 0.67401 January 2000 Earned Value FactorFactors
ER ProgramsNONE Linear 4,948.88 DollarsK265SA5H 0000SUBCONTRACTED SRVS

7342.45 dollars 0.67401 January 2000 Earned Value FactorFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Three Step 1,500.83 DollarsK265SA5H P070SUBCONTRACTED SRVS

2066.66 DOLLARS 0.72621 January 2000 Earned Value FactorFactors
ER ProgramsOTHER ADMINISTRATIVE & PROFE Linear 1,034.09 DollarsK265SA5H P170SUBCONTRACTED SRVS

1534.24 DOLLARS 0.67401 January 2000 Earned Value FactorFactors
ER ProgramsENVIRONMENTAL SCIENTISTS Linear 376.10 DollarsK265SA5H S020SUBCONTRACTED SRVS

558 DOLLARS 0.67401 January 2000 Earned Value FactorFactors
Activity ID: 1GEAER0105 Description: O&M System - (OU7 Landfill Seep Collection) FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

01 Operation and Maintenance of Treatment System 1.00 each 208HC 208 6,117 18,694 24,812 27,7302,9180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,470 1,47001,470

Total for Activity 1GEAER0105: 208 6,117 18,694 26,282 29,2002,9181,470
Line Item 01 - Operation and Maintenance of Treatment System

BOE Historical Data Source:
WAD 02,Wadlet 1.1.04.01.05 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Management and technical support for the operation, maintenance, and reporting 
of the treatment System.

Item Desc:  Operate and Maintain OU7 Treatment System 
Breakdown of Historical Data:
 Item: Operate and Maintain OU7 Treatment System
 Units:  1 Year
 Unit Cost: $58,000 Dollars
 Unit Cost Adjustment factor:  -$30,000  
 Revised Unit Cost:  $28,000 Dollars
 Basis for adjustment:  $30K reduction in funding due to efficiencies of the new aeration system.  Operation/maintenance and waste packaging costs have been 
reduced by using the passive aeration system for this activity.  Sampling Costs are reduced in the year 2000 when monthly sampling has been proposed to be 
reduced to semi-annual sampling.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1GAB0A01
Activity ID: 1GEAER0105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 HoursFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 96.00 HoursR100S750 E050STRAIGHT TIME BASE

96 hoursFactors
RMRS SalariedSAFETY ENGINEERS Linear 24.00 HoursR100S750 E120STRAIGHT TIME BASE

24 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 48.00 HoursR100S750 P170STRAIGHT TIME BASE

48 hoursFactors
RMRS SalariedNONE Linear 1,624.00 DollarsR100SA5C 0000SUPPLIES

1624 dollarsFactors
ER ProgramsNONE Linear 6,209.95 DollarsK265SA5H 0000SUBCONTRACTED SRVS

7342.45 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 6,766.08 DollarsK265SA5H 0000SUBCONTRACTED SRVS
8000 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsOTHER ENGINEERS Linear 571.56 DollarsK265SA5H E130SUBCONTRACTED SRVS
675.8 Prime Dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,730.42 DollarsK265SA5H P070SUBCONTRACTED SRVS
2046 DOLLARS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsOTHER ADMINISTRATIVE & PROFE Linear 1,314.51 DollarsK265SA5H P170SUBCONTRACTED SRVS
1554.24 DOLLARS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsENVIRONMENTAL SCIENTISTS Linear 477.85 DollarsK265SA5H S020SUBCONTRACTED SRVS
565 DOLLARS

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 887.01 DollarsZDEPTCON 0000CONTINGENCY

887.013 DollarsFactors
No DepartmentNONE Linear 583.09 DollarsZDEPTESC 0000ESCALATION

583.092 DollarsFactors
Activity ID: 1GEAER0110 Description: O&M System - (OU7 Landfill Seep Collection) FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

01 Operation and Maintenance of Treatment System 1.00 each 208HC 208 6,117 18,702 24,819 26,9792,1590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,032 4,03204,032

Total for Activity 1GEAER0110: 208 6,117 18,702 28,852 31,0112,1594,032
Line Item 01 - Operation and Maintenance of Treatment System

BOE Historical Data Source:
WAD 02,Wadlet 1.1.04.01.05 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.

Item Desc:
Management and technical support for the operation, maintenance, and reporting 
of the treatment System.

Item Desc:  Operate and Maintain OU7 Treatment System 
Breakdown of Historical Data:
 Item: Operate and Maintain OU7 Treatment System
 Units:  1 Year
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GEAER0110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost: $58,000 Dollars
 Unit Cost Adjustment factor:  -$30,000  
 Revised Unit Cost:  $28,000 Dollars
 Basis for adjustment:  $30K reduction in funding due to efficiencies of the new aeration system.  Operation/maintenance and waste packaging costs have been 
reduced by using the passive aeration system for this activity.  Sampling Costs are reduced in the year 2000 when monthly sampling has been proposed to be 
reduced to semi-annual sampling.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 96.00 HoursR100S750 E050STRAIGHT TIME BASE

96 hoursFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 HoursFactors
RMRS SalariedSAFETY ENGINEERS Linear 24.00 HoursR100S750 E120STRAIGHT TIME BASE

24 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 48.00 HoursR100S750 P170STRAIGHT TIME BASE

48 hoursFactors
RMRS SalariedNONE Linear 1,624.00 DollarsR100SA5C 0000SUPPLIES

1624 dollarsFactors
ER ProgramsNONE Linear 6,766.08 DollarsK265SA5H 0000SUBCONTRACTED SRVS

8000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 6,209.95 DollarsK265SA5H 0000SUBCONTRACTED SRVS
7342.45 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsOTHER ENGINEERS Linear 571.56 DollarsK265SA5H E130SUBCONTRACTED SRVS
675.8 Dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,748.19 DollarsK265SA5H P070SUBCONTRACTED SRVS
2067 DOLLARS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsOTHER ADMINISTRATIVE & PROFE Linear 1,297.60 DollarsK265SA5H P170SUBCONTRACTED SRVS
1534.24 DOLLARS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsENVIRONMENTAL SCIENTISTS Linear 484.62 DollarsK265SA5H S020SUBCONTRACTED SRVS
573 DOLLARS

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,771.57 DollarsZDEPTCON 0000CONTINGENCY

2771.57 DollarsFactors
No DepartmentNONE Linear 1,260.75 DollarsZDEPTESC 0000ESCALATION

1260.75 DollarsFactors
Activity ID: 1GEAER0115 Description: O&M System - (OU7 Landfill Seep Collection) FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

01 Operation and Maintenance of Treatment System 1.00 each 208HC 208 6,117 18,724 24,842 26,7851,9440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,751 5,75105,751

Total for Activity 1GEAER0115: 208 6,117 18,724 30,593 32,5361,9445,751
Line Item 01 - Operation and Maintenance of Treatment System

BOE Historical Data Source:
WAD 02,Wadlet 1.1.04.01.05 overall WBS Spending Variance Report rpt_002a dated 10/16/98, located in T893B cube 95.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0A01
Activity ID: 1GEAER0115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc:
Management and technical support for the operation, maintenance, and reporting 
of the treatment System.

Item Desc:  Operate and Maintain OU7 Treatment System 
Breakdown of Historical Data:
 Item: Operate and Maintain OU7 Treatment System
 Units:  1 Year
 Unit Cost: $58,000 Dollars
 Unit Cost Adjustment factor:  -$30,000  
 Revised Unit Cost:  $28,000 Dollars
 Basis for adjustment:  $30K reduction in funding due to efficiencies of the new aeration system.  Operation/maintenance and waste packaging costs have been 
reduced by using the passive aeration system for this activity.  Sampling Costs are reduced in the year 2000 when monthly sampling has been proposed to be 
reduced to semi-annual sampling.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 HoursFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 96.00 HoursR100S750 E050STRAIGHT TIME BASE

96 hoursFactors
RMRS SalariedSAFETY ENGINEERS Linear 24.00 HoursR100S750 E120STRAIGHT TIME BASE

24 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 48.00 HoursR100S750 P170STRAIGHT TIME BASE

48 hoursFactors
RMRS SalariedNONE Linear 1,624.00 DollarsR100SA5C 0000SUPPLIES

1624 dollarsFactors
ER ProgramsNONE Linear 6,766.08 DollarsK265SA5H 0000SUBCONTRACTED SRVS

8000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 6,209.95 DollarsK265SA5H 0000SUBCONTRACTED SRVS
7342.45 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsOTHER ENGINEERS Linear 571.56 DollarsK265SA5H E130SUBCONTRACTED SRVS
675.8 Prime Dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,751.06 DollarsK265SA5H P070SUBCONTRACTED SRVS
2070.4 DOLLARS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsOTHER ADMINISTRATIVE & PROFE Linear 1,297.60 DollarsK265SA5H P170SUBCONTRACTED SRVS
1534.24 DOLLARS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsENVIRONMENTAL SCIENTISTS Linear 504.07 DollarsK265SA5H S020SUBCONTRACTED SRVS
596 DOLLARS

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,470.31 DollarsZDEPTCON 0000CONTINGENCY

3470.31 DollarsFactors
No DepartmentNONE Linear 2,280.62 DollarsZDEPTESC 0000ESCALATION

2280.62 DollarsFactors
Activity ID: 1GEAER4000 Description: OU-7 Landfill Cap Long Term Maint. & Monitoring Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation6/23/00 9:02:49 AMPage 116 of 182 OFFICIAL USE ONLY
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WBS No: 1GAB0A01
Activity ID: 1GEAER4000

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

LFEAER3110 Post Closure Monitoring 1.00 each 1,200EE 1,200 35,472 21,144 56,616 68,96012,3440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,025 48,025048,025

Total for Activity 1GEAER4000: 1,200 35,472 21,144 104,641 116,98612,34448,025

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER3110 - Post Closure Monitoring

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - Operations and Post Closure activities for OU-4

Breakdown of Cost Data:
 Item - Monitoring
 Units -lot 
 Unit Cost - 1200 hrs; $25,000 sub/c
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 1,200.00 HoursR100S750 E050STRAIGHT TIME BASE

1200 HoursFactors
ER ProgramsNONE Linear 21,144.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

25000 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,245.64 DollarsZDEPTCON 0000CONTINGENCY

34245.6 DollarsFactors
No DepartmentNONE Linear 13,779.80 DollarsZDEPTESC 0000ESCALATION

13779.8 DollarsFactors
Activity ID: 1GEAER4005 Description: OU-7 Landfill Cap Long Term Maint. & Monitoring Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LFEAER3110 Post Closure Monitoring 1.00 each 1,200EE 1,200 35,472 21,144 56,616 68,96012,3440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,537 58,537058,537

Total for Activity 1GEAER4005: 1,200 35,472 21,144 115,153 127,49712,34458,537

Cost Element Skill Quantity UnitsCurve

Line Item LFEAER3110 - Post Closure Monitoring

Resources

BOE Estimators Experience - Experience with similar Environmental Restoration project work scope
Experience Item Desc - Operations and Post Closure activities for OU-4

Breakdown of Cost Data:
 Item - Monitoring
 Units -lot 
 Unit Cost - 1200 hrs; $25,000 sub/c
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 1,200.00 HoursR100S750 E050STRAIGHT TIME BASE

1200 HoursFactors
ER ProgramsNONE Linear 21,144.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

25000 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors
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WBS No: 1GAB0A01
Activity ID: 1GEAER4005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,155.44 DollarsZDEPTCON 0000CONTINGENCY

43155.4 DollarsFactors
No DepartmentNONE Linear 15,381.59 DollarsZDEPTESC 0000ESCALATION

15381.6 DollarsFactors
WBS No: 1GAB0B01 Title: Buffer Zone Groundwater Projects
Activity ID: 1GCK500050 Description: Prepare Decision Document IA Plume Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 PAM 1.00 each 740EE 740 23,428 0 23,428 31,5348,1060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,016 9,01609,016

Total for Activity 1GCK500050: 740 23,428 0 32,444 40,5508,1069,016

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - PAM

Resources

BOE Estimator's Experience based generally on historical data for Ryan's Pit

Item Desc:
Preparation of PAM in support of source removal of previously characterized UBC.

Breakdown of Cost Data:
   Item:  Preparation of PAM for Ryan's Pit source removal action modified to include GIS support.
   Units:  hours
   Unit Cost:   40 hours GIS support, 72 hours project manager technical support, 628 hours for technical staff to write document.
   Unit Cost Adjustment Factor:  None
   Revised Unit Hours:  None

Basis for adjustment.  None

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 628.00 HoursR100S750 E050STRAIGHT TIME BASE

628 hrsFactors
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 72.00 HoursK253S750 M020STRAIGHT TIME BASE

72 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 40.00 HoursR100S750 P060STRAIGHT TIME BASE

40 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,598.00 DollarsZDEPTCON 0000CONTINGENCY

6598.00 DollarsFactors
No DepartmentNONE Linear 2,418.21 DollarsZDEPTESC 0000ESCALATION

2418.21 DollarsFactors
Activity ID: 1GCK500100 Description: Develop Project Plans for IA Plume Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Develop Plans 1.00 ea 302HC 302 8,867 7,445 16,313 18,8132,5010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,750 2,75002,750

Total for Activity 1GCK500100: 302 8,867 7,445 19,063 21,5642,5012,750
Line Item 10 - Develop Plans

BOE These costs are based on the historical costs for the Mound Site Plume, a similar project.

Historical Data Source - P&I Reporting System Report PCS_002
Item Desc - Plans 
Breakdown of Historical Data:
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WBS No: 1GAB0B01
Activity ID: 1GCK500100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Plans 
 Units - lot
 Unit Cost - 302 hours, $8,803 Dollars 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 hoursFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.00 HoursR100S750 G010STRAIGHT TIME BASE

40 Hours/eaFactors
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK253S750 M020STRAIGHT TIME BASE

20 Hours/eaFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 42.00 HoursR100S750 P060STRAIGHT TIME BASE

42 Hours/eaFactors
RMRS SalariedHEALTH PHYSICISTS Linear 20.00 HoursR100S750 P080STRAIGHT TIME BASE

20 hFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 20.00 HoursR100S750 P090STRAIGHT TIME BASE

20 hFactors
Remediation, Industrial & Site ServCOMPLIANCE INSPECTORS Linear 7,445.23 DollarsK253SA5H P050SUBCONTRACTED SRVS

8803 subc support
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 944.08 DollarsZDEPTCON 0000CONTINGENCY

944.081 DollarsFactors
No DepartmentNONE Linear 1,806.38 DollarsZDEPTESC 0000ESCALATION

1806.38 DollarsFactors
Activity ID: 1GCK500105 Description: Perform Title I,II,III Design for IA Plume Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

30 Perform Title I,II,III Design 1.00 ls 480EE 480 13,442 141,742 155,184 158,9743,7910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,873 22,873022,873

Total for Activity 1GCK500105: 480 13,442 141,742 178,057 181,8473,79122,873

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Perform Title I,II,III Design

Resources

BOE Item Desc - Title I,II,III Design
Breakdown of Historical Data:
 Item - Title I,II,III Design -based on the design cost for the East Trenches Plume Project
 Units - lot
 Unit Cost - 167,000 dollars based on the OHM/Parson Subcontract 3 people 160 hours each for review, comment, site engineering interface to meet Site 
requirements, $500 for copying and other supplies.
 Unit Cost Adjustment factor - 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServCIVIL ENGINEERS Linear 160.00 HoursK253S750 E020STRAIGHT TIME BASE

160 hoursFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 320.00 HoursR100S750 E050STRAIGHT TIME BASE

320 hoursFactors
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WBS No: 1GAB0B01
Activity ID: 1GCK500105

Activity Filter * Starts In FY *
Remediation, Industrial & Site ServNONE Linear 500.00 DollarsK253SA5C 0000SUPPLIES

500 Dollars/lsFactors
Remediation, Industrial & Site ServCOMPLIANCE INSPECTORS Linear 141,241.90 DollarsK253SA5H P050SUBCONTRACTED SRVS

167000 subc support
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,608.89 DollarsZDEPTCON 0000CONTINGENCY

7608.89 DollarsFactors
No DepartmentNONE Linear 15,264.10 DollarsZDEPTESC 0000ESCALATION

15264.1 DollarsFactors
Activity ID: 1GCK500110 Description: Readiness Assessment for IA Plume Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Readiness Assessment 1.00 ls 300EE 300 8,868 5,075 13,943 16,4432,5010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,366 2,36602,366

Total for Activity 1GCK500110: 300 8,868 5,075 16,308 18,8092,5012,366

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Readiness Assessment

Resources

BOE Item Desc - Project Preparation
Breakdown of Historical Data:
 Item - Project Preparation
 Units - lot
 Unit Cost - 300 hours, $6,000 Dollars 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 300.00 HoursR100S750 E050STRAIGHT TIME BASE

300 Hours/lsFactors
ER ProgramsNONE Linear 3,383.04 DollarsK265SA5H 0000SUBCONTRACTED SRVS

4000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 1,691.52 DollarsK265SA5H 0000SUBCONTRACTED SRVS
2000 Subcontractor's Cost for Readiness 

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 787.02 DollarsZDEPTCON 0000CONTINGENCY

787.019 DollarsFactors
No DepartmentNONE Linear 1,578.83 DollarsZDEPTESC 0000ESCALATION

1578.83 DollarsFactors
Activity ID: 1GCK500200 Description: Field Preparation for IA Plume Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCKER0820 Field Preparation 1.00 ls 80EE 80 2,520 36,960 39,480 40,1907110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,783 5,78305,783

Total for Activity 1GCK500200: 80 2,520 36,960 45,262 45,9737115,783
Line Item IBCKER0820 - Field Preparation

BOE
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WBS No: 1GAB0B01
Activity ID: 1GCK500200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
This task includes Subcontractor Training and mobilization.

Estimated length of Plume collectin and treatment System will be similar to the East Trenches Plume with a similar length of 1,150' * 15' = 17,250 sf 

East Trenches Plume Unburdened Cost for Subcontracted costs (from IT proposal and actual costs)
East Trenches Plume
Engineering Design                              $  167,000
Project Documentation/ HASP/FIP                 $   25,000
O&M Manual/Acceptance Testing                   $   15,600
Training and Mobilization                       $   43,700
Construction of collection and treatment system $1,206,000
Demobilization                                  $   20,700

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 Hours/lsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 20.00 HoursR100S750 P080STRAIGHT TIME BASE

20 Hours/lsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 20.00 HoursR100S750 P090STRAIGHT TIME BASE

20 Hours/lsFactors
Remediation, Industrial & Site ServNONE Linear 36,959.71 DollarsK253SA5H 0000SUBCONTRACTED SRVS

43700 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,923.61 DollarsZDEPTCON 0000CONTINGENCY

1923.61 DollarsFactors
No DepartmentNONE Linear 3,858.93 DollarsZDEPTESC 0000ESCALATION

3858.93 DollarsFactors
Activity ID: 1GCK500205 Description: Field Oversight & Support for IA Plume Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCKER0835 Field Oversight & Support 1.00 ls 800HC 800 24,333 2,038 26,371 33,7237,3520
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,167 9,16709,167

Total for Activity 1GCK500205: 800 24,333 2,038 35,538 42,8907,3529,167

Cost Element Skill Quantity UnitsCurve

Line Item IBCKER0835 - Field Oversight & Support

Resources

BOE Item Desc - Field Oversight & Support
Breakdown of Historical Data:
 Item - Field Oversight & Support - Based on requirement for East Trenches Plume
 Units - lot
 Unit Cost - 4 people 4 months = 640 hours, $2,038 Dollars for supples
H&S oversight = 160 hours for full time support
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 640.00 HoursR100S750 E050STRAIGHT TIME BASE

640 Hours/lsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 160.00 HoursR100S750 P090STRAIGHT TIME BASE

160 Hours/lsFactors
Remediation, Industrial & Site ServCOMPLIANCE INSPECTORS Linear 2,038.16 DollarsK253SA5C P050SUPPLIES

2038.16 subc supportFactors
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WBS No: 1GAB0B01
Activity ID: 1GCK500205

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,303.38 DollarsZDEPTCON 0000CONTINGENCY

5303.38 DollarsFactors
No DepartmentNONE Linear 3,863.96 DollarsZDEPTESC 0000ESCALATION

3863.96 DollarsFactors
Activity ID: 1GCK500210 Description: Construct Reactive Barrier Walls for IA Plume Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCKER0825 Construct Reactive Barrier Walls 2.00 ea 0HC 0 0 2,074,988 2,074,988 2,074,98800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 633,149 633,1490633,149

Total for Activity 1GCK500210: 0 0 2,074,988 2,708,137 2,708,1370633,149

Cost Element Skill Quantity UnitsCurve

Line Item IBCKER0825 - Construct Reactive Barrier Walls

Resources

BOE Estimated length of Plume collectin and treatment System will be similar to the East Trenches Plume with a similar length of 1,150' * 15' = 17,250 sf 

East Trenches Plume Unburdened Cost for Subcontracted costs (from IT proposal and actual costs)
East Trenches Plume

Construction of collection and treatment system $1,206,000
Demobilization                                  $   20,700
  Total                                         $1,226,700

Roll-offs will be used for the sanitary waste generated during construction such as packaging for the construction materials, pallets, etc.  5 drums of other 
waste are assumed based on the East Trenches Plume construction.  The drummed material is expected to be oil soaked dirt from equipment leaks.

Line item was adjusted by a factor of 2
 Revised Unit Cost - (line item level only)
 Basis for adjustment - The system will be twice as long as the existing East Trenches Plume system

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 1,037,494.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

1226700 Dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 385,389.90 DollarsZDEPTCON 0000CONTINGENCY

385390 DollarsFactors
No DepartmentNONE Linear 247,759.20 DollarsZDEPTESC 0000ESCALATION

247759 DollarsFactors
Activity ID: 1GCK500215 Description: Perform Project Management for IA Plume Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

IBCKER0855 Perform Project Management 2.00 ea 800HC 1,600 72,709 27,889 100,597 121,84121,2430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,896 25,896025,896

Total for Activity 1GCK500215: 1,600 72,709 27,889 126,494 147,73721,24325,896
Line Item IBCKER0855 - Perform Project Management

BOE Item Desc - Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units - lot
 Unit Cost - 800 hours, $16,487 Dollars 
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B01
Activity ID: 1GCK500215

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Line item was adjusted by a factor of 2
 Revised Unit Cost - 1,600 $32,974 (line item level only)
 Basis for adjustment - The system will be twice as long as the existing East Trenches Plume system

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 120.00 HoursR100S750 G010STRAIGHT TIME BASE

120 hFactors
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 600.00 HoursK253S750 M020STRAIGHT TIME BASE

600 HoursFactors
RMRS SalariedTRAINERS Linear 40.00 HoursR100S750 P150STRAIGHT TIME BASE

40 hFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 40.00 HoursR100S750 S020STRAIGHT TIME BASE

40 hoursFactors
ER ProgramsNONE Linear 5,032.94 DollarsK265SA5H 0000SUBCONTRACTED SRVS

5950.79 subc support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 8,911.38 DollarsK265SA5H 0000SUBCONTRACTED SRVS
10536.5 subc support - p&i

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,339.02 DollarsZDEPTCON 0000CONTINGENCY

13339.0 DollarsFactors
No DepartmentNONE Linear 12,557.28 DollarsZDEPTESC 0000ESCALATION

12557.3 DollarsFactors
Activity ID: 1GCK500300 Description: Prepare Closure Report for IA Plume Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Prepare Closure Report 1.00 ea 160HC 160 4,730 0 4,730 6,3761,6460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,445 3,44503,445

Total for Activity 1GCK500300: 160 4,730 0 8,174 9,8201,6463,445

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Prepare Closure Report

Resources

BOE Item Desc - Project Closure Report
Breakdown of Historical Data:
 Item - Project Closure Report
 Units - lot
 Unit Cost - 160 hours 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,456.92 DollarsZDEPTCON 0000CONTINGENCY

2456.93 DollarsFactors
No DepartmentNONE Linear 987.66 DollarsZDEPTESC 0000ESCALATION

987.664 DollarsFactors
Activity ID: 1GCK500305 Description: IA Plume Operation and Startup Schedule Risk 2Cost Risk 4
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B01
Activity ID: 1GCK500305

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

200 IA Plume Operations and Startup 1.00 each 720EE 720 22,270 1,118 23,388 31,1387,7500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,178 17,178017,178

Total for Activity 1GCK500305: 720 22,270 1,118 40,566 48,3157,75017,178

Cost Element Skill Quantity UnitsCurve

Line Item 200 - IA Plume Operations and Startup

Resources

BOE Item Desc - Operations & Startup
Breakdown of Historical Data: Hours to transfer operations, begin O&M, procure maintenance equipment as required.
 Item - Operations & Startup
 Units - lot
 Unit Cost - 720 hours, $1,118 Dollars 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 188.00 HoursR100S750 E050STRAIGHT TIME BASE

188 hoursFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 168.01 HoursR100S750 E050STRAIGHT TIME BASE

168.006 hoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 364.00 HoursR100S750 S020STRAIGHT TIME BASE

364 hoursFactors
ER ProgramsNONE Linear 500.00 DollarsK265SA5C 0000SUPPLIES

500 dollarsFactors
ER ProgramsNONE Linear 618.00 DollarsK265SA5C 0000SUPPLIES

618 dFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,353.99 DollarsZDEPTCON 0000CONTINGENCY

12354 DollarsFactors
No DepartmentNONE Linear 4,823.71 DollarsZDEPTESC 0000ESCALATION

4823.71 DollarsFactors
WBS No: 1GAB0B03 Title: Plume Monitoring & Maintenance
Activity ID: 1GCKER0711 Description: Plume Maintenance FY00 Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Plume Verification Monitoring 3.00 each 27EE 81 2,061 45,293 47,354 48,3591,0060
20 Monthly Inspection 3.00 each 0EE 0 0 25,073 25,073 25,07300
30 Quarterly Report 3.00 each 27EE 81 2,061 0 2,061 3,0671,0060
40 Annual Review of System Performance 3.00 each 67EE 202 5,152 0 5,152 7,6662,5140
50 Project Management 3.00 each 103EE 309 8,273 0 8,273 12,3114,0370

Total for Activity 1GCKER0711: 673 17,547 70,366 87,913 96,4768,5630
Line Item 10 - Plume Verification Monitoring

BOE Estimator's Experience/Vendor Quote  based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility and a 
conversation with Will Goldberg, MSE, (406) 494-7330, vendor who installed Mound Treatement System.

Item Desc:
Sampling requirements were derived from conversations with Leslie Dunstan RMRS SW Sampling coordinator, and Steve Singer, RMRS GW Monitoring Manager

Breakdown of Cost Data:
   Item:  Analytical Services
   Units:  Dollars
   Unit Cost:   10k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0711

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
   Item:  Monitoring Services
   Units:  Dollars
   Unit Cost:   10k
   Unit Cost Adjustment Factor:  3.0
   Revised Unit Hours:  n/a

Basis for adjustment.  The adjustment factor of 3.0 is to apply the single system cost to 3 systems.

Department
RMRS SalariedCOMPLIANCE INSPECTORS Linear 26.96 HoursR100S750 P050STRAIGHT TIME BASE

40 hrs 0.674 January 2000 Earned Value FactorFactors
ER ProgramsNONE Linear 1,617.60 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2400 dollars 0.674 January 2000 Earned Value FactorFactors
Analytical Laboratory ServicesNONE Linear 13,480.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

20000 dollars 0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Monthly Inspection

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Montly inspection and minor maintenance of a single system.

Breakdown of Cost Data:
   Item:  Monthly inspection and minor maintenance.
   Units:  Dollars
   Unit Cost:   12k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Annual supplies for a single system
   Units:  Dollars
   Unit Cost:   400
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.  12k cost based on 20 hours per month at $50 per hour for 12 months per year.

Department
ER ProgramsNONE Linear 269.60 DollarsK265SA5C 0000SUPPLIES

400 dollars 0.674 January 2000 Earned Value FactorFactors
ER ProgramsNONE Linear 8,088.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

12000 dollars 0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Quarterly Report

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Quarterly reporting and meetings for a single system.

Breakdown of Historical Data:
   Item:  Preparation of SAP for Ryan's Pit source removal action.
   Units:  hours
   Unit Cost:   320 hours (40 per quarter)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a
Basis for adjustment.

Department
RMRS SalariedCOMPLIANCE INSPECTORS Linear 26.96 HoursR100S750 P050STRAIGHT TIME BASE

40 hrs 0.674 January 2000 Earned Value FactorFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0711

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Annual Review of System Performance

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Annual review of system performance for a single system

Breakdown of Historical Data:
   Item:  System Performance Review.
   Units:  hours
   Unit Cost:   100 hours
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.

Department
RMRS SalariedCOMPLIANCE INSPECTORS Linear 67.40 HoursR100S750 P050STRAIGHT TIME BASE

100 hrs 0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Project Management

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
General project management for a single system.

Breakdown of Historical Data:
   Item:  Project Management
   Units:  hours
   Unit Cost:   156 hours (3 hours per week)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  

Basis for adjustment.

Department
RMRS SalariedCOMPLIANCE INSPECTORS Linear 84.92 HoursR100S750 P050STRAIGHT TIME BASE

126 hrs 0.674 January 2000 Earned Value FactorFactors
RMRS SalariedHEALTH PHYSICISTS Linear 17.98 HoursR100S750 P080STRAIGHT TIME BASE

26.67 hrs 0.674 January 2000 Earned Value FactorFactors
Activity ID: 1GCKER0715 Description: Plume Maintenance FY01 Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Plume System Sampling 3.00 each 40EE 120 3,547 56,835 60,382 62,0741,6920
20 Monthly Inspection 3.00 each 0EE 0 0 31,647 31,647 31,64700
30 Quarterly Report 3.00 each 320EE 960 28,378 0 28,378 41,91413,5360
40 Annual Review of System Performance 3.00 each 100EE 300 8,868 0 8,868 13,0984,2300
50 Project Management 3.00 each 156EE 468 13,834 0 13,834 20,4336,5990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,213 9,21309,213

Total for Activity 1GCKER0715: 1,848 54,627 88,482 152,322 178,37926,0579,213
Line Item 10 - Plume System Sampling

BOE Estimator's Experience/Vendor Quote  based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility and a 
conversation with Will Goldberg, MSE, (406) 494-7330, vendor who installed Mound Treatment System.

Item Desc:
Sampling requirements were derived from conversations with Leslie Dunstan RMRS SW Sampling coordinator, and Steve Singer, RMRS GW Monitoring Manager

Breakdown of Cost Data:
   Item:  Analytical Services
   Units:  Dollars
   Unit Cost:   10k
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0715

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Monitoring Services
   Units:  Dollars
   Unit Cost:   10k
   Unit Cost Adjustment Factor:  3.0
   Revised Unit Hours:  n/a

Basis for adjustment.  The adjustment factor of 3.0 is to apply the single system cost to 3 systems.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2400 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Analytical Laboratory ServicesNONE Linear 16,915.20 DollarsK267SA5H 0000SUBCONTRACTED SRVS
20000 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Monthly Inspection

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Montly inspection and minor maintenance of a single system.

Breakdown of Cost Data:
   Item:  Monthly inspection and minor maintenance.
   Units:  Dollars
   Unit Cost:   12k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Annual supplies for a single system
   Units:  Dollars
   Unit Cost:   400
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.  12k cost based on 20 hours per month at $50 per hour for 12 months per year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 400.00 DollarsK265SA5C 0000SUPPLIES

400 dollarsFactors
ER ProgramsNONE Linear 10,149.12 DollarsK265SA5H 0000SUBCONTRACTED SRVS

12000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item 30 - Quarterly Report
BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Quarterly reporting and meetings for a single system.

Breakdown of Historical Data:
   Item:  Preparation of Quarterly Resports   Units:  hours
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0715

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Unit Cost:   160 hours (80 per quarter)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a
Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 320.00 HoursR100S750 E050STRAIGHT TIME BASE

320 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Annual Review of System Performance

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Annual review of system performance for a single system

Breakdown of Historical Data:
   Item:  System Performance Review.
   Units:  hours
   Unit Cost:   100 hours
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Project Management

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
General project management for a single system.

Breakdown of Historical Data:
   Item:  Project Management
   Units:  hours
   Unit Cost:   156 hours (3 hours per week)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 156.00 HoursR100S750 E050STRAIGHT TIME BASE

156 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,655.52 DollarsZDEPTCON 0000CONTINGENCY

5655.52 DollarsFactors
No DepartmentNONE Linear 3,557.19 DollarsZDEPTESC 0000ESCALATION

3557.19 DollarsFactors
Activity ID: 1GCKER0720 Description: Plume Maintenance FY02 Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Plume System Sampling 3.00 each 40EE 120 3,547 56,835 60,382 61,6341,2520
20 Monthly Inspection 3.00 each 0EE 0 0 31,647 31,647 31,64700
30 Qaurterly Report 3.00 each 160EE 480 14,189 0 14,189 19,1975,0090
40 Annual Review of System Performance 3.00 each 100EE 300 8,868 0 8,868 11,9983,1300
50 Project Management 3.00 each 156EE 468 13,834 0 13,834 18,7184,8830
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WBS No: 1GAB0B03
Activity ID: 1GCKER0720

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,091 22,091022,091

Total for Activity 1GCKER0720: 1,368 40,438 88,482 151,012 165,28714,27522,091

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Plume System Sampling

Resources

BOE Estimator's Experience/Vendor Quote  based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility and a 
conversation with Will Goldberg, MSE, (406) 494-7330, vendor who installed Mound Treatment System.

Item Desc:
Sampling requirements were derived from conversations with Leslie Dunstan RMRS SW Sampling coordinator, and Steve Singer, RMRS GW Monitoring Manager

Breakdown of Cost Data:
   Item:  Analytical Services
   Units:  Dollars
   Unit Cost:   20k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Monitoring Services
   Units:  Dollars
   Unit Cost:  $2,400
   Unit Cost Adjustment Factor:  3.0
   Revised Unit Hours:  n/a

Basis for adjustment.  The adjustment factor of 3.0 is to apply the single system cost to 3 systems.  40 hours for Env. Engineer oversight and support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2400 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Analytical Laboratory ServicesNONE Linear 16,915.20 DollarsK267SA5H 0000SUBCONTRACTED SRVS
20000 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Monthly Inspection

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Montly inspection and minor maintenance of a single system.

Breakdown of Cost Data:
   Item:  Monthly inspection and minor maintenance.
   Units:  Dollars
   Unit Cost:   12k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Annual supplies for a single system
   Units:  Dollars
   Unit Cost:   400
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.  12k cost based on 20 hours per month at $50 per hour for 12 months per year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1GAB0B03
Activity ID: 1GCKER0720

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 400.00 DollarsK265SA5C 0000SUPPLIES

400 dollarsFactors
ER ProgramsNONE Linear 10,149.12 DollarsK265SA5H 0000SUBCONTRACTED SRVS

12000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Qaurterly Report

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Quarterly reporting and meetings for a single system.

Breakdown of Historical Data:
   Item:  Quarterly Report
   Units:  hours
   Unit Cost:   160 hours (40 per quarter)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a
Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Annual Review of System Performance

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Annual review of system performance for a single system

Breakdown of Historical Data:
   Item:  System Performance Review.
   Units:  hours
   Unit Cost:   100 hours
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Project Management

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
General project management for a single system.

Breakdown of Historical Data:
   Item:  Project Management
   Units:  hours
   Unit Cost:   156 hours (3 hours per week)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 156.00 HoursR100S750 E050STRAIGHT TIME BASE

156 hrsFactors
Line Item SYS - Contingency And Escalation

BOE
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WBS No: 1GAB0B03
Activity ID: 1GCKER0720

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 15,399.73 DollarsZDEPTCON 0000CONTINGENCY
15399.7 DollarsFactors

No DepartmentNONE Linear 6,691.72 DollarsZDEPTESC 0000ESCALATION
6691.72 DollarsFactors

Activity ID: 1GCKER0725 Description: Plume Maintenance FY03 Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Plume System Sampling 3.00 each 40EE 120 3,547 56,835 60,382 61,6101,2270
20 Monthly Inspection 3.00 each 0EE 0 0 31,647 31,647 31,64700
30 Qaurterly Report 3.00 each 160EE 480 14,189 0 14,189 19,0984,9090
40 Annual Review of System Performance 3.00 each 100EE 300 8,868 0 8,868 11,9363,0680
50 Project Management 3.00 each 156EE 468 13,834 0 13,834 18,6214,7870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,861 40,861040,861

Total for Activity 1GCKER0725: 1,368 40,438 88,482 169,782 183,77313,99240,861

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Plume System Sampling

Resources

BOE Estimator's Experience/Vendor Quote  based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility and a 
conversation with Will Goldberg, MSE, (406) 494-7330, vendor who installed Mound Treatment System.

Item Desc:
Sampling requirements were derived from conversations with Leslie Dunstan RMRS SW Sampling coordinator, and Steve Singer, RMRS GW Monitoring Manager

Breakdown of Cost Data:
   Item:  Analytical Services
   Units:  Dollars
   Unit Cost:   20k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Monitoring Services
   Units:  Dollars
   Unit Cost:   $2400
   Unit Cost Adjustment Factor:  3.0
   Revised Unit Hours:  n/a

Basis for adjustment.  The adjustment factor of 3.0 is to apply the single system cost to 3 systems.  40 hours of Env. Eng. For oversight and support.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2400 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Analytical Laboratory ServicesNONE Linear 16,915.20 DollarsK267SA5H 0000SUBCONTRACTED SRVS
20000 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

Line Item 20 - Monthly Inspection
BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Montly inspection and minor maintenance of a single system.

Breakdown of Cost Data:
   Item:  Monthly inspection and minor maintenance.
   Units:  Dollars

6/23/00 9:02:53 AMPage 131 of 182 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0725

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Unit Cost:   12k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Annual supplies for a single system
   Units:  Dollars
   Unit Cost:   400
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.  12k cost based on 20 hours per month at $50 per hour for 12 months per year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 400.00 DollarsK265SA5C 0000SUPPLIES

400 dollarsFactors
ER ProgramsNONE Linear 10,149.12 DollarsK265SA5H 0000SUBCONTRACTED SRVS

12000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Qaurterly Report

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Quarterly reporting and meetings for a single system.

Breakdown of Historical Data:
   Item:  Quarterly Report
   Units:  hours
   Unit Cost:   160 hours (40 per quarter)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a
Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Annual Review of System Performance

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Annual review of system performance for a single system

Breakdown of Historical Data:
   Item:  System Performance Review.
   Units:  hours
   Unit Cost:   100 hours
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors
Line Item 50 - Project Management

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
General project management for a single system.
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0725

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
   Item:  Project Management
   Units:  hours
   Unit Cost:   156 hours (3 hours per week)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 156.00 HoursR100S750 E050STRAIGHT TIME BASE

156 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,901.96 DollarsZDEPTCON 0000CONTINGENCY

29902 DollarsFactors
No DepartmentNONE Linear 10,959.25 DollarsZDEPTESC 0000ESCALATION

10959.3 DollarsFactors
Activity ID: 1GCKER0730 Description: Plume Maintenance FY04 Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Plume System Sampling 3.00 each 40EE 120 3,547 56,835 60,382 61,3831,0000
20 Monthly Inspection 3.00 each 0EE 0 0 31,647 31,647 31,64700
30 Qaurterly Report 3.00 each 160EE 480 14,189 0 14,189 18,1904,0010
40 Annual Review of System Performance 3.00 each 100EE 300 8,868 0 8,868 11,3692,5010
50 Project Management 3.00 each 156EE 468 13,834 0 13,834 17,7353,9010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,515 20,515020,515

Total for Activity 1GCKER0730: 1,368 40,438 88,482 149,436 160,83911,40420,515

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Plume System Sampling

Resources

BOE Estimator's Experience/Vendor Quote  based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility and a 
conversation with Will Goldberg, MSE, (406) 494-7330, vendor who installed Mound Treatment System.

Item Desc:
Sampling requirements were derived from conversations with Leslie Dunstan RMRS SW Sampling coordinator, and Steve Singer, RMRS GW Monitoring Manager

Breakdown of Cost Data:
   Item:  Analytical Services
   Units:  Dollars
   Unit Cost:   20k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Monitoring Services
   Units:  Dollars
   Unit Cost:   $2,400
   Unit Cost Adjustment Factor:  3.0
   Revised Unit Hours:  n/a

Basis for adjustment.  The adjustment factor of 3.0 is to apply the single system cost to 3 systems.  40 hours of env. Engineer time for oversight and support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hrsFactors
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0730

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2400 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Analytical Laboratory ServicesNONE Linear 16,915.20 DollarsK267SA5H 0000SUBCONTRACTED SRVS
20000 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Monthly Inspection

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Montly inspection and minor maintenance of a single system.

Breakdown of Cost Data:
   Item:  Monthly inspection and minor maintenance.
   Units:  Dollars
   Unit Cost:   12k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Annual supplies for a single system
   Units:  Dollars
   Unit Cost:   400
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.  12k cost based on 20 hours per month at $50 per hour for 12 months per year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 400.00 DollarsK265SA5C 0000SUPPLIES

400 dollarsFactors
ER ProgramsNONE Linear 10,149.12 DollarsK265SA5H 0000SUBCONTRACTED SRVS

12000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Qaurterly Report

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Quarterly reporting and meetings for a single system.

Breakdown of Historical Data:
   Item:  Preparation of SAP for Ryan's Pit source removal action.
   Units:  hours
   Unit Cost:   160 hours (40 per quarter)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a
Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 hrsFactors
Line Item 40 - Annual Review of System Performance

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Annual review of system performance for a single system

Breakdown of Historical Data:
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0730

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Item:  System Performance Review.
   Units:  hours
   Unit Cost:   100 hours
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Project Management

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
General project management for a single system.

Breakdown of Historical Data:
   Item:  Project Management
   Units:  hours
   Unit Cost:   156 hours (3 hours per week)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 156.00 HoursR100S750 E050STRAIGHT TIME BASE

156 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,041.70 DollarsZDEPTCON 0000CONTINGENCY

7041.70 DollarsFactors
No DepartmentNONE Linear 13,473.39 DollarsZDEPTESC 0000ESCALATION

13473.4 DollarsFactors
Activity ID: 1GCKER0735 Description: Plume Maintenance FY05 Schedule Risk 1Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Reactive Media Replacement 4.00 each 40EE 160 4,730 75,780 80,510 82,1561,6460
15 Plume System Sampling 4.00 each 40EE 160 4,730 75,780 80,510 82,1561,6460
20 Monthly Inspection 4.00 each 0EE 0 0 42,196 42,196 42,19600
30 Quarterly Report 4.00 each 160EE 640 18,918 0 18,918 25,5026,5840
40 Annual Review of System Performance 4.00 each 100EE 400 11,824 0 11,824 15,9394,1150
50 Project Management 4.00 each 156EE 624 18,445 0 18,445 24,8646,4190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 155,800 155,8000155,800

Total for Activity 1GCKER0735: 1,984 58,647 193,757 408,204 428,61320,409155,800
Line Item 10 - Reactive Media Replacement

BOE Estimator's Experience/Vendor Quote  based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility and a 
conversation with Will Goldberg, MSE, (406) 494-7330, vendor who installed Mound Treatement System.

Item Desc:
Ten year reactive media (iron) changeout.  Iron will be purcahsed from Connelly for $400 per ton delivered to RFETS.  Assumed 50 tons of iron in each 
system.  Will be changed out using a vac truck system.

Breakdown of Cost Data:
   Item:  Vac Truck.  ($100 per hour, assume 24 hours per system)
   Units:  Dollars
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0735

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Unit Cost:   2.4k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Iron.  ($400 per ton delivered to site,  Will Golderg, MSE (406) 494-7330.  50 tons per system)
   Units:  Dollars
   Unit Cost:   20k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  20k

Breakdown of Cost Data:
   Item:  Supervision of transfer operation
   Units:  Dollars
   Unit Cost:   40
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.  The adjustment factor of 4.0 is to apply the single sytem cost to 4 systems.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 16,915.20 DollarsK265SA5H 0000SUBCONTRACTED SRVS

20000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 15 - Plume System Sampling

Resources

BOE Estimator's Experience/Vendor Quote  based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility and a 
conversation with Will Goldberg, MSE, (406) 494-7330, vendor who installed Mound Treatment System.

Item Desc:
Sampling requirements were derived from conversations with Leslie Dunstan RMRS SW Sampling coordinator, and Steve Singer, RMRS GW Monitoring Manager

Breakdown of Cost Data:
   Item:  Analytical Services
   Units:  Dollars
   Unit Cost:   20k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Monitoring Services
   Units:  Dollars
   Unit Cost:   $2,400
   Unit Cost Adjustment Factor:  3.0
   Revised Unit Hours:  n/a

Basis for adjustment.  The adjustment factor of 3.0 is to apply the single system cost to 3 systems.  40 hours of env. Engineer time for oversight and 
support.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hrsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0735

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2400 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Analytical Laboratory ServicesNONE Linear 16,915.20 DollarsK267SA5H 0000SUBCONTRACTED SRVS
20000 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Monthly Inspection

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Montly inspection and minor maintenance of a single system.

Breakdown of Cost Data:
   Item:  Monthly inspection and minor maintenance.
   Units:  Dollars
   Unit Cost:   12k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Annual supplies for a single system
   Units:  Dollars
   Unit Cost:   400
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.  12k cost based on 20 hours per month at $50 per hour for 12 months per year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 400.00 DollarsK265SA5C 0000SUPPLIES

400 dollarsFactors
ER ProgramsNONE Linear 10,149.12 DollarsK265SA5H 0000SUBCONTRACTED SRVS

12000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Quarterly Report

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Quarterly reporting and meetings for a single system.

Breakdown of Historical Data:
   Item:  Preparation of SAP for Ryan's Pit source removal action.
   Units:  hours
   Unit Cost:   160 hours (40 per quarter)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a
Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 hrsFactors
Line Item 40 - Annual Review of System Performance

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Annual review of system performance for a single system

Breakdown of Historical Data:

6/23/00 9:02:54 AMPage 137 of 182 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0735

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Item:  System Performance Review.
   Units:  hours
   Unit Cost:   100 hours
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Project Management

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
General project management for a single system.

Breakdown of Historical Data:
   Item:  Project Management
   Units:  hours
   Unit Cost:   156 hours (3 hours per week)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 156.00 HoursR100S750 E050STRAIGHT TIME BASE

156 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 113,537.20 DollarsZDEPTCON 0000CONTINGENCY

113537 DollarsFactors
No DepartmentNONE Linear 42,262.94 DollarsZDEPTESC 0000ESCALATION

42262.9 DollarsFactors
Activity ID: 1GCKER0740 Description: End of Plume Maintenance Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Plume System Sampling 4.00 each 40EE 160 4,730 77,261 81,990 87,8105,8190
20 Monthly Inspection 4.00 each 0EE 0 0 42,196 42,196 42,19600
30 Quarterly Report 4.00 each 160EE 640 18,918 0 18,918 42,19623,2780
40 Annual Review of System Performance 4.00 each 100EE 400 11,824 0 11,824 26,37214,5480
50 Project Management 4.00 each 156EE 624 18,445 0 18,445 41,14122,6960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 101,329 101,3290101,329

Total for Activity 1GCKER0740: 1,824 53,917 119,457 274,703 341,04466,341101,329
Line Item 10 - Plume System Sampling

BOE Estimator's Experience/Vendor Quote  based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility and a 
conversation with Will Goldberg, MSE, (406) 494-7330, vendor who installed Mound Treatment System.

Item Desc:
Sampling requirements were derived from conversations with Leslie Dunstan RMRS SW Sampling coordinator, and Steve Singer, RMRS GW Monitoring Manager

Breakdown of Cost Data:
   Item:  Analytical Services
   Units:  Dollars
   Unit Cost:   20k
   Unit Cost Adjustment Factor:  4.0
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0B03
Activity ID: 1GCKER0740

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Monitoring Services
   Units:  Dollars
   Unit Cost:   $2400
   Unit Cost Adjustment Factor:  4.0
   Revised Unit Hours:  n/a

Breakdown of Cost Data:
   Item:  Supplies and equipment
   Units:  Dollars
   Unit Cost:   2400
   Unit Cost Adjustment Factor:  4.0
   Revised Unit Hours:  n/a

Basis for adjustment.  The adjustment factor of 4.0 is to apply the single system cost to 3 systems. 40 hours of Env. Eng. Time for oversight and maintenance

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hrsFactors
Remediation, Industrial & Site ServNONE Linear 2,400.00 DollarsK253SA5C 0000SUPPLIES

2400 dollarsFactors
Remediation, Industrial & Site ServNONE Linear 16,915.20 DollarsK253SA5H 0000SUBCONTRACTED SRVS

20000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Monthly Inspection

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Monthly inspection and minor maintenance of a single system.

Breakdown of Cost Data:
   Item:  Monthly inspection and minor maintenance.
   Units:  Dollars
   Unit Cost:   12k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Annual supplies for a single system
   Units:  Dollars
   Unit Cost:   400
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.  12k cost based on 20 hours per month at $50 per hour for 12 months per year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 400.00 DollarsR100SA5C 0000SUPPLIES

400 dollarsFactors
ER ProgramsNONE Linear 10,149.12 DollarsK265SA5H 0000SUBCONTRACTED SRVS

12000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item 30 - Quarterly Report
BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.
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WBS No: 1GAB0B03
Activity ID: 1GCKER0740

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc:
Quarterly reporting and meetings for a single system.

Breakdown of Historical Data:
   Item:  Preparation of SAP for Ryan's Pit source removal action.
   Units:  hours
   Unit Cost:   160 hours (40 per quarter)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a
Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Annual Review of System Performance

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Annual review of system performance for a single system

Breakdown of Historical Data:
   Item:  System Performance Review.
   Units:  hours
   Unit Cost:   100 hours
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Project Management

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
General project management for a single system.

Breakdown of Historical Data:
   Item:  Project Management
   Units:  hours
   Unit Cost:   156 hours (3 hours per week)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 156.00 HoursR100S750 E050STRAIGHT TIME BASE

156 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 56,219.61 DollarsZDEPTCON 0000CONTINGENCY

56219.6 DollarsFactors
No DepartmentNONE Linear 45,109.03 DollarsZDEPTESC 0000ESCALATION

45109.0 DollarsFactors
Activity ID: 1GXXXER073 Description: Plume Maintenance FY06 Schedule Risk 1Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1GAB0B03
Activity ID: 1GXXXER073

Activity Filter * Starts In FY *
10 Reactive Media Replacement 3.86 each 40EE 154 4,564 73,121 77,685 79,2731,5880
15 Plume System Sampling 3.86 each 40EE 154 4,564 73,121 77,685 79,2731,5880
20 Monthly Inspection 3.86 each 0EE 0 0 40,716 40,716 40,71600
30 Quarterly Report 3.86 each 160EE 618 18,255 0 18,255 24,6076,3530
40 Annual Review of System Performance 3.86 each 100EE 386 11,409 0 11,409 15,3793,9700
50 Project Management 3.86 each 156EE 602 17,798 0 17,798 23,9926,1940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 239,592 239,5920239,592

Total for Activity 1GXXXER073: 1,914 56,589 186,958 483,139 502,83219,693239,592

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Reactive Media Replacement

Resources

BOE Estimator's Experience/Vendor Quote  based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility and a 
conversation with Will Goldberg, MSE, (406) 494-7330, vendor who installed Mound Treatement System.

Item Desc:
Ten year reactive media (iron) changeout.  Iron will be purcahsed from Connelly for $400 per ton delivered to RFETS.  Assumed 50 tons of iron in each 
system.  Will be changed out using a vac truck system.

Breakdown of Cost Data:
   Item:  Vac Truck.  ($100 per hour, assume 24 hours per system)
   Units:  Dollars
   Unit Cost:   2.4k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Iron.  ($400 per ton delivered to site,  Will Golderg, MSE (406) 494-7330.  50 tons per system)
   Units:  Dollars
   Unit Cost:   20k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  20k

Breakdown of Cost Data:
   Item:  Supervision of transfer operation
   Units:  Dollars
   Unit Cost:   40
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.  The adjustment factor of 4.0 is to apply the single sytem cost to 4 systems.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 16,915.20 DollarsK265SA5H 0000SUBCONTRACTED SRVS

20000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

Line Item 15 - Plume System Sampling
BOE Estimator's Experience/Vendor Quote  based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility and a 

conversation with Will Goldberg, MSE, (406) 494-7330, vendor who installed Mound Treatment System.

Item Desc:
Sampling requirements were derived from conversations with Leslie Dunstan RMRS SW Sampling coordinator, and Steve Singer, RMRS GW Monitoring Manager

Breakdown of Cost Data:
   Item:  Analytical Services
   Units:  Dollars
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WBS No: 1GAB0B03
Activity ID: 1GXXXER073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   Unit Cost:   20k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Monitoring Services
   Units:  Dollars
   Unit Cost:   $2,400
   Unit Cost Adjustment Factor:  3.0
   Revised Unit Hours:  n/a

Basis for adjustment.  The adjustment factor of 3.0 is to apply the single system cost to 3 systems.  40 hours of env. Engineer time for oversight and 
support.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2400 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Analytical Laboratory ServicesNONE Linear 16,915.20 DollarsK267SA5H 0000SUBCONTRACTED SRVS
20000 dollars

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Monthly Inspection

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Montly inspection and minor maintenance of a single system.

Breakdown of Cost Data:
   Item:  Monthly inspection and minor maintenance.
   Units:  Dollars
   Unit Cost:   12k
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Annual supplies for a single system
   Units:  Dollars
   Unit Cost:   400
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.  12k cost based on 20 hours per month at $50 per hour for 12 months per year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsNONE Linear 400.00 DollarsK265SA5C 0000SUPPLIES

400 dollarsFactors
ER ProgramsNONE Linear 10,149.12 DollarsK265SA5H 0000SUBCONTRACTED SRVS

12000 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item 30 - Quarterly Report
BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Quarterly reporting and meetings for a single system.
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WBS No: 1GAB0B03
Activity ID: 1GXXXER073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
   Item:  Preparation of SAP for Ryan's Pit source removal action.
   Units:  hours
   Unit Cost:   160 hours (40 per quarter)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a
Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Annual Review of System Performance

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
Annual review of system performance for a single system

Breakdown of Historical Data:
   Item:  System Performance Review.
   Units:  hours
   Unit Cost:   100 hours
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  n/a

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Project Management

Resources

BOE Estimator's Experience based on a conversation with Frank Huffman, Manager of the B891 consolidated wastewater treatment facility.

Item Desc:
General project management for a single system.

Breakdown of Historical Data:
   Item:  Project Management
   Units:  hours
   Unit Cost:   156 hours (3 hours per week)
   Unit Cost Adjustment Factor:  1.0
   Revised Unit Hours:  

Basis for adjustment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 156.00 HoursR100S750 E050STRAIGHT TIME BASE

156 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 180,875.70 DollarsZDEPTCON 0000CONTINGENCY

180876 DollarsFactors
No DepartmentNONE Linear 58,715.83 DollarsZDEPTESC 0000ESCALATION

58715.8 DollarsFactors
WBS No: 1GAB0B04 Title: OU-1 French Drain Removal
Activity ID: 1G0FDR0003 Description: Prepare CAD/ROD Ammendment For OU-1 French Drain Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Modification to CAD/ROD 1.00 each 44EE 44 1,408 0 1,408 2,0956870
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WBS No: 1GAB0B04
Activity ID: 1G0FDR0003

Activity Filter * Starts In FY *
Total for Activity 1G0FDR0003: 44 1,408 0 1,408 2,0956870

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Modification to CAD/ROD

Resources

BOE Estimator's Experience based generally on historical data for developing the Proposed Action Memorandum for Ryan's Pit.

Item Desc:
Finalize Major Modification to the OU1 CAD/ROD, finalize responses to Agency comments on Major Modification to CAD/ROD, transmit documents to DOE.

Breakdown of Cost Data:
   Item:  Modification to OU1 CAD/ROD.
   Units:  hours
   Unit Cost:   44
   Unit Cost Adjustment Factor:  None
   Revised Unit Hours:  None

Basis for adjustment.  None

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 39.50 HoursR100S750 E050STRAIGHT TIME BASE

158 hrs 0.25 January 2000 Earned Value FactorFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.50 HoursR100S750 M020STRAIGHT TIME BASE

18 hrs 0.25 January 2000 Earned Value FactorFactors
Activity ID: 1G0FDR0021 Description: Procurement and Field Prep OU-1 French Drain Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Procurement & Field Prep 0.50 each 359EE 180 4,976 1,250 6,226 8,6542,4280
Total for Activity 1G0FDR0021: 180 4,976 1,250 6,226 8,6542,4280

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Procurement & Field Prep

Resources

BOE Estimator's Experience based generally on historical data for Trench 1 and T-3/T4 Remediation.

Item Desc:
Prepare Statement of Work, IWCP work package/engineering design, Conflict of Interest Documentation, Request for Proposal, Technical Evaluation,  Contract 
Negotiations, Contract meetings, Davis-Bacon Determination, Ecology Survey/NEPA Support, and Utility Clearance/Soil Disturbance Permit, Waste Management Plan.

Breakdown of Cost Data:
Item:  RFETS Labor
   Units:  hours
   Unit Cost:   359
   Unit Cost Adjustment Factor:  .5
   Revised Unit:  None

Item:  Subcontractor costs to perform above individual tasks for either Trench 1 or T-3/T-4.
   Units:  lot
   Unit Cost:   $10,000
   Unit Cost Adjustment Factor:  0.25
   Revised Unit:  $2,500

Basis for adjustment.  None

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 35.00 HoursR100S750 E050STRAIGHT TIME BASE

35 HoursFactors
RMRS SalariedSAFETY ENGINEERS Linear 10.00 HoursR100S750 E120STRAIGHT TIME BASE

10 hrsFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 13.00 HoursR100S750 M020STRAIGHT TIME BASE

13 hrsFactors
RMRS SalariedCOMPLIANCE INSPECTORS Linear 266.00 HoursR100S750 P050STRAIGHT TIME BASE

266 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 10.00 HoursR100S750 P080STRAIGHT TIME BASE

10 hrsFactors
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WBS No: 1GAB0B04
Activity ID: 1G0FDR0021

Activity Filter * Starts In FY *
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 10.00 HoursR100S750 P090STRAIGHT TIME BASE

10 hrsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 10.00 HoursR100S750 S020STRAIGHT TIME BASE

10 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.00 HoursKG10H750 T050STRAIGHT TIME BASE

5 hrsFactors
ER ProgramsNONE Linear 2,500.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

2500 DollarsFactors
Activity ID: 1G0FDR0030 Description: Readiness Assessment for OU-1 French Drain Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Readiness Assessment 1.00 each 40EE 40 1,250 15,496 16,746 17,3566100
Total for Activity 1G0FDR0030: 40 1,250 15,496 16,746 17,3566100

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Readiness Assessment

Resources

BOE Estimator's Experience based generally on historical data for T-3/T4 and Trench 1 Remediation. See Cost Estimate for OU1 French Drain Decommissioning, April 
11, 2000.

Item Desc:
Conduct Readiness Assessment in support of French Drain decommissioning activities.  This activity includes subcontractor preparation of the project Work 
Plan, Safety & Health Plan, Corporate Health & Safety Program submittal, and Quality Control Program submittal.

Breakdown of Cost Data:
Item:  RFETS Labor to perform internal readiness review.
   Units:  hours
   Unit Cost:   40
   Unit Cost Adjustment Factor:  None
   Revised Unit:  None

Item:  Subcontractor costs to develop implementation documentation.
   Units:  lot
   Unit Cost:   $15,496
   Unit Cost Adjustment Factor:  None
   Revised Unit:  None

Basis for adjustment:  None

Department
RMRS SalariedCIVIL ENGINEERS Linear 4.00 HoursR100S750 E020STRAIGHT TIME BASE

4 HoursFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 4.00 HoursR100S750 E110STRAIGHT TIME BASE

4 HoursFactors
ER ProgramsMANAGERS (GRADE 69 - 72) Linear 4.00 HoursK265S750 M020STRAIGHT TIME BASE

4 HoursFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 4.00 HoursR100S750 P090STRAIGHT TIME BASE

4 HoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 20.00 HoursR100S750 P170STRAIGHT TIME BASE

20 HoursFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 4.00 HoursR100S750 S020STRAIGHT TIME BASE

4 HoursFactors
ER ProgramsNONE Linear 15,496.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

15496 sub/c dollars - documentationFactors
Activity ID: 1G0FDR0035 Description: OU-1 French Drain Construction Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Mobilization/Site Preparation 1.00 each 140EE 140 4,065 32,167 36,232 38,2161,9840
0200 French Drain Decommissioning 1.00 each 216TP 216 5,993 39,780 45,773 48,6982,9250
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WBS No: 1GAB0B04
Activity ID: 1G0FDR0035

Activity Filter * Starts In FY *
0300 Site Restoration 1.00 each 24TP 24 709 4,563 5,272 5,6193460

Total for Activity 1G0FDR0035: 380 10,768 76,510 87,278 92,5335,2550

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Mobilization/Site Preparation

Resources

BOE Estimators Experience - Estimated costs are based on experience from similar Environmental Restoration excavation projects.  See Cost Estimate for OU1 French 
Drain Decommissioning, April 11, 2000.

Mobilization includes:
- subcontractor training,
- deliver equipment and materials,
- mobilize and baseline survey heavy equipment

Site Preparation includes:
- electrical disconnect, establishing work zones, installing erosion controls, performing survey, setup facilities

Experience Item Desc - Trench 1, T-3/T-4, Ryan's Pit
Breakdown of Cost Data:
 Item - RFETS Labor
 Units - Hours
 Unit Cost - 140
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

 Item - Subontractor Costs
 Units - lot
 Unit Cost - $32,167 sub/c
 Revised Unit Cost - None
 Basis for adjustment - None

Department
RMRS SalariedCIVIL ENGINEERS Linear 18.00 HoursR100S750 E020STRAIGHT TIME BASE

18 hrsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 70.00 HoursR100S750 E050STRAIGHT TIME BASE

70 hrsFactors
RMRS SalariedHEALTH PHYSICISTS Linear 3.00 HoursR100S750 P080STRAIGHT TIME BASE

3 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 33.00 HoursR100S750 P090STRAIGHT TIME BASE

33 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16.00 HoursKG10H750 T050STRAIGHT TIME BASE

16 HoursFactors
ER ProgramsNONE Linear 32,167.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

32167 sub/c supportFactors
Line Item 0200 - French Drain Decommissioning

BOE Estimators Experience - Estimated costs are based on experience from similar Environmental Restoration excavation projects.  See Cost Estimate for OU1 French 
Drain Decommissioning, April 11, 2000.

Decommissioning activities include:
- Excavating and removing two submerged sump pumps and one water-level sensor standpipe,
- Removing pipe and valves from one concrete vault,
- Removing one monitoring well,
- Excavating and installing a new outfall trench system, including piping, geotextile, geogrid, and drain rock,
- Backfilling the trench and site grading,
- Release survey/decon/demobilize heavy equipment and demobilize site.

Experience Item Desc - Trench 1, T-3/T-4, Ryan's Pit
Breakdown of Cost Data:
 Item - RFETS Labor
 Units - Hours
 Unit Cost - 216
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
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WBS No: 1GAB0B04
Activity ID: 1G0FDR0035

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - None

 Item - Subontractor Costs
 Units - lot
 Unit Cost - $39,780 sub/c
 Revised Unit Cost - None
 Basis for adjustment - None

Department
RMRS SalariedCIVIL ENGINEERS Linear 40.00 HoursR100S750 E020STRAIGHT TIME BASE

40 hrsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 70.00 HoursR100S750 E050STRAIGHT TIME BASE

70 HoursFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 10.00 HoursR100S750 E110STRAIGHT TIME BASE

10 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 10.00 HoursR100S750 P080STRAIGHT TIME BASE

10 HoursFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 34.00 HoursR100S750 P090STRAIGHT TIME BASE

34 hrsFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 52.00 HoursKG10H750 T050STRAIGHT TIME BASE

52 HoursFactors
ER ProgramsNONE Linear 39,780.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

39780 sub/c supportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 0300 - Site Restoration

Resources

BOE Estimators Experience - Estimated costs are based on actual costs for revegetating the Trench 1 site.  See Cost Estimate for OU1 French Drain 
Decommissioning, April 11, 2000.

Site revegetation will involve seed application, raking, and mulch application on all disturbed areas at the project site. 

Experience Item Desc - Trench 1
Breakdown of Cost Data:
 Item - RFETS Labor
 Units - Hours
 Unit Cost - 24
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

 Item - Subontractor Costs
 Units - lot
 Unit Cost - $4,563 sub/c
 Revised Unit Cost - None
 Basis for adjustment - None

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 24.00 HoursR100S750 E050STRAIGHT TIME BASE

24 hrsFactors
ER ProgramsNONE Linear 4,563.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

4563 dollars sub/cFactors
Activity ID: 1G0FDR0040 Description: Prepare Closeout Report for OU-1 French Drain Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Develop Closeout Report 1.00 each 104EE 104 2,844 1,260 4,104 5,4731,3690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 175 1750175

Total for Activity 1G0FDR0040: 104 2,844 1,260 4,280 5,6481,369175
Line Item 0100 - Develop Closeout Report

BOE Estimator's Experience on similar projects.  See Cost Estimate for OU1 French Drain Decommisioning, April 11, 2000.
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WBS No: 1GAB0B04
Activity ID: 1G0FDR0040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc:
Develop Closeout report, perform data analysis, if required, including GIS data and associated project management.

Breakdown of Cost Data:
   Item:  RFETS labor to develop documentation
   Units:  hours
   Unit Cost:   104
   Unit Cost Adjustment Factor:  none
   Revised Unit Hours:  None

   Basis for adjustment:  None

 Item - Subontractor costs for CAD/GIS
 Units - lot
 Unit Cost - $1,260 sub/c
 Revised Unit Cost - None
 Basis for adjustment - None

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hrsFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 4.00 HoursR100S750 E110STRAIGHT TIME BASE

4 HoursFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 20.00 HoursR100S750 G010STRAIGHT TIME BASE

20 hrsFactors
ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 420.00 DollarsK265SA5H P060SUBCONTRACTED SRVS

6 dollars cad/gis 70 $/hrFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 840.00 DollarsK265SA5H P070SUBCONTRACTED SRVS

20 hrs 42 estimated $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 103.49 DollarsZDEPTCON 0000CONTINGENCY

103.491 DollarsFactors
No DepartmentNONE Linear 71.77 DollarsZDEPTESC 0000ESCALATION

71.7735 DollarsFactors
Activity ID: 1G1CAD0101 Description: OU1 CAD/ROD Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 CAD/ROD TECHNICAL SUPPORT 1.00 each 250EE 250 7,390 0 7,390 10,7663,3760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 703 7030703

Total for Activity 1G1CAD0101: 250 7,390 0 8,093 11,4683,376703

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - CAD/ROD TECHNICAL SUPPORT

Resources

BOE Estimators Experience - based generally on development of the OU3 CAD/ROD and FY00 OU1 CAD/ROD experience.

Experience Item Desc - Finalize amendment (Major Modification) to the OU1 CAD/ROD, Schedule Public presentation meeting and Public review/comment period, 
Hold Public Meeting, Hold Regulatory Agency/DOE meetings, Develop responses to Public comments, Publish Major Modification to OU1 CAD/ROD.
Breakdown of Cost Data:
 Item - Site labor to support development of the OU1 CAD/ROD.
 Units - Hours
 Unit Cost - 250
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 250.00 HoursR100S750 E050STRAIGHT TIME BASE

250 HRSFactors
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WBS No: 1GAB0B04
Activity ID: 1G1CAD0101

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 434.53 DollarsZDEPTCON 0000CONTINGENCY

434.533 DollarsFactors
No DepartmentNONE Linear 268.27 DollarsZDEPTESC 0000ESCALATION

268.268 DollarsFactors
WBS No: 1GAB0B05 Title: Controls & Mitigating Measures
Activity ID: 1GCMM05001 Description: Project Management - A5 Dam Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Project Management 1.00 each 2,740HC 2,740 70,987 0 70,987 93,40322,4160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,869 19,869019,869

Total for Activity 1GCMM05001: 2,740 70,987 0 90,856 113,27322,41619,869

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Project Management

Resources

BOE The following basis of estimate provides a description of hours/dollars necessary to perform budget preparation and management for the entire WADlet.  Hours 
and dollars budgeted for this ongoing activity item are based on actual values needed to perform same activities during FY98 and FY99.
Full time Project management support is required based on other similar projects = 1820 hours

1/4 time secretarial and budget analyst support is required for a project of this size based on other similar projects.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 460.00 HoursR100S750 G010STRAIGHT TIME BASE

460 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,820.00 HoursR100S750 M010STRAIGHT TIME BASE

1820 hrsFactors
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 460.00 HoursR100S750 P070STRAIGHT TIME BASE

460 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,876.09 DollarsZDEPTCON 0000CONTINGENCY

11876.1 DollarsFactors
No DepartmentNONE Linear 7,993.39 DollarsZDEPTESC 0000ESCALATION

7993.39 DollarsFactors
Activity ID: 1GCMM05100 Description: Prepare PAM & Working Documents - A5 Dam Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 PAM 1.00 each 740EE 740 23,428 0 23,428 31,5348,1060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,830 8,83008,830

Total for Activity 1GCMM05100: 740 23,428 0 32,258 40,3648,1068,830
Line Item 0100 - PAM

BOE Estimator's Experience based generally on historical data for Ryan's Pit

Item Desc:
Preparation of PAM in support of source removal of previously characterized UBC.

Breakdown of Cost Data:
   Item:  Preparation of PAM for Ryan's Pit source removal action modified to include GIS support.
   Units:  hours
   Unit Cost:   40 hours GIS support, 72 hours project manager technical support, 628 hours for technical staff to write document.
   Unit Cost Adjustment Factor:  None
   Revised Unit Hours:  None

Basis for adjustment.  None

6/23/00 9:02:57 AMPage 149 of 182 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
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WBS No: 1GAB0B05
Activity ID: 1GCMM05100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 628.00 HoursR100S750 E050STRAIGHT TIME BASE

628 hrsFactors
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 72.00 HoursK253S750 M020STRAIGHT TIME BASE

72 hrsFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 40.00 HoursR100S750 P060STRAIGHT TIME BASE

40 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,412.05 DollarsZDEPTCON 0000CONTINGENCY

6412.05 DollarsFactors
No DepartmentNONE Linear 2,418.21 DollarsZDEPTESC 0000ESCALATION

2418.21 DollarsFactors
Activity ID: 1GCMM05120 Description: PAM Document Revision - A5 Dam Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 PAM revision 1.00 each 120EE 120 3,205 0 3,205 4,3141,1090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,208 1,20801,208

Total for Activity 1GCMM05120: 120 3,205 0 4,413 5,5221,1091,208

Cost Element Skill Quantity UnitsCurve

Line Item 010 - PAM revision

Resources

BOE Based on previous projects, minimal changes to the PAM will be required and will take approximately one week to resolve.  
Two environmental engineers full time = 40 hours
Secretarial support for reformatting, copying, and editing = 20 hours
GIS support for redoing maps = 20 hours.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 20.00 HoursR100S750 G010STRAIGHT TIME BASE

20 hFactors
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 20.00 HoursR100S750 P060STRAIGHT TIME BASE

20 hFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 877.18 DollarsZDEPTCON 0000CONTINGENCY

877.179 DollarsFactors
No DepartmentNONE Linear 330.81 DollarsZDEPTESC 0000ESCALATION

330.815 DollarsFactors
Activity ID: 1GCMM05150 Description: Biological Assessment - A5 Dam Schedule Risk 3Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Biological Assessment 1.00 each 100HC 100 2,956 131,093 134,049 135,0721,0230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38,619 38,619038,619

Total for Activity 1GCMM05150: 100 2,956 131,093 172,668 173,6911,02338,619
Line Item 0010 - Biological Assessment

BOE This task involves performing a Biological Assessment for the Pond A-5 Construction. This Biological Assessment must be reviewed by the regulators, which 
will issue a Biological Opinion.  

100 Hours for R100S for task integration and oversight, issue resolution, and regulatory agency interface.

$150,000 for a contractor to develop a Biological Assessment which addresses the cumulative effects, conditions forming the environmental baseline, 
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WBS No: 1GAB0B05
Activity ID: 1GCMM05150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

evaluating potential ecological and sensitive habitat impacts.  This cost was based on a conversation with Steve Nesta and Marcia Murdock.

$5,000 for a Site Ecological contractor to assist in developing the Biological Assessment and to coordinate with the U.S. Fish and Wildlife Service on the 
species and habitat of concern.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hrsFactors
ER ProgramsNONE Linear 126,864.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS

150000 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Envir, Safety, Health & QualityNONE Linear 4,228.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS
5000 $

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,261.47 DollarsZDEPTCON 0000CONTINGENCY

28261.5 DollarsFactors
No DepartmentNONE Linear 10,358.00 DollarsZDEPTESC 0000ESCALATION

10358 DollarsFactors
Activity ID: 1GCMM05160 Description: Environmental Assessment - A5 Dam Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Environmental Assessment 1.00 each 100HC 100 2,956 131,093 134,049 135,0469970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,301 33,301033,301

Total for Activity 1GCMM05160: 100 2,956 131,093 167,350 168,34899733,301

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Environmental Assessment

Resources

BOE This task involves performing a Biological Assessment for the Pond A-5 Construction. This Biological Assessment must be reviewed by the regulators, which 
will issue a Biological Opinion.  

100 Hours for R100S for task integration and oversight, issue resolution, and regulatory agency interface.

$150,000 for a contractor to develop a Biological Assessment which addresses the cumulative effects, conditions forming the environmental baseline, 
evaluating potential ecological and sensitive habitat impacts.  This cost was based on a conversation with Steve Nesta and Marcia Murdock.

$5,000 for a Site Ecological contractor to assist in developing the Biological Assessment and to coordinate with the U.S. Fish and Wildlife Service on the 
species and habitat of concern.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 hoursFactors
Env Sys, Stewardship & ComplianceNONE Linear 4,228.80 DollarsK109SA5H 0000SUBCONTRACTED SRVS

5000 $
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 126,864.00 DollarsK265SA5H 0000SUBCONTRACTED SRVS
150000 $

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1GAB0B05
Activity ID: 1GCMM05160

Activity Filter * Starts In FY *
No DepartmentNONE Linear 22,595.78 DollarsZDEPTCON 0000CONTINGENCY

22595.8 DollarsFactors
No DepartmentNONE Linear 10,705.50 DollarsZDEPTESC 0000ESCALATION

10705.5 DollarsFactors
Activity ID: 1GCMM05170 Description: Mitigation Measures Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Mitigating Measure 1.00 each 0EE 0 0 211,440 211,440 211,44000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,912 30,912030,912

Total for Activity 1GCMM05170: 0 0 211,440 242,352 242,352030,912

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Mitigating Measure

Resources

BOE Estimators Experience - Professional opinion of Steve Nesta, KH NEPA manager and expert. Based on his best guess of the measures required given that the dam 
will be constructed in areas of known Preble's Mouse habitat.

Experience Item Desc - Mitigating measures
Breakdown of Cost Data:
 Item - 1
 Units - each 
 Unit Cost - $250,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Remediation, Industrial & Site ServNONE Linear 211,440.00 DollarsK253SA5H 0000SUBCONTRACTED SRVS

250000 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,610.42 DollarsZDEPTCON 0000CONTINGENCY

10610.4 DollarsFactors
No DepartmentNONE Linear 20,301.68 DollarsZDEPTESC 0000ESCALATION

20301.7 DollarsFactors
Activity ID: 1GCMM05200 Description: Develop Title I & II Design - A5 Dam Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

30 Perform Title I,II,III Design 1.00 ls 480EE 480 13,442 141,742 155,184 159,8344,6510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,757 44,757044,757

Total for Activity 1GCMM05200: 480 13,442 141,742 199,941 204,5914,65144,757

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Perform Title I,II,III Design

Resources

BOE Item Desc - Title I,II,III Design
Breakdown of Historical Data:
 Item - Title I,II,III Design -based on the design cost for the East Trenches Plume Project
 Units - lot
 Unit Cost - 167,000 dollars based on the OHM/Parson Subcontract 3 people 160 hours each for review, comment, site engineering interface to meet Site 
requirements, $500 for copying and other supplies.
 Unit Cost Adjustment factor - 
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1GAB0B05
Activity ID: 1GCMM05200

Activity Filter * Starts In FY *
Remediation, Industrial & Site ServCIVIL ENGINEERS Linear 160.00 HoursK253S750 E020STRAIGHT TIME BASE

160 hoursFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 320.00 HoursR100S750 E050STRAIGHT TIME BASE

320 hoursFactors
Remediation, Industrial & Site ServNONE Linear 500.00 DollarsK253SA5C 0000SUPPLIES

500 Dollars/lsFactors
Remediation, Industrial & Site ServCOMPLIANCE INSPECTORS Linear 141,241.90 DollarsK253SA5H P050SUBCONTRACTED SRVS

167000 subc support
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,500.14 DollarsZDEPTCON 0000CONTINGENCY

32500.1 DollarsFactors
No DepartmentNONE Linear 12,256.94 DollarsZDEPTESC 0000ESCALATION

12256.9 DollarsFactors
Activity ID: 1GCMM05250 Description: Procurement Contractor Selection - A5 Dam Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0100 Procurement/Contractor Selection 1.00 each 480EE 480 13,250 0 13,250 17,8344,5840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,944 4,94404,944

Total for Activity 1GCMM05250: 480 13,250 0 18,194 22,7784,5844,944

Cost Element Skill Quantity UnitsCurve

Line Item 0100 - Procurement/Contractor Selection

Resources

BOE This activity involves the project bid phase to subcontract construction of the A-5 daum at Indiana Street.   This activity includes issuing the Bidding 
Requirements, Contract Forms, Conditions of the Contract, and Specifications for the sediment removal project.  

160 Hours for statement of work preparation, review of bids, conducting Site walkdown for prospective bidders, and integrating Health and Safety requirements 
into the Bid Package.

It was assumed that only one Procurement/Contractor Selection activity would be required.

160 Hours for Engineering construction requirements interpretation, bid technical review, identification of construction specification requirements, 
providing numerous copies of Contract Drawings, and review/approval of Design drawings.

160 hours for Procurement to issue bid notices, provide construction requirements interpretation, received bid cost review, providing numerous copies of 
Contract Bid Packages, conducting prospective bidders conference, review and approval of Contract Award, and performance of contract addenda and revisions.

Department
RMRS SalariedCIVIL ENGINEERS Linear 160.00 HoursR100S750 E020STRAIGHT TIME BASE

160 hrsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 hrsFactors
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 160.00 HoursK216S750 P030STRAIGHT TIME BASE

160 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,576.81 DollarsZDEPTCON 0000CONTINGENCY

3576.81 DollarsFactors
No DepartmentNONE Linear 1,367.60 DollarsZDEPTESC 0000ESCALATION

1367.60 DollarsFactors
Activity ID: 1GCMM05260 Description: Prepare Field Plans - A5 Dam Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1GAB0B05
Activity ID: 1GCMM05260

Activity Filter * Starts In FY *
0025 Health and Safety Plan 1.00 each 50HC 50 1,684 6,089 7,773 8,3565830
0050 Field Implementation Plan 1.00 each 60HC 60 2,251 14,716 16,968 17,7477790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,309 7,30907,309

Total for Activity 1GCMM05260: 110 3,935 20,806 32,050 33,4121,3627,309

Cost Element Skill Quantity UnitsCurve

Line Item 0025 - Health and Safety Plan

Resources

BOE The subcontractor working on the A-5 dam project must develop a Health and Safety Plan acceptable to the Site. This task will be performed by subcontract 
personnel with Site input.

Historical Data Source - Successful subcontract bid for the East Trenches Plume project.  
Breakdown of Historical Data:
 Item - health and safety plan
 Units - 1
 Unit Cost - $7,200 (from successful bidder)
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 
 Basis for adjustment - 

40 hours IH support and 10 hours rad engineer support are required based on previous experience with the East Trenches Plume Project.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedHEALTH PHYSICISTS Linear 10.00 HoursR100S750 P080STRAIGHT TIME BASE

10 hrsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.00 HoursR100S750 P090STRAIGHT TIME BASE

40 hrsFactors
ER ProgramsNONE Linear 6,089.47 DollarsK265SA5H 0000SUBCONTRACTED SRVS

7200 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0050 - Field Implementation Plan

Resources

BOE The Field Implementation Plan will delineate the placement of any soil stockpile, the rip-rap stockpile, and will identify the disposition process for any 
accumulated water.  This activity will develop the Plan for construction of the A-5 dam.

Historical Data Source - Successful Bid for East Trenches Plume Project
Item Desc - Field Implementation Plan
Breakdown of Historical Data:
 Item - FIP
 Units - 1
 Unit Cost - $17,400 based on the subcontract bid.
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 
 Basis for adjustment - 

40 hours environmental engineer and 20 hours project management support for document reviews, issue resolution will be required based on the East Trenches 
Plume project.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 hFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 20.00 HoursR100S750 M020STRAIGHT TIME BASE

20 hrsFactors
ER ProgramsNONE Linear 14,716.22 DollarsK265SA5H 0000SUBCONTRACTED SRVS

17400 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1GAB0B05
Activity ID: 1GCMM05260

Activity Filter * Starts In FY *
No DepartmentNONE Linear 5,307.64 DollarsZDEPTCON 0000CONTINGENCY

5307.64 DollarsFactors
No DepartmentNONE Linear 2,001.70 DollarsZDEPTESC 0000ESCALATION

2001.7 DollarsFactors
Activity ID: 1GCMM05270 Description: Readiness Assessment - A5 Dam Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0010 Readiness Assessment/IWCP 1.00 each 140HC 140 4,440 23,258 27,698 29,2341,5360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,105 8,10508,105

Total for Activity 1GCMM05270: 140 4,440 23,258 35,803 37,3391,5368,105

Cost Element Skill Quantity UnitsCurve

Line Item 0010 - Readiness Assessment/IWCP

Resources

BOE This task involves developing an Integrated Work Control Package for the field activities, and training subcontract workers.

Hours are included for task integration and oversight, documentation development, and issue resolution for the readiness assessment.

$27,500 for contractor to assist in developing the IWCP, perform pre-job evolutions, make notifications per IWCP and obtain Site-specific worker training.  
This amount is from the successful bidder for the East Trenches Plume project

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 HrsFactors
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 20.00 HoursR100S750 E110STRAIGHT TIME BASE

20 hFactors
RMRS SalariedHEALTH PHYSICISTS Linear 20.00 HoursR100S750 P080STRAIGHT TIME BASE

20 hFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 20.00 HoursR100S750 P090STRAIGHT TIME BASE

20 hFactors
ER ProgramsNONE Linear 23,258.40 DollarsK265SA5H 0000SUBCONTRACTED SRVS

27500 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,863.23 DollarsZDEPTCON 0000CONTINGENCY

5863.24 DollarsFactors
No DepartmentNONE Linear 2,241.82 DollarsZDEPTESC 0000ESCALATION

2241.83 DollarsFactors
Activity ID: 1GCMM05280 Description: Field Preparation - A5 Dam Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 Site Preparation 1.00 each 180HC 180 4,976 13,617 18,593 20,1411,5480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,141 4,14104,141

Total for Activity 1GCMM05280: 180 4,976 13,617 22,733 24,2811,5484,141
Line Item 010 - Site Preparation

BOE Historical Data Source - Field preparation and mobilization costs were derived from the East Trenches Plume Project.  
Item Desc - 
Breakdown of Historical Data:
 Item - Subcontract Bid was $16,100 to mobilize personnel to the Site.
Based on the East Trenches Plume Project, support includes a fulltime RCT, 2 fulltime project engineer support personnel, 1 fulltime project manager and a 
halftime health and safety support.

 Units - dollars/hours
 Unit Cost - $16,100/ 40 hours RCT support, 80 hours Env. Eng, 40 hours project management  and 20 hours health and safety support
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WBS No: 1GAB0B05
Activity ID: 1GCMM05280

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - none

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 hFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

40 hFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 20.00 HoursR100S750 P090STRAIGHT TIME BASE

20 hFactors
Remediation SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKG10H750 T050STRAIGHT TIME BASE

40 hFactors
ER ProgramsNONE Linear 13,616.74 DollarsK265SA5H 0000SUBCONTRACTED SRVS

16100 d
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,385.35 DollarsZDEPTCON 0000CONTINGENCY

2385.35 DollarsFactors
No DepartmentNONE Linear 1,755.34 DollarsZDEPTESC 0000ESCALATION

1755.34 DollarsFactors
Activity ID: 1GCMM05290 Description: Construction - A5 Dam Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0030 Construction 1.00 each 2,430TP 2,430 72,986 4,382,294 4,455,280 4,475,86220,5820
0040 Site Restoration 1.00 each 170VQ 170 4,862 17,507 22,369 23,7401,3710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 657,833 657,8330657,833

Total for Activity 1GCMM05290: 2,600 77,848 4,399,801 5,135,482 5,157,43521,953657,833

Cost Element Skill Quantity UnitsCurve

Line Item 0030 - Construction

Resources

BOE Construction subcontract cost from "Source Control Alternatives Analysis: Phase 1 Report, Predecisional Draft"  RF/RMRS-98-271.UN  September 1998

As quoted on Alternative 6 page 1, Detention Pond is estimated at $5,181,486.  Backup is provided in the report.

Based on similar projects such as the plumes remedial actions, oversight requirements are two full time field supervisors 120 days * 9 * 2 = 2,160 hours
1/4 time Site health and safety support = 120 * 9 * .25% = 270 hours

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 2,160.00 HoursR100S750 E050STRAIGHT TIME BASE

2160 hrsFactors
Remediation, Industrial & Site ServINDUSTRIAL HYGIENISTS Linear 270.00 HoursK253S750 P090STRAIGHT TIME BASE

270 hrsFactors
Remediation, Industrial & Site ServNONE Linear 4,382,294.00 DollarsK253SA5H 0000SUBCONTRACTED SRVS

5181486 dollars
0.84576  [SYS 061400] .84576000 - System 

Factors

Line Item 0040 - Site Restoration
BOE Site Restoration involves the below key activities:

1) Contractor demobilization
2) Regrading and Revegetation
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WBS No: 1GAB0B05
Activity ID: 1GCMM05290

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Vendor Name - OHM, successful bidder on East Trenches Plume Project
Vendor Quote - 20,700 for demobilization and revegetation/regrading
Quote Received by - A. Primrose  
Date Received - 10/6/98
Item being quoted - demobilization, regrade and revegetation
Other Info - 
Availability -

Site support fo r project - 60 hours civil engineer, 80 hours env. Scientist, 30 hours other professional

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCIVIL ENGINEERS Linear 60.00 HoursR100S750 E020STRAIGHT TIME BASE

60 hrsFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 30.00 HoursR100S750 P170STRAIGHT TIME BASE

30 hrsFactors
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 80.00 HoursR100S750 S020STRAIGHT TIME BASE

80 hrsFactors
ER ProgramsNONE Linear 17,507.23 DollarsK265SA5H 0000SUBCONTRACTED SRVS

20700 $
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 225,797.80 DollarsZDEPTCON 0000CONTINGENCY

225798 DollarsFactors
No DepartmentNONE Linear 432,035.00 DollarsZDEPTESC 0000ESCALATION

432035 DollarsFactors
Activity ID: 1GCMM05295 Description: Closeout Report- A5 Dam Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Prepare Closure Report 1.00 ea 160EE 160 4,730 0 4,730 6,0631,3340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 866 8660866

Total for Activity 1GCMM05295: 160 4,730 0 5,595 6,9291,334866

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Prepare Closure Report

Resources

BOE Item Desc - Project Closure Report
Breakdown of Historical Data:  Based on similar reports for construction projects.
 Item - Project Closure Report
 Units - lot
 Unit Cost - 160 hours 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 160.00 HoursR100S750 E050STRAIGHT TIME BASE

160 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 283.59 DollarsZDEPTCON 0000CONTINGENCY

283.589 DollarsFactors
No DepartmentNONE Linear 582.18 DollarsZDEPTESC 0000ESCALATION

582.18 DollarsFactors
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WBS No: 1GAB0B06
Activity ID: 1GAB0B0610

Activity Filter * Starts In FY *
WBS No: 1GAB0B06 Title: Reactive Barrier Systems Monitoring & Ma
Activity ID: 1GAB0B0610 Description: EM-50 Passive Reactive Barrier Plume Sampling Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Additional Monitoring/Reporting 1.00 each 160 160 8,552 77,014 85,566 100,00014,4340
Total for Activity 1GAB0B0610: 160 8,552 77,014 85,566 100,00014,4340

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Additional Monitoring/Reporting

Resources

BOE  Item Desc:
Sampling requirements were derived from conversations with Leslie Dunstan RMRS SW Sampling coordinator, and Steve Singer, RMRS GW Monitoring Manager

Breakdown of Cost Data:
   Item:  Analytical Services
   Units:  Dollars
   Unit Cost:   35k
   Unit Cost Adjustment Factor:  
   Revised Unit Hours: n/a

Breakdown of Cost Data:
   Item:  Monitoring Services
   Units:  Dollars
   Unit Cost:   35k
   Unit Cost Adjustment Factor:  
   Revised Unit Hours:  n/a

160 hours are required to attend meetings, prepare additional reports and graphics, interface with other Sites and prepare presentations.

Two trips at $7014 are required.

Department
Remediation, Industrial & Site ServMANAGERS (GRADE 69 - 72) Linear 160.00 HoursK253S750 M020STRAIGHT TIME BASE

160 PM hoursFactors
Remediation, Industrial & Site ServNONE Linear 70,000.00 DollarsK253SA5H 0000SUBCONTRACTED SRVS

70000 dollarsFactors
Remediation, Industrial & Site ServNONE Linear 7,014.00 DollarsK253SA5M 0000TRAVEL/TRAIN/RELOCAT

7014 TravelFactors
WBS No: 1GAB0C02 Title: Buffer Zone ROD(s) - (Interim/Final ROD)
Activity ID: 1GFR000010 Description: Develop Interim Final CAD/ROD Scope Schedule Risk 3Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

011 Develop Scope 1.00 each 1,500EE 1,500 51,525 114,757 166,282 190,85924,5770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,394 10,394010,394

Total for Activity 1GFR000010: 1,500 51,525 114,757 176,676 201,25324,57710,394

Cost Element Skill Quantity UnitsCurve

Line Item 011 - Develop Scope

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Develop scope for interim CAD/ROD, meet with agencies, develop annotated outline for CAD/ROD. 
Breakdown of Cost Data:
 Item - Labor, subcontract dollars, supplies, and travel to support development of the interim CAD/ROD.
 Units - lot
 Unit Cost -Site hours:1500  Subcontract dollars:$136680 Travel to meetings: $1000
            Document production Supplies: $1000
 Unit Cost Adjustment factor -None
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1GAB0C02
Activity ID: 1GFR000010

Activity Filter * Starts In FY *
Site OperationsENVIRONMENTAL ENGINEERS Linear 240.00 HoursK260S750 E050STRAIGHT TIME BASE

240 Hours 1 Nick DemosFactors
Building 771 Closure ProjectOTHER ENGINEERS Linear 240.00 HoursK281S750 E130STRAIGHT TIME BASE

240 hours 1 D&DFactors
D&D ProgramOTHER ENGINEERS Linear 240.00 HoursK311S750 E130STRAIGHT TIME BASE

240 hours 1 D&DFactors
Remediation, Industrial & Site ServMANAGERS (GRADE 64 - 68) Linear 40.00 HoursK253S750 M040STRAIGHT TIME BASE

40 Hours 1 Steve SingerFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 100.00 HoursK265S750 M040STRAIGHT TIME BASE

100 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 240.00 HoursR100S750 P080STRAIGHT TIME BASE

240 Hours 1 Rick RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 160.00 HoursR100S750 S090STRAIGHT TIME BASE

160 Hours 1 B.FiehwegFactors
RMRS SalariedOTHER SCIENTISTS Linear 240.00 HoursR100S750 S090STRAIGHT TIME BASE

240 Hours 1 Win ChromecFactors
ER ProgramsNONE Linear 1,000.00 DollarsK265SA5C 0000SUPPLIES

1000 Dollars Document Production SuppliesFactors
ER ProgramsNONE Linear 4,059.65 DollarsK265SA5H 0000SUBCONTRACTED SRVS

80 Hours 60 $/Hr facilitator
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 16,238.59 DollarsK265SA5H 0000SUBCONTRACTED SRVS
240 Hours 80 $/hr Susan Serrez

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 32,477.18 DollarsK265SA5H 0000SUBCONTRACTED SRVS
480 Hours 80 $/hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 10,149.12 DollarsK265SA5H E110SUBCONTRACTED SRVS
240 Hours 50 $/Hr S. Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 12,178.94 DollarsK265SA5H G010SUBCONTRACTED SRVS
480 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 14,208.77 DollarsK265SA5H P060SUBCONTRACTED SRVS
240 Hours 70 $/Hr Data analysis

0.84576  [SYS 061400] .84576000 - System 
Factors

Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 3,552.19 DollarsK267SA5H P060SUBCONTRACTED SRVS
60 Hours 70 $/hr W. Cheeks

0.84576  [SYS 061400] .84576000 - System 
Factors

Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 14,208.77 DollarsK267SA5H P060SUBCONTRACTED SRVS
240 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,420.88 DollarsK265SA5H P070SUBCONTRACTED SRVS
40 Hours 42 $/hr A. Horn

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 4,262.63 DollarsK265SA5H P160SUBCONTRACTED SRVS
120 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 1,000.00 DollarsK265SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 Dollars TravelFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1GAB0C02
Activity ID: 1GFR000010

Activity Filter * Starts In FY *
No DepartmentNONE Linear 6,380.74 DollarsZDEPTCON 0000CONTINGENCY

6380.74 DollarsFactors
No DepartmentNONE Linear 4,013.33 DollarsZDEPTESC 0000ESCALATION

4013.34 DollarsFactors
Activity ID: 1GFR000030 Description: Procurement of Interim CAD/ROD Subcontract Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

031 write statement of work 1.00 each 165EE 165 5,623 5,785 11,408 14,0902,6820
032 Procurement of subcontracted services 1.00 each 115EE 115 3,924 16,315 20,239 22,1111,8720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,919 1,91901,919

Total for Activity 1GFR000030: 280 9,548 22,100 33,567 38,1214,5541,919

Cost Element Skill Quantity UnitsCurve

Line Item 031 - write statement of work

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Develop SOW for technical support for Interim CAD/ROD. 
Breakdown of Cost Data:
 Item - Labor and subcontract dollars to support writing SOW for procurment of the technical assistance for production of Interim CAD/ROD.
 Units - lot
 Unit Cost -Site hours:165  Subcontract dollars:$6840 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 15.00 HoursK265S750 M040STRAIGHT TIME BASE

15 HoursFactors
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 30.00 HoursK264S750 P030STRAIGHT TIME BASE

30 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 60.00 HoursR100S750 P080STRAIGHT TIME BASE

60 Hours 1 R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 60.00 HoursR100S750 S090STRAIGHT TIME BASE

60 Hours 1 W. ChromecFactors
ER ProgramsNONE Linear 710.44 DollarsK265SA5H 0000SUBCONTRACTED SRVS

20 Hours 42 $/hrA. Horn
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS
30 Hours 80 $/hr S. Serrez

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 3,044.74 DollarsK265SA5H G010SUBCONTRACTED SRVS
120 Hours 30 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 032 - Procurement of subcontracted services

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Develop SOW for technical support for Interim CAD/ROD. 
Breakdown of Cost Data:
 Item - Labor and subcontract dollars to support writing SOW for procurment of the technical assistance for production of Interim CAD/ROD.
 Units - lot
 Unit Cost -Site hours:115  Subcontract dollars:$19290 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1GAB0C02
Activity ID: 1GFR000030

Activity Filter * Starts In FY *
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 15.00 HoursK265S750 M040STRAIGHT TIME BASE

15 HoursFactors
Procurement SystemsBUYERS PROCUREMENT AND CON Linear 40.00 HoursK264S750 P030STRAIGHT TIME BASE

40 HoursFactors
RMRS SalariedOTHER SCIENTISTS Linear 60.00 HoursR100S750 S090STRAIGHT TIME BASE

60 Hours 1 W. ChromecFactors
ER ProgramsNONE Linear 4,059.65 DollarsK265SA5H 0000SUBCONTRACTED SRVS

60 Hours 80 $/hr senior technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 11,367.01 DollarsK265SA5H G010SUBCONTRACTED SRVS
448 Hours 30 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 888.05 DollarsK265SA5H P070SUBCONTRACTED SRVS
25 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,158.01 DollarsZDEPTCON 0000CONTINGENCY

1158.01 DollarsFactors
No DepartmentNONE Linear 761.24 DollarsZDEPTESC 0000ESCALATION

761.237 DollarsFactors
Activity ID: 1GFR000040 Description: Develop Draft Proposed Plan Schedule Risk 4Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

41 Develop and write Draft Proposed Plan 1.00 each 2,480EE 2,480 85,118 211,004 296,122 332,13836,0160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,719 30,719030,719

Total for Activity 1GFR000040: 2,480 85,118 211,004 326,841 362,85736,01630,719

Cost Element Skill Quantity UnitsCurve

Line Item 41 - Develop and write Draft Proposed Plan

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Write and produce draft Proposed Plan. 
Breakdown of Cost Data:
 Item - Labor, subcontract dollars, and supplies to support writing and production production of draft Proposed Plan.
 Units - lot
 Unit Cost -Site hours:2480  Subcontract dollars:$247120  Document Production Supplies: $2000
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsENVIRONMENTAL ENGINEERS Linear 400.00 HoursK260S750 E050STRAIGHT TIME BASE

400 Hours 1 N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 400.00 HoursK311S750 E130STRAIGHT TIME BASE

400 Hours D&DFactors
D&D ProgramOTHER ENGINEERS Linear 400.00 HoursK311S750 E130STRAIGHT TIME BASE

400 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 200.00 HoursK265S750 M040STRAIGHT TIME BASE

200 HoursFactors
RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 80.00 HoursR100S750 M040STRAIGHT TIME BASE

80 Hours 1 S. SingerFactors
RMRS SalariedHEALTH PHYSICISTS Linear 400.00 HoursR100S750 P080STRAIGHT TIME BASE

400 Hours 1 R. RobertsFactors
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WBS No: 1GAB0C02
Activity ID: 1GFR000040

Activity Filter * Starts In FY *
RMRS SalariedOTHER SCIENTISTS Linear 200.00 HoursR100S750 S090STRAIGHT TIME BASE

200 Hours 1 B. FiehwegFactors
RMRS SalariedOTHER SCIENTISTS Linear 400.00 HoursR100S750 S090STRAIGHT TIME BASE

400 Hours W. ChromecFactors
ER ProgramsNONE Linear 2,000.00 DollarsK265SA5C 0000SUPPLIES

2000 Dollars Document Production SuppliesFactors
Remediation, Industrial & Site ServNONE Linear 4,228.80 DollarsK253SA5H 0000SUBCONTRACTED SRVS

5000 $ NEPA support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 20,298.24 DollarsK265SA5H 0000SUBCONTRACTED SRVS
400 Hours 60 $/Hr technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 70,367.23 DollarsK265SA5H 0000SUBCONTRACTED SRVS
1040 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 27,064.32 DollarsK265SA5H 0000SUBCONTRACTED SRVS
400 Hours 80 $/Hr S. Serrez

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 4,059.65 DollarsK265SA5H 0000SUBCONTRACTED SRVS
80 Hours 60 $/Hr facilitator

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 26,387.71 DollarsK265SA5H G010SUBCONTRACTED SRVS
1040 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 17,760.96 DollarsK265SA5H P060SUBCONTRACTED SRVS
300 Hours 70 $/Hr Data analysis

0.84576  [SYS 061400] .84576000 - System 
Factors

Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 4,736.26 DollarsK267SA5H P060SUBCONTRACTED SRVS
80 Hours 70 $/hr W. Cheeks

0.84576  [SYS 061400] .84576000 - System 
Factors

Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 17,760.96 DollarsK267SA5H P060SUBCONTRACTED SRVS
300 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 7,104.38 DollarsK265SA5H P070SUBCONTRACTED SRVS
200 Hours 42 $/Hr A. Horn

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 9,235.70 DollarsK265SA5H P160SUBCONTRACTED SRVS
260 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,092.39 DollarsZDEPTCON 0000CONTINGENCY

20092.4 DollarsFactors
No DepartmentNONE Linear 10,626.24 DollarsZDEPTESC 0000ESCALATION

10626.2 DollarsFactors
Activity ID: 1GFR000110 Description: Revise Draft Proposed Plan Schedule Risk 4Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Respond to DOE Comments and Revise 1.00 each 155EE 155 5,368 19,994 25,362 27,2571,8950
111 Response to Agency comments 1.00 each 520EE 520 17,922 26,450 44,372 50,6986,3260
112 Comment resolution 1.00 each 315EE 315 10,651 16,467 27,118 30,8783,7600
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WBS No: 1GAB0C02
Activity ID: 1GFR000110

Activity Filter * Starts In FY *
113 Respond to DOE Comments and revise Proposed Plan 1.00 each 95EE 95 3,313 15,477 18,791 19,9601,1700
114 Revise Draft Proposed Plan 1.00 each 485EE 485 16,682 39,068 55,750 61,6395,8890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,067 29,067029,067

Total for Activity 1GFR000110: 1,570 53,937 117,456 200,460 219,49919,04029,067

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Respond to DOE Comments and Revise

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Respond to DOE comments on draft Proposed plan, revise and produce draft Proposed Plan. 
Breakdown of Cost Data:
 Item - Labor and sucontract dollars to support responding to comments, revising and production production of draft Proposed Plan.
 Units - lot
 Unit Cost -Site hours: 155  Subcontract dollars:$23640
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 20.00 HoursR100S750 E050STRAIGHT TIME BASE

20 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 20.00 HoursK311S750 E130STRAIGHT TIME BASE

20 Hours D&DFactors
D&D ProgramOTHER ENGINEERS Linear 20.00 HoursK311S750 E130STRAIGHT TIME BASE

20 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 15.00 HoursK265S750 M040STRAIGHT TIME BASE

15 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 30.00 HoursR100S750 P080STRAIGHT TIME BASE

30 Hours R.RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 30.00 HoursR100S750 S090STRAIGHT TIME BASE

30 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 20.00 HoursR100S750 S090STRAIGHT TIME BASE

20 Hours B. FiehwegFactors
ER ProgramsNONE Linear 10,825.73 DollarsK265SA5H 0000SUBCONTRACTED SRVS

160 Hours 80 $/hr SeniorTech. Support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS
30 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 355.22 DollarsK265SA5H E110SUBCONTRACTED SRVS
10 Hours 42 $/HR S. Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 4,059.65 DollarsK265SA5H G010SUBCONTRACTED SRVS
160 Hours 30 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 1,480.08 DollarsK253SA5H P060SUBCONTRACTED SRVS
25 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 532.83 DollarsK265SA5H P070SUBCONTRACTED SRVS
15 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 710.44 DollarsK265SA5H P160SUBCONTRACTED SRVS
20 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Line Item 111 - Response to Agency comments
BOE
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WBS No: 1GAB0C02
Activity ID: 1GFR000110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site cvaracterization and dispositioning.

Experience Item Desc - Respond to agency comments on the draft Proposed Plan. 
Breakdown of Cost Data:
 Item - Labor, subcontract dollars, and supplies to support responding to agency comments on the draft Proposed Plan.
 Units - lot
 Unit Cost -Site hours: 520  Subcontract dollars:$27100 Travel to Meetings: $500
            Document Production Supplies: $1000
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 80.00 HoursK311S750 E130STRAIGHT TIME BASE

80 Hours D&DFactors
D&D ProgramOTHER ENGINEERS Linear 80.00 HoursK311S750 E130STRAIGHT TIME BASE

80 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 40.00 HoursK265S750 M040STRAIGHT TIME BASE

40 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 80.00 HoursR100S750 P080STRAIGHT TIME BASE

80 Hours R.RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 80.00 HoursR100S750 S090STRAIGHT TIME BASE

80 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 80.00 HoursR100S750 S090STRAIGHT TIME BASE

80 Hours B. FiehwegFactors
ER ProgramsNONE Linear 1,000.00 DollarsK265SA5C 0000SUPPLIES

1000 Dollars Document ProductionFactors
ER ProgramsNONE Linear 2,706.43 DollarsK265SA5H 0000SUBCONTRACTED SRVS

40 Hours 80 $/Hr senior technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 10,825.73 DollarsK265SA5H 0000SUBCONTRACTED SRVS
160 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS
40 Hours 60 $/Hr technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 1,420.88 DollarsK265SA5H E110SUBCONTRACTED SRVS
40 Hours 42 $/HR S. Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 4,059.65 DollarsK265SA5H G010SUBCONTRACTED SRVS
160 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 1,776.10 DollarsK253SA5H P060SUBCONTRACTED SRVS
30 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 710.44 DollarsK265SA5H P070SUBCONTRACTED SRVS
20 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 1,420.88 DollarsK265SA5H P160SUBCONTRACTED SRVS
40 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0C02
Activity ID: 1GFR000110

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 500.00 DollarsK265SA5M 0000TRAVEL/TRAIN/RELOCAT

500 Dollars Travel to meetingsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 112 - Comment resolution

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site cvaracterization and dispositioning.

Experience Item Desc - Comment-Response resolution for agency comments on the draft Proposed Plan. 
Breakdown of Cost Data:
 Item - Labor and subcontract dollars to support comment-response resolution for agency comments on the draft Proposed Plan.
 Units - lot
 Unit Cost -Site hours: 315  Subcontract dollars:$19470
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 60.00 HoursR100S750 E050STRAIGHT TIME BASE

60 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 60.00 HoursK311S750 E130STRAIGHT TIME BASE

60 Hours D&DFactors
D&D ProgramOTHER ENGINEERS Linear 60.00 HoursK311S750 E130STRAIGHT TIME BASE

60 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 15.00 HoursK265S750 M040STRAIGHT TIME BASE

15 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 60.00 HoursR100S750 P080STRAIGHT TIME BASE

60 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 60.00 HoursR100S750 S090STRAIGHT TIME BASE

60 Hours W. ChromecFactors
ER ProgramsNONE Linear 3,044.74 DollarsK265SA5H 0000SUBCONTRACTED SRVS

60 Hours 60 $/Hr facilitator
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 5,412.86 DollarsK265SA5H 0000SUBCONTRACTED SRVS
80 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 1,065.66 DollarsK265SA5H E110SUBCONTRACTED SRVS
30 Hours 42 $/Hr S. Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 2,029.82 DollarsK265SA5H G010SUBCONTRACTED SRVS
80 Hours 30 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 888.05 DollarsK253SA5H P060SUBCONTRACTED SRVS
15 Hours 70 $/Hr W. Cheeks

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 1,776.10 DollarsK253SA5H P060SUBCONTRACTED SRVS
30 Hours 70 $/Hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 1,184.06 DollarsK265SA5H P060SUBCONTRACTED SRVS
20 Hours 70 $/HrData Analysis

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 710.44 DollarsK265SA5H P070SUBCONTRACTED SRVS
20 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 355.22 DollarsK265SA5H P160SUBCONTRACTED SRVS
10 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0C02
Activity ID: 1GFR000110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 113 - Respond to DOE Comments and revise Proposed Plan

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site cvaracterization and dispositioning.

Experience Item Desc - Response to DOE comments, resolve, and revise draft Proposed Plan. 
Breakdown of Cost Data:
 Item - Labor and subcontract dollars to response to DOE comments, resolve, and revise the draft Proposed Plan.
 Units - lot
 Unit Cost -Site hours: 95  Subcontract dollars:$18300
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 10.00 HoursR100S750 E050STRAIGHT TIME BASE

10 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 10.00 HoursK311S750 E130STRAIGHT TIME BASE

10 Hours D&DFactors
D&D ProgramOTHER ENGINEERS Linear 10.00 HoursK311S750 E130STRAIGHT TIME BASE

10 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 15.00 HoursK265S750 M040STRAIGHT TIME BASE

15 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 20.00 HoursR100S750 P080STRAIGHT TIME BASE

20 Hours R.RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 20.00 HoursR100S750 S090STRAIGHT TIME BASE

20 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 10.00 HoursR100S750 S090STRAIGHT TIME BASE

10 Hours B. FiehwegFactors
ER ProgramsNONE Linear 8,119.30 DollarsK265SA5H 0000SUBCONTRACTED SRVS

120 Hours 80 $/hr SeniorTech. Support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 1,353.22 DollarsK265SA5H 0000SUBCONTRACTED SRVS
20 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 355.22 DollarsK265SA5H E110SUBCONTRACTED SRVS
10 Hours 42 $/HR S. Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 3,044.74 DollarsK265SA5H G010SUBCONTRACTED SRVS
120 Hours 30 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 1,184.06 DollarsK253SA5H P060SUBCONTRACTED SRVS
20 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 355.22 DollarsK265SA5H P070SUBCONTRACTED SRVS
10 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 1,065.66 DollarsK265SA5H P160SUBCONTRACTED SRVS
30 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Line Item 114 - Revise Draft Proposed Plan
BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site cvaracterization and dispositioning.

Experience Item Desc - Incorporate response resolution and revise draft Proposed Plan. 
Breakdown of Cost Data:
 Item - Labor, subcontract dollars, and supplies to support incorporating response resolution and to revise the draft Proposed Plan.
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WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0C02
Activity ID: 1GFR000110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost -Site hours: 485  Subcontract dollars:$43,540  Document Production Supplies: $1000
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 60.00 HoursK311S750 E130STRAIGHT TIME BASE

60 Hours D&DFactors
D&D ProgramOTHER ENGINEERS Linear 80.00 HoursK311S750 E130STRAIGHT TIME BASE

80 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 25.00 HoursK265S750 M040STRAIGHT TIME BASE

25 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 80.00 HoursR100S750 P080STRAIGHT TIME BASE

80 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 80.00 HoursR100S750 S090STRAIGHT TIME BASE

80 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 80.00 HoursR100S750 S090STRAIGHT TIME BASE

80 Hours B. FiehwegFactors
ER ProgramsNONE Linear 1,000.00 DollarsK265SA5C 0000SUPPLIES

1000 DollarsFactors
ER ProgramsNONE Linear 5,412.86 DollarsK265SA5H 0000SUBCONTRACTED SRVS

80 Hours 80 $/Hr senior technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 9,472.51 DollarsK265SA5H 0000SUBCONTRACTED SRVS
140 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 4,059.65 DollarsK265SA5H 0000SUBCONTRACTED SRVS
80 Hours 60 $/Hr technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 1,420.88 DollarsK265SA5H E110SUBCONTRACTED SRVS
40 Hour 42 $/Hr S. Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 3,552.19 DollarsK265SA5H G010SUBCONTRACTED SRVS
140 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Env Sys, Stewardship & ComplianceCOMPUTER SYSTEMS ANALYSTS Linear 5,920.32 DollarsK109SA5H P060SUBCONTRACTED SRVS
100 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 1,184.06 DollarsK253SA5H P060SUBCONTRACTED SRVS
20 hours 70 $/hr W.Cheeks

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 4,736.26 DollarsK265SA5H P060SUBCONTRACTED SRVS
80 Hours 70 $/Hr Data Analysis

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,065.66 DollarsK265SA5H P070SUBCONTRACTED SRVS
30 Hours 42 $/hr P&I

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 1,243.27 DollarsK265SA5H P160SUBCONTRACTED SRVS
35 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors
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Project Baseline_Devl
WBS Filter 1GAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0C02
Activity ID: 1GFR000110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,168.19 DollarsZDEPTCON 0000CONTINGENCY

20168.2 DollarsFactors
No DepartmentNONE Linear 8,899.16 DollarsZDEPTESC 0000ESCALATION

8899.16 DollarsFactors
Activity ID: 1GFR000170 Description: Prepare Summary & Dft Fnl PP Responsiveness Summ Schedule Risk 4Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

120 Agency review/resolution mtgs 1.00 each 260 260 8,961 26,769 35,730 38,8443,1140
130 Public mtgs and comments 1.00 each 430 430 14,815 52,777 67,592 72,7415,1480
171 Prep. Drft Fnl PP Responsivenes Sum. 1.00 each 520 520 17,866 58,755 76,621 82,8306,2090
172 Response to DOE Comments 1.00 each 95 95 3,313 15,477 18,791 19,9421,1510
173 Produce Dft Fnl PP Responsivenes Sum 1.00 each 50 50 1,858 5,271 7,129 7,7746460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,119 52,119052,119

Total for Activity 1GFR000170: 1,355 46,812 159,050 257,981 274,25016,26852,119

Cost Element Skill Quantity UnitsCurve

Line Item 120 - Agency review/resolution mtgs

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site cvaracterization and dispositioning.

Experience Item Desc - Respond to agency comments and meet with agency personnel to resolve comment on the draft Proposed Plan. 
Breakdown of Cost Data:
 Item - Labor, subcontract dollars, and travel to support responding to and resolving agency comments on the draft Proposed Plan.
 Units - lot
 Unit Cost -Site hours: 260  Subcontract dollars:$31060 Travel to Meetings: $500
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 40.00 HoursK311S750 E130STRAIGHT TIME BASE

40 Hours D&DFactors
D&D ProgramOTHER ENGINEERS Linear 40.00 HoursK311S750 E130STRAIGHT TIME BASE

40 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 20.00 HoursK265S750 M040STRAIGHT TIME BASE

20 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 40.00 HoursR100S750 S090STRAIGHT TIME BASE

40 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 40.00 HoursR100S750 S090STRAIGHT TIME BASE

40 Hours B. FiehwegFactors
ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS

40 Hours 60 $/Hr facilitator
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 10,825.73 DollarsK265SA5H 0000SUBCONTRACTED SRVS
160 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS
40 Hours 60 $/Hr technical support

0.84576  [SYS 061400] .84576000 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0C02
Activity ID: 1GFR000170

Activity Filter * Starts In FY *
ER ProgramsNONE Linear 2,706.43 DollarsK265SA5H 0000SUBCONTRACTED SRVS

40 Hours 80 $/Hr senior technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 4,059.65 DollarsK265SA5H G010SUBCONTRACTED SRVS
160 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 1,776.10 DollarsK253SA5H P060SUBCONTRACTED SRVS
30 Hours 70 $/Hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,420.88 DollarsK265SA5H P070SUBCONTRACTED SRVS
40 Hours 42 $/hr P&I

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 1,420.88 DollarsK265SA5H P160SUBCONTRACTED SRVS
40 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 500.00 DollarsK265SA5M 0000TRAVEL/TRAIN/RELOCAT
500 Dollars Travel to MeetingsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 130 - Public mtgs and comments

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Attend public meetings on the Proposed Plan in the surrounding communities and Respond to comments on the draft Proposed Plan. 
Breakdown of Cost Data:
 Item - Labor and travel to support responding to agency comments on the draft Proposed Plan.
 Units - lot
 Unit Cost -Site hours: 430  Subcontract dollars:$61220 Travel to Meetings: $1000
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 80.00 HoursK311S750 E130STRAIGHT TIME BASE

80 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 30.00 HoursK265S750 M040STRAIGHT TIME BASE

30 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 80.00 HoursR100S750 P080STRAIGHT TIME BASE

80 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 80.00 HoursR100S750 S090STRAIGHT TIME BASE

80 Hours w. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 80.00 HoursR100S750 S090STRAIGHT TIME BASE

80 Hours B. FiehwegFactors
ER ProgramsNONE Linear 18,945.02 DollarsK265SA5H 0000SUBCONTRACTED SRVS

280 Hours 80 $/hr
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 4,059.65 DollarsK265SA5H 0000SUBCONTRACTED SRVS
80 Hours 60 $/Hr technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 5,412.86 DollarsK265SA5H 0000SUBCONTRACTED SRVS
80 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 4,059.65 DollarsK265SA5H 0000SUBCONTRACTED SRVS
80 Hours 60 $/Hr facilitator

0.84576  [SYS 061400] .84576000 - System 
Factors
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WBS No: 1GAB0C02
Activity ID: 1GFR000170

Activity Filter * Starts In FY *
ER ProgramsADMINISTRATIVE ASSISTANTS Linear 7,104.38 DollarsK265SA5H G010SUBCONTRACTED SRVS

280 Hours 30 $/Hr
0.84576  [SYS 061400] .84576000 - System 

Factors

Env Sys, Stewardship & ComplianceCOMPUTER SYSTEMS ANALYSTS Linear 3,552.19 DollarsK109SA5H P060SUBCONTRACTED SRVS
60 Hours 70 $/Hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 1,184.06 DollarsK253SA5H P060SUBCONTRACTED SRVS
20 Dollars 70 $/ W. Cheeks

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 3,552.19 DollarsK265SA5H P060SUBCONTRACTED SRVS
60 Hours 70 $/Hr Data Analysis

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,065.66 DollarsK265SA5H P070SUBCONTRACTED SRVS
30 Hours 42 $/hr P&I

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 2,841.75 DollarsK265SA5H P160SUBCONTRACTED SRVS
80 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 1,000.00 DollarsK265SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 171 - Prep. Drft Fnl PP Responsivenes Sum.

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Respond to agency and stakeholder comments on the draft Proposed Plan and prepare Responsiveness Summary. 
Breakdown of Cost Data:
 Item - Labor to support responding comments on the draft Proposed Plan and preparing Responsiveness Summary.
 Units - lot
 Unit Cost -Site hours: 520  Subcontract dollars:$69470 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 100.00 HoursK311S750 E130STRAIGHT TIME BASE

100 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 40.00 HoursK265S750 M040STRAIGHT TIME BASE

40 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 100.00 HoursR100S750 P080STRAIGHT TIME BASE

100 Hours R RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 100.00 HoursR100S750 S090STRAIGHT TIME BASE

100 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 80.00 HoursR100S750 S090STRAIGHT TIME BASE

80 Hours B. FiehwegFactors
ER ProgramsNONE Linear 5,074.56 DollarsK265SA5H 0000SUBCONTRACTED SRVS

100 Hours 60 $/Hr technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 5,412.86 DollarsK265SA5H 0000SUBCONTRACTED SRVS
80 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 23,004.67 DollarsK265SA5H 0000SUBCONTRACTED SRVS
340 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors
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WBS No: 1GAB0C02
Activity ID: 1GFR000170

Activity Filter * Starts In FY *
ER ProgramsQUALITY CONTROL ENGINEERS Linear 1,420.88 DollarsK265SA5H E110SUBCONTRACTED SRVS

40 Hours 42 $/Hr S Luker
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 8,626.75 DollarsK265SA5H G010SUBCONTRACTED SRVS
340 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 1,480.08 DollarsK253SA5H P060SUBCONTRACTED SRVS
25 Hours 70 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 5,920.32 DollarsK253SA5H P060SUBCONTRACTED SRVS
100 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 3,552.19 DollarsK265SA5H P060SUBCONTRACTED SRVS
60 Hours 70  $/hr Data Anal.

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,420.88 DollarsK265SA5H P070SUBCONTRACTED SRVS
40 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 2,841.75 DollarsK265SA5H P160SUBCONTRACTED SRVS
80 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 172 - Response to DOE Comments

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Respond to DOE comments on the draft Proposed Plan and Responsiveness Summary. 
Breakdown of Cost Data:
 Item - Labor to support responding to DOE comments on the draft Proposed Plan and    Responsiveness Summary.
 Units - lot
 Unit Cost -Site hours: 95  Subcontract dollars:$18300 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 10.00 HoursR100S750 E050STRAIGHT TIME BASE

10 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 10.00 HoursK311S750 E130STRAIGHT TIME BASE

10 Hours D&DFactors
D&D ProgramOTHER ENGINEERS Linear 10.00 HoursK311S750 E130STRAIGHT TIME BASE

10 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 15.00 HoursK265S750 M040STRAIGHT TIME BASE

15 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 20.00 HoursR100S750 P080STRAIGHT TIME BASE

20 Hours R.RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 20.00 HoursR100S750 S090STRAIGHT TIME BASE

20 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 10.00 HoursR100S750 S090STRAIGHT TIME BASE

10 Hours B. FiehwegFactors
ER ProgramsNONE Linear 8,119.30 DollarsK265SA5H 0000SUBCONTRACTED SRVS

120 Hours 80 $/hr SeniorTech. Support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 1,353.22 DollarsK265SA5H 0000SUBCONTRACTED SRVS
20 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors
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WBS No: 1GAB0C02
Activity ID: 1GFR000170

Activity Filter * Starts In FY *
ER ProgramsQUALITY CONTROL ENGINEERS Linear 355.22 DollarsK265SA5H E110SUBCONTRACTED SRVS

10 Hours 42 $/HR S. Luker
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 3,044.74 DollarsK265SA5H G010SUBCONTRACTED SRVS
120 Hours 30 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 1,184.06 DollarsK253SA5H P060SUBCONTRACTED SRVS
20 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 355.22 DollarsK265SA5H P070SUBCONTRACTED SRVS
10 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 1,065.66 DollarsK265SA5H P160SUBCONTRACTED SRVS
30 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 173 - Produce Dft Fnl PP Responsivenes Sum

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Produce the Draft Final Proposed Plan and Responsiveness Summary. 
Breakdown of Cost Data:
 Item - Labor and supplies to support incorporating DOE comments and producing the Fraft Final Proposed Plan and Responsiveness Summary.
 Units - lot
 Unit Cost -Site hours: 50  Subcontract dollars:$5050 Document Production Supplies: $1000 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 20.00 HoursK265S750 M040STRAIGHT TIME BASE

20 HoursFactors
RMRS SalariedOTHER SCIENTISTS Linear 30.00 HoursR100S750 S090STRAIGHT TIME BASE

30 Hours W. ChromecFactors
ER ProgramsNONE Linear 1,000.00 DollarsK265SA5C 0000SUPPLIES

1000 Dollars Document Production SuppliesFactors
ER ProgramsADMINISTRATIVE ASSISTANTS Linear 1,014.91 DollarsK265SA5H G010SUBCONTRACTED SRVS

40 Hours 30 $/Hr
0.84576  [SYS 061400] .84576000 - System 

Factors

Env Sys, Stewardship & ComplianceCOMPUTER SYSTEMS ANALYSTS Linear 2,368.13 DollarsK109SA5H P060SUBCONTRACTED SRVS
40 Hours 70 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 888.05 DollarsK265SA5H P160SUBCONTRACTED SRVS
25 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,532.93 DollarsZDEPTCON 0000CONTINGENCY

36532.9 DollarsFactors
No DepartmentNONE Linear 15,586.03 DollarsZDEPTESC 0000ESCALATION

15586.0 DollarsFactors
Activity ID: 1GFR000210 Description: Develop Preliminary Dft Interim CAD/ROD Schedule Risk 4Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1GAB0C02
Activity ID: 1GFR000210

Activity Filter * Starts In FY *
191 Drft Final PP agency Rev. mtgs. 1.00 each 160 160 5,509 14,261 19,770 21,6761,9060
201 Incorp. Comments and finalize Int. CAD/ROD PP 1.00 each 360 360 11,982 22,937 34,919 39,0654,1460
211 Develop Prelim. Drft Int. CAD/ROD 1.00 each 540 540 18,611 34,153 52,764 59,2036,4390
221 Internal Rev 1.00 each 110 110 3,796 10,217 14,013 15,3261,3130
231 Final Revision and production 1.00 each 240 240 8,300 14,700 23,000 25,8722,8720
241 Agency review mtgs 1.00 each 215 215 7,407 16,333 23,740 26,3032,5630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 53,041 53,041053,041

Total for Activity 1GFR000210: 1,625 55,606 112,600 221,247 240,48719,24053,041

Cost Element Skill Quantity UnitsCurve

Line Item 191 - Drft Final PP agency Rev. mtgs.

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Meetings with agencies to review Draft Final Proposed Plan and Responsiveness Summary explain any changes and comme to final agreement 
on Interim CAD/ROD - 3 meetings and support. 
Breakdown of Cost Data:
 Item - Labor and travel to support responding to DOE comments on the draft Proposed Plan and    Responsiveness Summary.
 Units - lot
 Unit Cost -Site hours: 160  Subcontract dollars:$16270 Travel for meetings: $500
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 30.00 HoursR100S750 E050STRAIGHT TIME BASE

30 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 30.00 HoursK311S750 E130STRAIGHT TIME BASE

30 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 10.00 HoursK265S750 M040STRAIGHT TIME BASE

10 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 30.00 HoursR100S750 P080STRAIGHT TIME BASE

30 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 30.00 HoursR100S750 S090STRAIGHT TIME BASE

30 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 30.00 HoursR100S750 S090STRAIGHT TIME BASE

30 Hours B. FiehwegFactors
ER ProgramsNONE Linear 1,522.37 DollarsK265SA5H 0000SUBCONTRACTED SRVS

30 Hours 60 $/Hr facilitator
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 5,412.86 DollarsK265SA5H 0000SUBCONTRACTED SRVS
80 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 1,522.37 DollarsK265SA5H 0000SUBCONTRACTED SRVS
30 Hours 60 $/Hr technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS
30 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 2,029.82 DollarsK265SA5H G010SUBCONTRACTED SRVS
80 Hours 30 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 532.83 DollarsK265SA5H P070SUBCONTRACTED SRVS
15 Hours 42 $/hr P&I

0.84576  [SYS 061400] .84576000 - System 
Factors
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WBS No: 1GAB0C02
Activity ID: 1GFR000210

Activity Filter * Starts In FY *
ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 710.44 DollarsK265SA5H P160SUBCONTRACTED SRVS

20 Hours 42 $/hr
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 500.00 DollarsK265SA5M 0000TRAVEL/TRAIN/RELOCAT
500 Dollars Travel to MeetingsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Incorp. Comments and finalize Int. CAD/ROD PP

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site dispositioning.

Experience Item Desc - Incorporate comments from agencies and finalize Interim CAD/ROD Proposed Plan and Responsiveness Summary. 
Breakdown of Cost Data:
 Item - Labor to incorporate comments from agencies and finalize Interim CAD/ROD Proposed Plan and Responsiveness Summary.
 Units - lot
 Unit Cost -Site hours: 360  Subcontract dollars:$27120  
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 60.00 HoursR100S750 E050STRAIGHT TIME BASE

60 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 60.00 HoursK311S750 E130STRAIGHT TIME BASE

60 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 20.00 HoursK265S750 M040STRAIGHT TIME BASE

20 HoursFactors
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 60.00 HoursK265S750 P070STRAIGHT TIME BASE

60 Hours P&IFactors
RMRS SalariedHEALTH PHYSICISTS Linear 60.00 HoursR100S750 P080STRAIGHT TIME BASE

60 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 60.00 HoursR100S750 S090STRAIGHT TIME BASE

60 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 40.00 HoursR100S750 S090STRAIGHT TIME BASE

40 Hours B. FiehwegFactors
ER ProgramsNONE Linear 8,119.30 DollarsK265SA5H 0000SUBCONTRACTED SRVS

120 Hours 80 $/Hr senior technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS
40 Hours 60 $/Hr technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 4,059.65 DollarsK265SA5H 0000SUBCONTRACTED SRVS
60 Hours 80 $/Hr S. Serrez

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 710.44 DollarsK265SA5H E110SUBCONTRACTED SRVS
20 Hour 42 $/Hr S. Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 3,044.74 DollarsK265SA5H G010SUBCONTRACTED SRVS
120 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Env Sys, Stewardship & ComplianceCOMPUTER SYSTEMS ANALYSTS Linear 2,368.13 DollarsK109SA5H P060SUBCONTRACTED SRVS
40 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 1,184.06 DollarsK265SA5H P060SUBCONTRACTED SRVS
20 Hours 70 $/Hr Data Anal.

0.84576  [SYS 061400] .84576000 - System 
Factors
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WBS No: 1GAB0C02
Activity ID: 1GFR000210

Activity Filter * Starts In FY *
ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 1,420.88 DollarsK265SA5H P160SUBCONTRACTED SRVS

40 Hours 42 $/Hr
0.84576  [SYS 061400] .84576000 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 211 - Develop Prelim. Drft Int. CAD/ROD

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterization and dispositioning.

Experience Item Desc - Develop the Preliminary Draft Interim CAD/ROD .
Breakdown of Cost Data:
 Item - Labor and supplies to Develop the Preliminary Draft Interim CAD/ROD.
 Units - lot
 Unit Cost -Site hours: 540  Subcontract dollars:$39790 Document Production Supplies: $500 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.00 HoursR100S750 E050STRAIGHT TIME BASE

100 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 100.00 HoursK311S750 E130STRAIGHT TIME BASE

100 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 40.00 HoursK265S750 M040STRAIGHT TIME BASE

40 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 100.00 HoursR100S750 P080STRAIGHT TIME BASE

100 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 100.00 HoursR100S750 S090STRAIGHT TIME BASE

100 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 100.00 HoursR100S750 S090STRAIGHT TIME BASE

100 Hours B. FiehwegFactors
ER ProgramsNONE Linear 500.00 DollarsK265SA5C 0000SUPPLIES

500 Dollars Document Production SuppliesFactors
ER ProgramsNONE Linear 8,119.30 DollarsK265SA5H 0000SUBCONTRACTED SRVS

120 Hours 80 $/Hr senior technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 4,059.65 DollarsK265SA5H 0000SUBCONTRACTED SRVS
80 Hours 60 $/Hr technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 6,766.08 DollarsK265SA5H 0000SUBCONTRACTED SRVS
100 Hours 80 $/Hr S. Serrez

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 888.05 DollarsK265SA5H E110SUBCONTRACTED SRVS
25 Hours 42 $/Hr S. Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 3,044.74 DollarsK265SA5H G010SUBCONTRACTED SRVS
120 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Env Sys, Stewardship & ComplianceCOMPUTER SYSTEMS ANALYSTS Linear 4,736.26 DollarsK109SA5H P060SUBCONTRACTED SRVS
80 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 1,184.06 DollarsK253SA5H P060SUBCONTRACTED SRVS
20 Hours 70 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 2,368.13 DollarsK265SA5H P060SUBCONTRACTED SRVS
40 Hours 70 $/Hr Data Anal.

0.84576  [SYS 061400] .84576000 - System 
Factors
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WBS No: 1GAB0C02
Activity ID: 1GFR000210

Activity Filter * Starts In FY *
ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,420.88 DollarsK265SA5H P070SUBCONTRACTED SRVS

40 Hours 42 $/hr P&I
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 1,065.66 DollarsK265SA5H P160SUBCONTRACTED SRVS
30 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 221 - Internal Rev

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site dispositioning.

Experience Item Desc - Internal Review of the  Preliminary Draft interim CAD/ROD. 
Breakdown of Cost Data:
 Item - Labor to support internal review of thew Prelim. Draft Interim CAD/ROD.
 Units - lot
 Unit Cost -Site hours: 110  Subcontract dollars:$12080 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 20.00 HoursR100S750 E050STRAIGHT TIME BASE

20 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 20.00 HoursK311S750 E130STRAIGHT TIME BASE

20 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 10.00 HoursK265S750 M040STRAIGHT TIME BASE

10 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 20.00 HoursR100S750 P080STRAIGHT TIME BASE

20 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 20.00 HoursR100S750 S090STRAIGHT TIME BASE

20 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 20.00 HoursR100S750 S090STRAIGHT TIME BASE

20 Hours B. FiehwegFactors
ER ProgramsNONE Linear 5,412.86 DollarsK265SA5H 0000SUBCONTRACTED SRVS

80 Hours 80 $/Hr senior technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 1,353.22 DollarsK265SA5H 0000SUBCONTRACTED SRVS
20 Hours 80 $/Hr S. Serrez

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 710.44 DollarsK265SA5H E110SUBCONTRACTED SRVS
20 Hours 42 $/Hr S Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 2,029.82 DollarsK265SA5H G010SUBCONTRACTED SRVS
80 Hours 30 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 710.44 DollarsK265SA5H P160SUBCONTRACTED SRVS
20 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Line Item 231 - Final Revision and production
BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting,  and CERCLA (Superfund) site characterizing and dispositioning.

Experience Item Desc - Final revision and production of the Preliminary Draft Interim CAD/ROD .
Breakdown of Cost Data:
 Item - Labor and supplies for final revision and production of the Preliminary Draft Interim CAD/ROD.
 Units - lot
 Unit Cost -Site hours: 240  Subcontract dollars:$16790 Document Production Supplies: $500 
 Unit Cost Adjustment factor -none
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WBS No: 1GAB0C02
Activity ID: 1GFR000210

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 25.00 HoursK311S750 E130STRAIGHT TIME BASE

25 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 15.00 HoursK265S750 M040STRAIGHT TIME BASE

15 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 60.00 HoursR100S750 P080STRAIGHT TIME BASE

60 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 60.00 HoursR100S750 S090STRAIGHT TIME BASE

60 Hours W ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 40.00 HoursR100S750 S090STRAIGHT TIME BASE

40 Hours B. FiehwegFactors
ER ProgramsNONE Linear 500.00 DollarsK265SA5C 0000SUPPLIES

500 Dollars Document Production SuppliesFactors
ER ProgramsNONE Linear 2,706.43 DollarsK265SA5H 0000SUBCONTRACTED SRVS

40 Hours 80 $/Hr S. Serrez
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 6,766.08 DollarsK265SA5H 0000SUBCONTRACTED SRVS
100 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 710.44 DollarsK265SA5H E110SUBCONTRACTED SRVS
20 Hours 42 $/Hr S. Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 761.18 DollarsK265SA5H G010SUBCONTRACTED SRVS
30 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Env Sys, Stewardship & ComplianceCOMPUTER SYSTEMS ANALYSTS Linear 2,368.13 DollarsK109SA5H P060SUBCONTRACTED SRVS
40 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 888.05 DollarsK265SA5H P160SUBCONTRACTED SRVS
25 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 241 - Agency review mtgs

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site dispositioning.

Experience Item Desc - Meetings with agencies to receive, discuss and respond to comments on the Preliminary Draft Interim CAD/ROD .
Breakdown of Cost Data:
 Item - Labor and travel for meetings with agencies to receive, discuss, and respond to commentson the Preliminary Draft Interim CAD/ROD.
 Units - lot
 Unit Cost -Site hours: 215  Subcontract dollars:$17,880 Travel for meetings: $500 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 40.00 HoursK311S750 E130STRAIGHT TIME BASE

40 Hours D&DFactors
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WBS No: 1GAB0C02
Activity ID: 1GFR000210

Activity Filter * Starts In FY *
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 15.00 HoursK265S750 M040STRAIGHT TIME BASE

15 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 40.00 HoursR100S750 S090STRAIGHT TIME BASE

40 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 40.00 HoursR100S750 S090STRAIGHT TIME BASE

40 Hours B. FiehwegFactors
ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS

40 Hours 60 $/Hr facilitator
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 5,412.86 DollarsK265SA5H 0000SUBCONTRACTED SRVS
80 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 1,522.37 DollarsK265SA5H 0000SUBCONTRACTED SRVS
30 Hours 60 $/Hr technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 2,706.43 DollarsK265SA5H 0000SUBCONTRACTED SRVS
40 Hours 80 $/Hr S. Serrez

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsQUALITY CONTROL ENGINEERS Linear 710.44 DollarsK265SA5H E110SUBCONTRACTED SRVS
20 Hours 42 $/hr S. Luker

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 2,029.82 DollarsK265SA5H G010SUBCONTRACTED SRVS
80 Hours 30 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 710.44 DollarsK265SA5H P070SUBCONTRACTED SRVS
20 Hours 42 $/hr P&I

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 710.44 DollarsK265SA5H P160SUBCONTRACTED SRVS
20 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 500.00 DollarsK265SA5M 0000TRAVEL/TRAIN/RELOCAT
500 Dollars Travel to MeetingsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,667.14 DollarsZDEPTCON 0000CONTINGENCY

38667.1 DollarsFactors
No DepartmentNONE Linear 14,374.30 DollarsZDEPTESC 0000ESCALATION

14374.3 DollarsFactors
Activity ID: 1GFR000250 Description: Develop and Revise CAD/ROD Comment Responses Schedule Risk 4Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

251 Develop CAD/ROD Comment Responses 1.00 each 380 380 13,016 29,322 42,338 46,8414,5030
261 Comment resolution mtgs 1.00 each 220 220 7,592 16,349 23,941 26,5682,6270
271 Interim CAD/ROD Revision 1.00 each 280 280 9,589 15,740 25,329 28,6473,3180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,879 28,879028,879

Total for Activity 1GFR000250: 880 30,197 61,411 120,487 130,93510,44828,879
Line Item 251 - Develop CAD/ROD Comment Responses

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site dispositioning.

Experience Item Desc - Develop and revise comment/responses for the Preliminary Draft Interim CAD/ROD .
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0C02
Activity ID: 1GFR000250

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Labor and supplies to develop and revise comment/responses for the Preliminary Draft Interim CAD/ROD.
 Units - lot
 Unit Cost -Site hours: 380  Subcontract dollars:$34670 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 80.00 HoursR100S750 E050STRAIGHT TIME BASE

80 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 60.00 HoursK311S750 E130STRAIGHT TIME BASE

60 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 20.00 HoursK265S750 M040STRAIGHT TIME BASE

20 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 80.00 HoursR100S750 P080STRAIGHT TIME BASE

80 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 60.00 HoursR100S750 S090STRAIGHT TIME BASE

60 Hours B. FiehwegFactors
RMRS SalariedOTHER SCIENTISTS Linear 80.00 HoursR100S750 S090STRAIGHT TIME BASE

80 Hours W. ChromecFactors
ER ProgramsNONE Linear 10,825.73 DollarsK265SA5H 0000SUBCONTRACTED SRVS

160 Hours 80 $/Hr senior technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS
40 Hours 60 $/Hr technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 4,059.65 DollarsK265SA5H 0000SUBCONTRACTED SRVS
60 Hours 80 $/Hr S. Serrez

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 4,059.65 DollarsK265SA5H G010SUBCONTRACTED SRVS
160 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Env Sys, Stewardship & ComplianceCOMPUTER SYSTEMS ANALYSTS Linear 2,960.16 DollarsK109SA5H P060SUBCONTRACTED SRVS
50 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

Remediation, Industrial & Site ServCOMPUTER SYSTEMS ANALYSTS Linear 888.05 DollarsK253SA5H P060SUBCONTRACTED SRVS
15 Hours 70 $/hr W. Cheeks

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 2,368.13 DollarsK265SA5H P060SUBCONTRACTED SRVS
40 Hours 70 $/Hr Data anal.

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 710.44 DollarsK265SA5H P070SUBCONTRACTED SRVS
20 Hours 42 $/hr P&I

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 1,420.88 DollarsK265SA5H P160SUBCONTRACTED SRVS
40 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Line Item 261 - Comment resolution mtgs
BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site cvharacterizing and dispositioning.

Experience Item Desc - Organize and attend  4 comment resolution metings on agency comments on the Preliminary Draft Interim CAD/ROD.
Breakdown of Cost Data:
 Item - Labor and sucontract dollars to organize and attend 4 comment resolution meetings on the agency comments on the Preliminary Draft Interim CAD/ROD.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1GAB0C02
Activity ID: 1GFR000250

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost -Site hours: 220  Subcontract dollars:$19330  
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 40.00 HoursR100S750 E050STRAIGHT TIME BASE

40 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 40.00 HoursK311S750 E130STRAIGHT TIME BASE

40 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 20.00 HoursK265S750 M040STRAIGHT TIME BASE

20 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 40.00 HoursR100S750 S090STRAIGHT TIME BASE

40 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 40.00 HoursR100S750 S090STRAIGHT TIME BASE

40 Hours B. FiehwegFactors
ER ProgramsNONE Linear 2,706.43 DollarsK265SA5H 0000SUBCONTRACTED SRVS

40 Hours 80 $/Hr S. Serrez
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 2,029.82 DollarsK265SA5H 0000SUBCONTRACTED SRVS
40 Hours 60 $/Hr facilitator

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsNONE Linear 6,766.08 DollarsK265SA5H 0000SUBCONTRACTED SRVS
100 Hours 80 $/Hr senior technical support

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 2,537.28 DollarsK265SA5H G010SUBCONTRACTED SRVS
100 Hours 30 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOST ESTIMATORS PLANNERS AN Linear 1,420.88 DollarsK265SA5H P070SUBCONTRACTED SRVS
40 Hours 42 $/hr P&I

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 888.05 DollarsK265SA5H P160SUBCONTRACTED SRVS
25 Hours 42 $/hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 271 - Interim CAD/ROD Revision

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterizing and dispositioning.

Experience Item Desc - Revise the Preliminary Draft Interim CAD/ROD.
Breakdown of Cost Data:
 Item - Labor and sucontract dollars to revise thee Preliminary Draft Interim CAD/ROD.
 Units - lot
 Unit Cost -Site hours: 280  Subcontract dollars:$18610  
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 60.00 HoursR100S750 E050STRAIGHT TIME BASE

60 Hours N. DemosFactors
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WBS No: 1GAB0C02
Activity ID: 1GFR000250

Activity Filter * Starts In FY *
D&D ProgramOTHER ENGINEERS Linear 40.00 HoursK311S750 E130STRAIGHT TIME BASE

40 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 20.00 HoursK265S750 M040STRAIGHT TIME BASE

20 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 60.00 HoursR100S750 P080STRAIGHT TIME BASE

60 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 60.00 HoursR100S750 S090STRAIGHT TIME BASE

60 Hours W. ChromecFactors
RMRS SalariedOTHER SCIENTISTS Linear 40.00 HoursR100S750 S090STRAIGHT TIME BASE

40 Hours B. FiehwegFactors
ER ProgramsNONE Linear 6,766.08 DollarsK265SA5H 0000SUBCONTRACTED SRVS

100 Hours 80 $/Hr senior technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 2,706.43 DollarsK265SA5H 0000SUBCONTRACTED SRVS
40 Hours 80 $/Hr S. Serrez

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 2,537.28 DollarsK265SA5H G010SUBCONTRACTED SRVS
100 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Env Sys, Stewardship & ComplianceCOMPUTER SYSTEMS ANALYSTS Linear 2,664.14 DollarsK109SA5H P060SUBCONTRACTED SRVS
45 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 1,065.66 DollarsK265SA5H P160SUBCONTRACTED SRVS
30 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,052.68 DollarsZDEPTCON 0000CONTINGENCY

21052.7 DollarsFactors
No DepartmentNONE Linear 7,826.22 DollarsZDEPTESC 0000ESCALATION

7826.22 DollarsFactors
Activity ID: 1GFR000290 Description: Incorporate Interim CAD/ROD Fnl Agency Comments Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

291 Incorporate final comments prod. final doc. 1.00 each 310 310 10,646 19,226 29,872 33,3393,4670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,595 7,59507,595

Total for Activity 1GFR000290: 310 10,646 19,226 37,467 40,9343,4677,595

Cost Element Skill Quantity UnitsCurve

Line Item 291 - Incorporate final comments prod. final doc.

Resources

BOE Estimators Experience - Based on 12 years estimator's experience in scoping, budgeting, and CERCLA (Superfund) site characterizing and dispositioning.

Experience Item Desc - Organize and attend  4 comment resolution metings on agency comments on the Preliminary Draft Interim CAD/ROD.
Breakdown of Cost Data:
 Item - Labor, sucontract dollars and supplies to organize and attend 4 comment resolution meetings on the agency comments on the Preliminary Draft Interim 
CAD/ROD.
 Units - lot
 Unit Cost -Site hours: 310  Subcontract dollars:$21,550 Production Supplies: $1000 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1GAB0C02
Activity ID: 1GFR000290

Activity Filter * Starts In FY *
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 60.00 HoursR100S750 E050STRAIGHT TIME BASE

60 Hours N. DemosFactors
D&D ProgramOTHER ENGINEERS Linear 60.00 HoursK311S750 E130STRAIGHT TIME BASE

60 Hours D&DFactors
ER ProgramsMANAGERS (GRADE 64 - 68) Linear 20.00 HoursK265S750 M040STRAIGHT TIME BASE

20 HoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 60.00 HoursR100S750 P080STRAIGHT TIME BASE

60 Hours R. RobertsFactors
RMRS SalariedOTHER SCIENTISTS Linear 60.00 HoursR100S750 S090STRAIGHT TIME BASE

60 Hours W. ChromeFactors
RMRS SalariedOTHER SCIENTISTS Linear 50.00 HoursR100S750 S090STRAIGHT TIME BASE

50 Hours B. FiehwegFactors
ER ProgramsNONE Linear 1,000.00 DollarsK265SA5C 0000SUPPLIES

1000 Dollars Document Production SuppliesFactors
ER ProgramsNONE Linear 6,766.08 DollarsK265SA5H 0000SUBCONTRACTED SRVS

100 Hours 80 $/Hr senior technical support
0.84576  [SYS 061400] .84576000 - System 

Factors

ER ProgramsNONE Linear 2,706.43 DollarsK265SA5H 0000SUBCONTRACTED SRVS
40 Hours 80 $/Hr S. Serrez

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsADMINISTRATIVE ASSISTANTS Linear 2,537.28 DollarsK265SA5H G010SUBCONTRACTED SRVS
100 Hours 30 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsCOMPUTER SYSTEMS ANALYSTS Linear 1,776.10 DollarsK265SA5H P060SUBCONTRACTED SRVS
30 Hours 70 $/Hr Data Analysis

0.84576  [SYS 061400] .84576000 - System 
Factors

Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 3,552.19 DollarsK267SA5H P060SUBCONTRACTED SRVS
60 Hours 70 $/hr GIS

0.84576  [SYS 061400] .84576000 - System 
Factors

ER ProgramsTECHNICAL WRITERS AND EDITOR Linear 888.05 DollarsK265SA5H P160SUBCONTRACTED SRVS
25 Hours 42 $/Hr

0.84576  [SYS 061400] .84576000 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,836.05 DollarsZDEPTCON 0000CONTINGENCY

4836.05 DollarsFactors
No DepartmentNONE Linear 2,758.81 DollarsZDEPTESC 0000ESCALATION

2758.81 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

346,886 10,248,371 40,214,736 65,803,934 69,173,5553,369,621

Report Totals:

Contingency 
& Escalation
15,340,826
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